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FOREWORD

This document presents results of work performed by the

Martin Marietta Corporation and the Bendix Corporation

Guidance Systems Division while under contract to NASA

George C. Marshall Space Flight Center. This report was

prepared as partial fulfillment of Contract NAS8-32916,

Skylab Reuse Study. The NASA Contracting Officer's

Representative was Cary Rutland of Program Development.
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1.0 INTRODUCTION AND OVERVLEW 

This program study defined Skylab Reuse (see Figure 1-1) en- 
compassing habitation and payload requirements, mission and 
configuration accommodations, assessment of systems reactiva- 
tion (refurbishment kits), and programmatics/costs. 
study of objectives and schedule are presented in Figure 1-2. 

A summary 

. " I  

I -  

.-& 
L 

Figure 1-1 Skylab 

Martin Marietta and Bendix Corporation were teamed in this 
effort as they were during the Skylab program. The following 
Martin Marietta/Bendix efforts were used a s  a b a s i s  for this 
study . 
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1974 Skylab Flight Data

- Performed Final Program/Flight Operations
Documentation

1974 ASTPAlternate Mission Study (Skylab Contract)

- Evaluated all Systems/Subsystems

1977 MMC/NASAIn-House Study

- WeConcluded That: Skylab Could Be Reactivated
(Crew 3 to 7) Significant Mission Utility Could
Be Provided

Also, the results of NASA's 1978 ground interrogation tests
were used to establish the status of systems/subsystems.

Define Payloads & Requirements
Define Skylab Benefits

Habitability
Payload Accommodation

Primarily Early Payloads

Define Reactivation
- Hardware/Software

Missions
Crew Activities
Cost

]977 1978

Dec Jan Feb Mar i Apr May Jun Jul Aug Sep

Task 0 - 1977 Martin Marietta Effort] m

Indicating Skylab Could Be Reactivated

Task I - SkylabUtilization
Missions, Habitation. Payloads/
Experiments

m -Reference Mission Info from MSFC

Task 2 - Mission Accommodation

& Configuration Analysis
Arrangements
Hardware/Interfaces

Task 3 - Assessments of Skylab
for System Reactivation

Status & Refurbishment
Ground Interrogations
Reactivation Visits

I

m

II

[-Subsystem Status,

/' F/--Prlelim Refurb

-- 11_/. IV'/, "//,_ i_ _Pirmeleilimes

Task 4 - Preliminary Plans & r-WBS & Schedule Revielw Finao..,,L
ResourceAnalysis m _t'/_//_'//.,J//1 !

Go-AheadA A NASA I-- Reviews

Pigure I-2 Study Objectives and Schedule
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Study ground rules were established by M_FCwith inputs from
JSCand Headquarters. Ground rules related to the schedule
are as follows:

Skylab Reboost October 1979 (additional reboost
missions to be determined)

25 kWPower Module (PM) available January 1984,
ReuseUtilization Begins

Assess Earlier Utilization Prior to PowerModule

Program Phases:

Phase I - Initial GroundInterrogations & Definition

Phase II - Reboost/Inspection/Habitability Refur-
bishment

Phase III- PM/Skylab Dockand Initial ReuseOpera-
tions (Shuttle Tended)

Phase IV - Growth and Continuously MannedOperations
(Untended)

The study assumesan initial reboost in October 1979 using the
Teleoperator Retrieval System. Following refurbishment and
resupply in 1982-83, the PowerModule is docked to Skylab and
operations begin in 1984. (Note: The Power Modulewill be
available prior to early 1984; however, its use with Skylab
is assumedthen.)

Study ground rules and assumptions encompassingdesign/opera-
tions are as follows:

All basic Skylab subsystemswill be considered
operational, repairable, or replaceable.

Operations that require Orbiter hardware modi-
fications will be avoided.

Orbiter/Skylab communications subsystemswill be
compatible with TDRSS.

Current Skylab capability, mission hardware, and
scenarios with potential early benefits will be
emphasized.

1-3



However, future potential will be evaluated to
define growth requirements upon initial Skylab
configuration and performance.

Operational design life _oal of Skvlab is Ten-Years
from reactivation.

Crew transfer during nominal and rescue operations
will be achieved by an Orbiter equipped with a
Docking Module.

Skylab operating pressure is nominally five PSIA;
Orbiter nominal operating pressure is 14.7 PSIA.
Trade studies will be performed to determine the
impact of different pressure ratios (Orbiter-to-
Skylab).

Existing, minimally modified, and anticipated
hardware and componentswill be used (in that order
of preference) as muchas possible. Examplesof
hardware are as follows:

- 25kWPower Module (MSFCbaseline as updated)
- Teleoperator (MSFCbaseline as updated)
- MannedManeuvering Unit
- Instrument Pointing System

Ground interrogation of Skylab will be possible during
unmannedperiods.

Interface Module shall be designed such that Power
Module can be detached from Skylab cluster without
module shuffling.

Untended (no Orbiter docked to Skylab) manned/unmanned
operations will be investigated as a Phase IV opera-
tional mode.

Reference altitude for PM/Skylab operations is 230
N. Mi. Study will determine desired altitude for
initial reuse operations.

Cost Study Ground Rules Are As Follows:

Costing activity will concentrate on reactivation
and refurbishment ol Skylab systems and Skylab
experiments (Phases I _T_dII);

_-4



However, estimates will be madefor elements of the
ReuseProgram through Phase III and the cost impact

of Shuttle untended operations if determined to be an
attractive mode.

Shuttle flights for Skylab reactivation and operation

may be shared with other programs to reduce costs.

STS cost per flight will be in accordance with the

NASA Space Transportation System Reimbursement

Guide.

Costs will be in 1978 dollars. Cost inflation factors

will be per NASA/MSFC.

Costs will be prepared for categories defined in the

NASA approved work breakdown structure.

Estimates will exclude NASA institutional costs

Costing will assume a protoflight approach to hardware

development.

Parametrically derived estimates based on weight will

include a weight contingency of 25%.

Basic cost of GFE hardware (25 kW Power Module,

Teleoperator, Spacelab, etc.) will be excluded.

Cost of any modifications will be included.

As shown in Figure 1-3, the baseline Skylab Reuse Scenario, as

established by NASA, consisted of four phases with emphasis on

the first three phases.

The first phase is now underway and has several objectives

(Figure 1-4). First, ground interrogation and control of

Skylab is being accomplished. At least two things have re-

suited from this activity, i) Skylab has been reoriented,

resulting in a longer on-orbit lifetime, and 2) Subsystem

status has been determined. Subsystems are in good operating

condition such that, with consumable resupply (water, N2,O2,

food, etc), Skylab can be reused. The second objective is to

define reactivation hardware, software, analysis, and trans-

portation with their resulting costs for program Phases II,

III, and IV. This is the subject of this study. As will be
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Phase I, 1978-79

VHFfUH_,_

l._/Ground Interrogations
/' & Definition

Phase III, 1984

Shuttle Tended

L _: (Initial Reuse Operations)

] ' ,

l - Payloads Operated from

_+_i '_ Bay or Attached to C,usterHabitability Complete (3 Crew)
Power Module Added

- Options A, B, C

Phase II, 197%83

'l__i _re' - " +_]i Reboost, l nspectionf

'i _ \ " " Refurbishment

{_'i[ Add Interface Module \

i] ! Conduct Refurbishment Missions

Phase IV, 1985 or Later

,_, GrowthfContinuous Manned Operation Untended

_--_--__L_+.._9_ - .... \_ ......

' C..................... ;j

_ I _i\\i-_ Payloads as Phase III + Increased Resources- Power - StrongbacktFixtures
- Control - CrewtLogistics

Figure I-3 Skylab Reuse Scenario--Baseline

e Interrogation/Attitude Control
- Extend Orbit Lifetime

- Define Subsystem Status Objectives

e Reuse Analysis

- Systems Engineering/Integration
- Interface Module Definition

e Plans

e Specificationsll nterfaces

e Design
e Costs/Schedules

e Definition of Reactivation Requirements & Refurbishment Kits

Subsystem Repair/Resupply

Sustalning Engineering for Subsystems

e Analysis of Payload Requirements/Capabilities
- Payloads for Skylab Cluster

Figure 1-4 Phase I Activities and Objectives

e Scope Reactivation Program
Hardwa re/S oftwa re
Airborne/Grou nd

e Extend Orbit Lifetime for Reboost
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presented later in this report, the reactivation costs are

nominal, especially when compared to any new start space sta-

tion of equivalent capability.

Phase II objectives are shown in the outlined area of Figure

1-5. This phase begins at Skylab Reboost (late 1979) and con-

tinues to early 1984. Phase II is the reactivation period

during which refurbishment kits are built and flown to Skylab

using the Space Shuttle. An Interface Module provides the

link between Skylab and the Shuttle, permitting resupply, power,

data, fluid, C&W transfers among cluster elements, and later

docking of the Power Module and payloads.

L=C> Perform SE&I Analyses -_ Ready for
Power Module,

_ Phase III

Define/Procure \"_ _ _
Pla ns/S pecs/ -._
Analyses Resupply Consumables > _'k_ e TRS Stabilize, Reboost (Option)

\',,_:_:::::_ Train Crews \_e Add IIF Module
for Mission _e Reactivate Subsystems

_.Y e End to End e Resupply (Option)

DesignlFablTest /<_

I/F Module /

e Flight Hdwr

Perform Neutral Buoyancy,

lg Eval uation/Test/Trai ni ng

Hands On
e Classroom Objectives

e Flight/
Grou nd Crews

e I nspection

e Add Slojlab to Orbiter Interfaces

e Refurb Subsystems to Shirtsleeve Status

e AddlSupplement Attitude Control

e Install IIF Module

e C heckoutl PerformlLeave Low Cost Experime nts
(ATM, Samples, Materials)

e Communicate to TDRSS Through Orbiter

Figure I-5 Phase II Activities and Objectives

Systems engineering and integration analyses are needed to

define combined Skylab, Orbiter, and Interface Module operation.

Plan8 and specifications from Phase I will be redefined and im-
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plemented for development of refurbishment kits and the Inter-
face Module. Testing and training will include neutral buoyancy
training in the MSFCfacility and l-g evaluations either in
the MSFCmockupor the l-g trainer at JSC. Oneor two refurbish-
ment flights will be madeto reactivate the subsystems. As will be
seen later, Shuttle payload weight and length is compatible with
carrying the Teleoperator Retrieval System (TRS) to provide stability
for docking and, if desired, reboost.

During PhaseIII (Figure 1-6) the Po_er Module is docked to
Skylab and payload missions begin. Mission operations start
in January 1984. Analysis has shownthat all payload disci-
plines can be operated in this mode, either from the Shuttle
Payload Bay or attached to the Cluster. As the Phase III
missions continue, the Cluster is outfitted for untended opera-
tions (mannedoperations with the Shuttle detached). Autonomous

I Phase III Duration • Indefinite >

Solar_ _ eScienCesolar
Phase III-I I Earth

_ ). e Atmospheric
. Dock Power Module /_" _,. e Astronomy

Ji/_ / _ _J,'-_"_Ter rest r!a I

Phase 111-2 _X.._ ,,/_,- r .. ] Construction Demos

I / _ __ I L _==_-_. e Space Power

Objectives _ _ /_1
e Dock Power Module _ _ _
e Complete Refurb for 30+ Day Missions _
e Conduct Payload Missions _ ,, +(_ 7,,,-n

- Shuttle Tended: ST.O, C.onstruction, Life x,_ /\LJ] _ _ - •
Sciences, Communications, Astronomy, I _-_ _ e 3pace ffrocesstng

Solar Power I [] -__ e Life Sciences

- Skylab: ATM& Life Sciences I _,

e Provision Shelter & Add TDRSS Link for /
Untended Ops (Phase IV)

e Establish Logistics

Figure 1-6 Phase III Activities (rod Objectives
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communications through TDRSSto the ground are added, the Inter-
face Module and other areas of the Cluster are provisioned to
act as a shelter in case of major malfunction, and a logistics
resupply system is implemented.

Phase IV is defined as untended operation (Shuttle unattached)
with missions moving toward continuous manning and growth pay-
loads (Figure 1-7). The Orbiter delivers payload and logistics
resupply. For costing purposes, we have assumedPhase IV will
start in 1986. However, the phase can begin when I) autonomous
TDRSScommunications are added to Skylab, 2) Shelter/rescue
provisions are available and 3) A logistics resupply system
is available. Long duration payload operations can be performed
and payloads can be stored on the cluster for periodic reuse.
This can reduce the frequency of delivery to and from orbit,
reducing transportation cost.

Definition

e Untended Operation (Shuttle is crew & cargo carrier)

e Activities move toward new/major facilities,
extended or continuous manning

Prerequisite

e Autonomous TDRSS Communications

e Shelter/rescue provisions

'e Logistics resupply capability

_

_'_ \ \-Logistics

..____ '---Shelter

S_h uttle Ca_r_go

J -_F_eYslu°adp_y

I hase IV Beginning Date Any TimeAfter Pre requ isites Available

,__ ,

I_i

e Manned/Unmanned Solar Terrestrial Observatory
e Construction Demonstrations

Solar Power
Communications

e Long Duration Life Sciences
e Space Processing Pilot Plants/Facilities
e Earth/Stellar Observation Platforms

Figure 1- 7 Phase IV Program

I-9



The Interface Module provides docking and interface services
amongSkylab, PowerModule, Shuttle, a resupply module, and
docked or berthed payloads. Figure 1-8 shows the Cluster prior
to docking of the PowerModule in early 1984. Weassessed
earlier utilization of Skylab prior to the Power Module (with
stabilization) being docked, which resulted in an Interface
Moduleoption.

\

\

\

-

Figure 1-8 Skylab Reuse--Interface Module Option with Stabilization

This Interface Module option with stabilization (CMGs) pro-

vides some early Skylab operations in 1982, rather than 1984

with Power Module, frees the Power Module for other activities

after 1984_ and stabilizes Skylab for docking of an additional

refurbishment flight and docking of the Power Module in 1984.

CMGs are mounted on the module providing stability during

Shuttle docking and refurbishment operations and, when supple-

mented by the Orbiter Vernier Control System, will allow some

Three
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maneuvering. But, full cluster operation requires 6 CMGs(con-
sidering one to be a spare). The Interface Module can there-
fore supplement the Power Module, (with 3 CMGsfor this option)
which is used with Skylab in 1984. The Interface Module is
attached to Skylab using either the RemoteManipulator System
Arm or the Teleoperator Retrieval System (TRS). Another op-
tional feature shownis the mounting of 02 and N2 tanks as
external stores. We recommendthat the TACSbe at least par-
tially refilled with N2 on the first refurbishment mission to
provide stability for the next mission. This eliminates the
need to use the Teleoperator Retrieval System to stabilize
Skylab after the first flight.

Phase III options, as established by NASA,were devised
(Figure 1-9) to understand the programmatic and cost impacts
of the initial Skylab reuse operations (Orbiter tended), with
the use of the Power Module. The options encompasshabita-
bility only (with cargo bay experiments), selected Skylab ex-
periments, and add-on payloads. Option A operates payloads from
the Orbiter Cargo Bay, with Skylab providing habitability.
Option B includes cargo bay payloads plus selected Skylab
experiments. Option C adds payloads to the Cluster by docking
them to the Interface Module.

0 PTI ONS

A. Habitability Only
e No Skylab Experiments Activated

e Cargo Bay Experiments Only

B. Selected Skylab Experiments

Option A Plus.
BI - Selected OWSIMDA Experiments

B2 - Selected MDAIATM Experiments
B3 - All of Above

C. Add-Ons

Option B3 Plus:
e New Docked/Berthed

Experiments (Spacelab
e Operate Only in Shuttle Tended Mode

Figure I-9 Phase III Options

APPROACH

Define reactivation requirements/

concepts to bring Skylab back to
3-man crew capability.

Define benefits and limitations

of Slojla blOrbire rl Power Module

cluster for currently planned
missions.

Derive representative payloads
for each discipline.

Define detailed requirements for
representative payloads.

Derive SkylablOrbiterlPower Module
capabilities after activation

- Power/Pointing (incl. limitations)/
ECSITCS

Define benefits of Sk'ylab for each
discipline.
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Representative payloads for Skylab reuse were identified and
requirements defined. These requirements, after coordination
with responsible MSFCgroups, were used to define payload ac-
commodations. Early payloads (1984-1986) were emphasizedand
later payloads in each discipline were defined to showgrowth
trends. Responsibility for defining payloads and requirements
was divided between the two contractors as shown in Figure I-I0.
Payload requirements were applied to three Phase III options
defined by MSFC.

I. Solar and Terrestrial Physics

A. Solar

I) ATM Reuse

2) Other Instruments

B. AtmospheridM;] netosphe ric

2. Solar Terrestrial Observatory (STO)

3. Astrophysics/Astronomy

4. Earth Viewing/Resources

5. Communication Programs

6. Space Processing

A. Skylab
B. Other

7. Life Sciences

A. Skylab Biomedical
B. Other

8. Solar Power System Development

Figure 1-10 Payload Discipline Areas

Requirements Defined By:

Marti n Marietta

McDonnell Douglas

There are many significant reasons for the reuse of Skylab. A

summary of major reasons is presented in Figure i-ii.

The Skylab Program was conceived and defined in the late 1960s

for three operational flights in 1973 and 1974. At that time

the Saturn V was available as a launch vehicle,having been

developed for the Apollo manned mission to the moon. The Sky-

lab Program made extensive use of Apollo developments including

the large S-IV stage modified to be a manned laboratory. This

Orbital Workshop (OWS) to_ether with the MDA and AM gave the

crew habitable (free) volume of 12_400 ft3. This was more than ample
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for the 1973 mission needs, and nowoffers a potential for ev-
olutionary expansion from three to seven crew and IVA installa-
tion and operation of experiments.

Because the Saturn Program has terminated, only the STS is now
available to launch payloads up to 65,000 ibs. To orbit a
platform the weight of Skylab would require 4 to 5 shuttle
flights costing over $i00 million alone. This does not include costs
of extensive on-orbit assembly and checkout operations.

Other significant items are tabulated on this chart that are
results of Skylab reuse analyses during the past year by gov-
ernment, industry and independent scientists and engineers.
Principal investigators (Pls) have expressed their support for
Skylab reuse for extended duration experiments to complement
those experiments now being planned for Spacelab and other
space programs.

_, Space Platform Exists in Orbit (hundreds-of-millions-of-dollars resource)

- 12,400ft3: can expand crews (6-7) and payload capabilities

o Saturn V No Longer Available To Launch Equivalent Size Platform

- Requires 4 - 5 Shuttle fliqhts with smaller diameter platform

o Provides Extended Habitation Capability For Early ShuttlelSpacelab Operations

o Provides Early Free-Flyer Spacelab When DockedTo Skylab

o Supports Long Duration Operations

Evaluation of Skylab materials and equipment
Payloads/experiments requiring extensive on-orbit time

o Frees Orbiter For Other Uses

o Accommodates Most Payloads Identified During Next Decade

Experiments (70 to 80"1oof Spacelab Mission Model payloads)
Demonstration u nits

o Provides Early Capability For STO& Space Construction R&T With Man-ln-Loop

o Develops Maintenance Techniques (EVA & IVA) To Support Other Proqrams

- Transfer of fuels, qases, fluids, etc.
Parts replacement, repair, qeneral maintenance

o Reduces/Eliminates Long Duration Orbiter Kits

Figure 1-11 Skylab is Our Space Platform!--Why?
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2.0 UTILIZATIONREQUIREMENTSANDMISSIONACCOMMODATIONS

This chapter presents a summaryof results of our studies
of requirements placed on Skylab reuse and the capability of
Skylab to accommodatethose requirements. The analyses of re-
quirements included both habitation/payload and science/tech-
nology. Both of these were supported by previous Skylab ex-
perience and lessons learned during extended mannedon-orbit
operations.

2.1 HABITABILITY

2.1.1 BACKGROUND

Skylab represented the first opportunity to systematically
evaluate habitability issues since it was the first space ve-
hicle designed to enhance rather than compromisehabitability.
Skylab was not an orderly extension or evolution of Mercury,
Gemini, and Apollo spacecraft designs, but represented an en-
tirely new approach in mannedspace systems. For example, com-
pared to Apollo, the mission length (843days, SL-4) showeda
600 percent increase; volume (12,000 ft ), a 4000 percent in-
crease; man/machineinterfaces, 3000 different controls and
displays, a 250 percent increase; and 3000 stowed items, a 400
percent increase. More importantly, Skylab was the first sys-
tem with dedicated crew quarters designed for different living
and working functions. The food and water system, personal
hygiene system, restraint and mobility aids, and sleeping accom-
modations were new.

Skylab experiment M487, "Habitability/Crew Quarters," was de-
veloped as an evaluation study of habitability accommodationson
the Skylab elements (MDA,AM, and OWS). The results of the ex-

periment provided a basis for establishing habitability require-

ments for long-term living and working in zero-g. For the pur-

poses of experiment M487, habitability was evaluated in terms

of the following nine elements:

i) Environment - thermal comfort, airflow, humidity,

noise, illumination.
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2) Architecture - crew compartments, work areas, traffic
areas, stowage, decor.

3) Mobility aids and restraints.

4) Food and water.

5) Personal Hygiene - waste management,common-useequip-
ment, individual-use provisions.

6) Housekeeping.

7) Cormmanications.

8) Garments.

9) Off-duty activities.

The basic conclusion of the experiment was that Skylab provided
a highly satisfactory living environment for three-man crews.
Certain problem areas were identified, but Skylab habitability
designs and provisions were well-received. It was concluded
that one-g habitability designs and accommodationscan be
readily adapted to zero-g environments. The one exception to
this conclusion concerns designs and provisions for personal
hygiene which should be improved and adapted for both sexes.

Skylab experiment M516, "Crew Activities/Maintenance," was
developed as an evaluation study of humanperformance capa-
bilities in zero-g. The results of the experiment have obvious
relevance for habitability, since the data provide a basis for
understanding and recommendingmeansof effectively utilizing
humanperformance capabilities in mannedspace systems. Skylab
represented the first opportunity to systematically evaluate a
broad spectrum of humanperformance capabilities, as it was the
first mannedspace system in which the crew performed numerous
earth-like work activities in zero-g. The major areas of con-
cern for M516were as follows:

i) Manual dexterity - manual work, performance adaptation.

2) Locomotion.

3) Logistics Management- transporting equipment, managing
items at work sites.
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4) Maintenance - activities, work sites, equipment pro-
visions, fasteners and electrical connectors.

5) Crew Activities - Use of men in space, experiment and

operational activities, personal time scheduling,

training effectiveness, controls, and displays.

A major conclusion is man can live and work efficiently in

zero-g for periods as long as three months and, by extrapolation

of medical data, longer periods can be obtained. For example:

A) given adequate foot restraints and tools, the crewman can

perform any manual or maintenance task in zero-g that he can in

one-g; B) man can easily handle and maneuver large mass items

(in fact, the upper limit of this capability has not been es-

tablished by Skylab experience); and, C) translating in zero-g

is, in general, easier than translating in one-g.

To provide a perspective for discussions of habitability, four

issues basic to understanding habitability need to be addressed.

These four issues concern: I) The definition of habitability;

2) Measurement of habitability; 3) Habitability criteria; 4)

factors that affect habitability evaluations.

Definition

Habitability is difficult to define. It means different things

to different people, and much of the confusion and disagreement

arising during discussions of habitability can be traced to

basic differences in definition. Therefore, to provide a common

basis for use of the term "habitability", we will define it as,

"all issues (physical, physiological, psychological, and social)

relating to the living environment which bear on the comfort,

happiness, motivation, and effectiveness of occupants."

Measurement

Given the subjective and complex nature of habitability, measure-

ment is rather difficult. Habitability measurement involves re-

lationships between physical dimensions/accommodations of the

environment and psychological responses to physical dimensions.

Given a specific physical dimension or accommodation, values can

be related to various psychological dimensions, for example:

Discomfort psychological reaction Comfort

Degraded performance effectiveness Optimal

Low Morale High
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The problem in establishing required relationships is that while
the physical dimensions can be objectively and reliably measured,
the psychological dimensions must be subjectively measured, re-
sulting in considerable data variance.

Criteria

Numerous attempts have been made to establish sets of specific,

definitive habitability criteria. In terms of basic life support,

habitability criteria can be set with considerable confidence.

However, when we depart from basic life support, there is much

less agreement and no single source or ultimate set of criteria

exists for either the one-g or zero-g environments. One reason

for this situation is that habitability criteria vary as a func-

tion of the measure used to determine habitability adequacy.

For example, there will usually be a major difference between

criteria established by asking people what they prefer and

criteria established on the basis of preventing performance

degradation. A related point is that habitability criteria,

however determined, must be developed empirically - by having

people evaluate habitability dimensions during occupancy in a

given environmental situation. Often,there is a very distinct

difference between what people think will be important and what

actually turns out to be important in an isolated environment.

Factors Affecting Habitability Evaluation

As previously mentioned, habitability is highly subjective, and

considerable variance exists in data obtained during habitability

assessment studies. Much of this variance is attributable to

the fact that no two humans are identical. The assessment of

habitability will vary as a function of four major factors:

I) crew size; 2) crew composition; 3) mission duration; and

4) individual differences.

2.1.2 HABITABILITY LESSONS LEARNED

Data collected for Skylab experiments M487 and M516 indicated

that Skylab vehicles, in general, provided a highly satisfactory

living and working environment for crews. Areas where habita-

bility improvements were desirable were noted, but the habita-

bility designs and accommodations of Skylab in no way compro-

mised the performance effectiveness of crew members. Indeed,

2-4



many aspects were evaluated as highly desirable for future

programs. In terms of individual differences in habitability

evaluations, agreement among the Skylab crewmen was much more

common than disagreement. However, there were examples of

differences among individual crewmen and differences among

crews in habitability evaluations.

Many habitability lessons were learned that are relevant for

Skylab reuse. Habitability aspects on SL were the same as

would occur in any other isolated environment. The crew needs

a way to attain a modicum of privacy, diversions from opera-

tional routine, exercise, recreation and personal preferences

in varying surroundings. The highest priority items in the

daily schedule were meals, personal hygiene, exercise, sleep,

and off-duty time. Skylab was the first manned space program

to demonstrate the significance of individual differences and

mission duration in habitabi]ity assessments. Food variety,

quality, and availability of snacks are very important. A

shower facility is highly desirable for personal cleanliness,

and the importance of factors affecting habitability evaluation

increased as mission duration increased.

Required crew volumes have been defined by a number of sources

(Figure 2.1-1). It appears that minimum volumes per man are

Available 3000f _ab

1000 Free ® Salyut10OO_ Orbiter +

V°lumel _l_O! _lab

Man, ft3 20010rbiter"_j_800 .. ,
3 5 7 Fraser. O

Cfew Opt imum

Free Price, Medium Crew{]0)-x. _
Volume/ 600 ,-.-" _-Federal

Man, bmum '

ft 3 0
©

400 NuclearSubmarine

JSC Memo ],130/7_

_ Celentano, Performance

2001Oem_ __-- _'k---Davenport., 5Man
°N:ercury_ Apollo , __

40
Mission Duration, days

Volume criteria considerably less than Skylab (3300 ft3tman. )

Figure 2.1-1 Extended Missions - Habitability YoTume Criteria
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3 
about 150 f t 3 ,  w i th  somewhat l a r g e r  volumes (300-to-600 f t  p e r  
man) de f ined ,  a t  which crew performance improves. Free  volumes 
a v a i l a b l e  i n  t h e  S h u t t l e ,  S h u t t l e  p lus  Space lab ,  and Skylab f a r  
exceed t h e  requi rement ,  p rovid ing  1)  t h e  a b i l i t y  t o  o b t a i n  more 
pr ivacy;  2 )  "ge t  away" from o t h e r  c r e w  members; 3 )  space  t o  move 
i n  experiments;  and,  4 )  volume t o  expand t h e  crew s i z e .  

Figure 2 . 1 - 2  shows a mockup of t h e  Skylab crew a r e a .  
s l eep ing  compartment i s  shown on t h e  l e f t  w i th  p r ivacy  c u r t a i n s  
opened. The was te  management compartment i s  shown i n  t h e  c e n t e r  
and t h e  wardroom on t h e  r i g h t  c o n t a i n s  r e f r i g e r a t o r  and f r e e z e r s .  
Food p r e p a r a t i o n  t a b l e ,  and food and s u p p l i e s  l oca t ed  i n  s t anda rd  
locke r s .  The t r a s h  a i r l o c k  i s  i n  t h e  c e n t e r  of  t h e  f l o o r ,  and 
t h e  swing c h a i r ,  lower body nega t ive  p r e s s u r e  u n i t ,  ergometer  
and whole body shou lde r  a r e  l o c a t e d  around t h e  equipment com- 
partment.  The c o n t r o l  pane l  i s  on t h e  OWS w a l l .  

The crew 



2.1.3 EXISTINGSKYLABANDSHUTTLEHABITABILITYCAPABILITY

Skylab capabilities are shownin Figure 2.1-3. Someof them
are unique when comparedwith other alternatives (Orbiter and
Spacelab). First, approximately i0,000 ft 3 of volume is avail- _
able in the OWSalone which can provide "get away" areas and
exercise/recreation. Refrigerated and frozen foods can be pro-
vided, increasing the variety of food available. The shower,
although it could be improved, was felt by most Skylab crewmen
as a definite benefit. Sleep quarters are private and separated
from other areas. The bicycle ergometer, tension device, and
free choice exercise such as hand ball and running around the
water tank area provided neededbreaks from the work day. Run-
ning is also found desirable amongnuclear submarine crewmen.
Although volumes per man in submarine crew quarters aren't large,
the crew obtains exercise and a break from routine by running
around the missile tubes.

VOLUME

I - Total 283 m3 (1O,000 ft31 1Crew Quarters 67.2 m3 (2375 ft3)

Rest/Recreation

- Three Private Sleep QUarters

Acoustics: 50 to 60 dB
Open Floor Space Approx 27,,m3 1290 if2)

for Additional Equipment/Quarters

Food Preparation/Stowage

- Refrigerated/Frozen Food Storage
Potable Water 178Man-Days Now; 595-691
Man-Days Full
Food Lockers & Freezers: 420 Man-Days

- Food Galley - Hot & Cold Food Preparation

Exercise/Physical Well Being

Bicycle Ergometer
Lower Body Neg. Pressure
Mass Measurement

Hygiene

Shower

Waste Management: 3 Male; Can Adapt
for Female
Hand Washer
Trash Airlock: 1/3 Full, 1,089 Man-

Days Until Full (Approximately12 30-
Day, 3-Man Missions)

- Water: 14%475 Man-Days Now;
654-980 Man-Days Full

Environ ment

- Existing System: 23°C (74°F)
- Noise .50to 60 dB

- Humidity 60 to 70"1o

- CO2 & H20 Controlled, Removed

5psi (3.0psi 02 )

- 02IN2 157 Man-Days Now; 664 Man-

Days Full; 250 Man-Days/Tank
Shelter: Orbiter & Skylab ECLS
Separate
EVA via Skylab - No Prebreathe

Figure 2.1-3 Existing Skylab Habitability Capability
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Orbiter provisions are shown for comparison in Figure 2.1-4. A

volume.of about 300 ft3 per man (based on a four man crew) is

available, although privacy is restricted and sleep stations

are in working areas. Addition of a Spacelab in the cargo bay

increases the volume per man as shown previously in (Figure 2.1-1).

Middeck Sleep/Galley/
Dini nglWork Station

3

4 . i_ 2

/ij

);i
5

6

11 12

1 Sleep Station (Up to 4.)

2 Modular Stowage _ 2.1 m3 (73 ft 3)
3 Soft Stowage

4 Dining/Work Table (Stowed)
5 Personal Hygiene Station (Hand Washer)

6 Galley (37 ft 3)

7 LiOH Stowage
8 Wet Trash Stowage

9 Waste Management System (Male/Female)

10 Hygiene Stowage

11 Stowage
12 Avionics

13 Dining/Work Table

Habitable Volume:

Airlock in 30 m3 (1082 ft3)
Both Decks

- Airlock out 35.7 m3 (1226 ft 3)

Operating Pressure: 14. 7 psi (3.2 psi pp 0 2)

Emergency Pressure: 8.0 psi (2. 6 psi pp 0 2)

Crew Systems: 4 to 7 Passengers, 28 Man Days +
16 Man Day Contingency

Figure 2.1-4 Operational Orbiter

A representative crew module configuration is shown in Figure

2.1-5. as it might be built into the Shuttle cargo bay. Free
volumes increase from 300 ft3/man to about 600 ftJ/man. Private

sleep quarters and hygiene areas are provided, plus a recreation

area. Galley provisions are assumed in the orbiter, with food

storage -- including frozen items provided in the module. The

equivalent of two Spacelab segments are required.
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SECT B-B
AF" /i BF'-

/J I'1 ,11 :...... , _ '_ , _m/,,, _,118 I! iii

AL 8L

I. Pressure Shell Spacelab
2. Viewports (2) Spacelab

3. Support Structure Spacelab
4. Stow Containers (8)

5. ECLS & Other Systems
6. Water Tanks (19) Shuttle
7. Exercise/Recreation Area
8. Treadmill

9. Ergometer
I0. Entertainment Center

II. Im Dia. Pressure Hatch
12. Freezer (3)

13. Refrigerator (I)
14. Ambient Food Lockers (12)

15. Privacy

16. Sleeping Quarters (4) Shuttle
17. Personal Lockers

18. Crew Supplies Lockers (10)

19. Waste Management Compt.
20. Personal Hygiene Unit
21. Shower

22. Stow Container, Hygiene Supplies

23. Gas Tanks (Skylab N2Tanks )

Figure 2.1-5 Shuttle Cargo Bay Crew Module

The Space Shuttle requires kits, consumables and, beyond some

mission duration, a crew module in the payload bay for flying

extended duration missions. Th=, weight of these items is in-

dicated in the lower cross-hat -ed area (Figure 2.1-6) as a

function of mission duration, b_ta were taken directly from a

Rockwell Study, (Orbiter Kits For Operation With Space Power

Modules, 11/3/77). Equipment and consumables are added in the

Orbiter cabin and in the forward end of the cargo bay. At

about 40-42 days, a short Spacelab crew sleep module is added.

At 60 days, half to two-thirds of the allowable return weight

is required for mission extension. The upper cross hatched

area shows the envelope of several representative payloads

defined during this study. These are primarily Spacelab type

payloads which are returned to earth after each mission. Ad-

dition of the payload reduces the duration limit (or conversely,
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e Shuttle requires kits, consumables, and crew module for long duration missions.

e Kits, consumables, and crew module use significant part of payload capability

e Addition of payload reduces duration capability.

e Long duration Shuttle requires more flights for equivalent science than use of Skylab.

e Skylab duration unconstrained (with resupply).

Weight,
1000 of
Ib

With EVA

Pay_a_ (Tw.oZ-Man EVA's Per Day,

• /
"D_own/ Payload

Limit

o
20

_- Shuttle Kits,
Consumables,
Crew Module

10

I I I I

0 30 O0 90 120
Mission Duration, Days

Figure 2.1-6 Comparison of Long Duration Missions, Shuttle/Spacelab

and Sky lab

addition of the crew module and consumables reduce the allowable

payload). To obtain equivalent science or other applications,

additional Shuttle flights will be required due to this payload reduction.
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Equivalent Science is defined as the same number of man days in

orbit for either the Orbiter or Skylab. The transportation com-

parisons shown in Figure 2.1-7 assume half of the payload bay

weight and volume used for crew module and consumables. Skylab

requires part of one flight for resupply plus later delivery
of a full cargo bay payload complement.

6O

4O
Eauivalent

Missions

2O

Figure 2.1- 7

Equivalent Payload

for Orbiter/Spacelab

Orbiter/Spacelab

/ Based on 5 Man, 60 Day

Mission, O Per Year

! | I I I I

I 2 3 4 5 6

Years

Transportation Comparisons - Orbiter/Spacelab Crew

Module and Skylab

For tended mode payloads configured with both the Orbiter and

Skylab, prebreathing may be required prior to entering Skylab

from the Orbiter. Prebreathing considerations are summarized on

Figure 2.1-8. Several criteria must be met to avoid prebreathing.

I) The Orbiter pressure must be no more than twice that of

Skylab; 2) The Shuttle flammability limit (25% Oo) must be ob-
served; and 3) Proper oxygen partial pressures (a_bove 2.5 psi) must

be provided to the crew _or biomedical reasons°

Three alternatives are shown on the figure. The first one makes

no changes to either Orbiter or Skylab cabin pressures, but

requires approximately two hours of prebreathing to go from

Orbiter to Skylab initially, or after an extended stay in the

Orbiter. For short visits to the Orbiter prebreathing time

reduces to several minutes. The system is workable, but oper-

ationally undesirable. As a second alternative, the Orbiter

pressure is dropped to 12.6 psi and Skylab increased to 6.3 psi.
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These pressures represent the point at which all three criteria
are satisfied. Orbiter and Skylab modifications are not exten-
sive. The third alternative requires no change to the Orbiter.
Skylab pressure is increased to 7.3 psi (Skylab pressure capa-
bility is 7.5 psi assuming a continued requirement for a safety
factor of 3.0 on windows). Skylab changes are similar to the
second alternative, i.e., shutoff of the three relief valves,
installation of higher pressure relief valves, and either
manual control or changeout of Skylab pressure regulators.

Key Issues

- Prebreathing (Ratio of Orbiter

Pressure to Skylab Pressure)

- Flammability

- Partial Pressure of 0 2 for
Crew

30

25

20
02' %15

10
5

Limit
"Shuttle Flammability ,/-Crew Limit

} / NO;bmitenraI

1
I I i M
5 I0 12.6 15

Total Pressure, psi

Figure 2.1-8 Prebreathing

Orbiter 14. 71Skylab 5

Workable System
Prebreathe Required
No ECLS Mods

Orbiter 12.6/Skylab 6.3

- Orbiter & Skylab Mods Not Extensive
- No Prebreathe
- Consider for Use

Orbiter 14. 7/Skylab 7. 3

No Orbiter Mods

No Prebreathe

Skylab Structure Limit 7.5 psia
Skylab Mods Not Extensive

- Consider for Use
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2.1.4 SUMMARYOFHABITABILITYBENEFITSOF SKYLAB

Benefits of using Skylab as a mannedfacility are summarizedon
the following table (2.1-1). Volumes are available which exceed

performance volume criteria. In addition, Skylab provides pri-

vacy, the ability to divert from operational routines, exercise,

and hygiene facilities which are not available in the opera-

tional Orbiter. Crews found these provisions of increasing im-

portance with longer missions during the Skylab program.

When compared to using a Shuttle for long duration missions,

Skylab can offer some advantages. Transportation costs can be

reduced, especially in the Shuttle untended mode. In this

mode, the Shuttle is used as a delivery vehicle. Long duration

subsystems for the Orbiter, would not be required nor would

the development of an extended durations crew module.

Table 2. I-I Habitability Benefits

Skylab crews found the following of increasing importance with longer missions:

- Attain privacy, divert from operational routine

- Exercise/Recreate

- Hygiene/S hower

Skylab volume & equipment
provides these; orbiter habita-
bility meets performa nce type
criteria.

e Crew members should find Skylab :assconfining, restraining.

e Use of Skylab can reduce STS Trar_portation & Operations Costs

• Complementary Skylab operations r_n reduce Orbiter long duration kits (but won't
eliminate all of them).

2-13



2.2 PAYLOADS

2.2.1 Background

The evolution of manned earth-orbiting science and technology

programs is depicted in Figure 2.2-1, showing the interrela-

tions between Skylab and Space Shuttle programs. As indicated,

the evolution is leading toward national goals of improving our

general well-being and living standards through useful earth

orbit activities. Skylab is a national facility that can com-

plement the Space Shuttle and other programs in reaching these

goals.

Skylab 1973-74

e Solar Physics
e Earth Resources
e Life Sciences

e Material Processing
e Others

_-_S huttle/Spacelab

1979 - 19XX

e Solar _ e Life Sciences

e Atmospheric j_STO e Material SclenceslLDEF
Magnetospheric e Communications

e Earth Resources e Others

Evolution Towards Improved _ {

==:= _----_ r----q F----q

Skylab(1982_1983RefurNResupply_

_---_ Skylab Operational _'_
IC 1984-19xx
f L_ e Long Exposure ..4 I_
I l

_.._ Sample Returns _ IL_
e ATM Solar I// '"_

_/ e Complements Science Return
__ - Shuttle/Spacelab Expts

_-_-_ _ Solar Max Mission
- Out-of-Ecliptic Mission

Commu nications

Weather Forecasting
Pollution Control

Resou rce Ma nageme nt
Other Benefits

- Others
e Platform for

- Long Duration Missions
Requiring Man-I n-Space

e Utilize Spacelab-derived
instruments for cost-effective
science return

Figure 2.2-I Science Program Evolution
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The 1973-74 Skylab missions were major steps toward proving the

utility of man and equipment in earth orbit for long durations.

Many benefits resulted from that space program including demands

for further man-in-space activities. A subsequent evolutionary

step was a national commitment to the Shuttle/Spacelab programs.

These will continue earth-orbiting experimentation on an inter-

national basis during the 1980's.

As Shuttle-related activities progressed, further need for man

in space developed. Projections show the unique benefits of

Skylab Reuse to complement the use of Shuttle and other experi-

ment programs. With Skylab once again habitable, science and

technology programs can evolve during the 1980-1990 period to

provide data needed in meeting the demands forecast for improved
services.

In the present study it is important to examine the forecasts of

requirements for future payloads and to analyze how well Skylab

could accommodate these requirements. Our approach in defining

the payload benefits of Skylab Reuse is summarized in the upper

flow diagram of Figure 2.2-2. Representative experiment payloads

were defined with their detailed requirements for power, viewing,

crew, etc. As discussed earlier, Martin Marietta and MDAC were

each assigned specific areas for which to establish requirements.

All the requirements were analyzed and compared with capabilities

of the Skylab complex. The comparisons resulted in definitions

of constraints and benefits of Skylab Reuse. The following dis-

cussions present the analysis techniques and results of these

tasks. Considerable valuable assistance was provided by person-

nel at NASA/MSFC in defining representative payloads for Skylab

Reuse and their requirements.

As indicated on Figure 2.2-2, typical payloads in each discipline

area were forecast over the next decade. (A detailed presenta-

tion and discussion of requirements for orbiting experiments is

given in "Experiment Requirements For Skylab Reuse," Martin

Marietta Corporation TN-204803-78-901, 7 April 1978). Included

were Skylab derivations, large growth payloads, and reuse of

present Skylab experiment equipment. Specific pertinent data

were tabulated for typical instruments and payload combinations

related to discipline areas. Data included requirements for

attitude pointing and stability, electrical power, thermal con-

trol, data rates, and crew functions. This figure illustrates

a representative payload for carrying out solar terrestrial ob-

servations (STO)needed to understand the sun-earth interactions.

Th_ following section presents a summary of payload requirements

for each of the discipline areas.
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Approach

Define

IRepresentative ]
Payloads&

Requirements

- Emphasize Phase III

Compare

Requirements to

"lCapab t es
I

Include Cluster Masking
Attitude Constraints

Define

t Constraints
& Benefits

- In Cargo Bay
- Attached to Cluster
- Shuttle Tended
- Shuttle Untended

Requirements

Representative Payload -STO Program

/_ T- A[M Solar

Solar Experiments _ \ Experimentson upposite ffallet

It _ _ _Atmospheric/

..._._i Magnetospheric

3" I$ _- "\ _Nadir Experiments

19_ 1986 1988 1990

)hase Ill PayLoads: Space!ab Derivatives

Phase IV Large/Growth Payloads

Pointing
Power
Thermal Control
Data Rates
Crew

Figure 2.2-2 Payload Requirements Approach and Use in Study

2.2.2 Payload Requirements

This section presents a summary of payload requirements for each

of the various discipline areas included in this study. The

status and requirements of the existing ATM instruments are pre-

sented because they can be reactivated to provide continuing

utility in acquisition of solar data. Requirements of solar

physics and the other discipline areas are then presented to il-

lustrate requirements of representative payloads that were de-

rived on the basis of analyses and data of many other studies

including Spacelab Level A Sortie Payload Data, current NASA

Description Sheets of payloads and NASA 5 year plan.
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i) ATMApolIo Telescope Mount Requirements

The layout of the existing experiments on the Skylab ATM

Canister is illustrated together with operating requirements,

instrument and subsystem status summaries in Figure 2.2-3).

All existing instruments and subsystems are judged to be oper-

able and capable of providing very useful science data. The

doors or door ramps of many instruments were pinned open during

the Skylab missions to circumvent operating problems. The ATM

instruments worked well with a few non-critical problems. These

instruments have a high reuse value because of demonstrated per-

formance capabilities including fine spatial and spectral reso-

lutions. They support the data acquisition requirements of

science in areas of solar physics and solar terrestrial obser-

vatory activities, and can complement the solar physics payloads

being developed for use on the Shuttle/Spacelab. Data obtained

with ATM instruments can also support the data of the planned

solar maximum and solar polar missions.

Configuration

X X-ray Event & X-ra,,
-ray EUV . -- _ .

Telescope Analyzer (S 056)7, / Spectrographic
(S-056)-----.-._ _----._/> /elescope

w __-_l_\ _s-o54_
hite Light __:_ Fine Sun Sensor

Coronagraph __ ________ ' j_!_\\
IS-0521 I_ateCyro_.J..;'_. +7

Iff'_-?-_T_:_'[_?_ _ _'" " NRL-A-XUV
H-al _-_ ; T_ _,_,_/ Spectroheliograph

Te,osoope1 .C4. 
_,___,, Telescope

UV Scanning Polychrornator +Y XUV Spectrograph
S!)ectroheliometer lS-055A) (S0-82B_

Operating Parameters

Power

Pointing

Thermal
Control

Data Rates

Crew

O.58 kW Instruments Operating

Solar; _+2.5arc-s Accuracy (EPC);
2.5 arc-s Stability for 15 minutes (EPC)

Thermal Control Provided with Instruments

12 kbps: Compatiole with Existing ATM

i Crewman on C&D Console during Manned

Observation Periods: EVA Film Replacement

Instrument and Subsystem Status

Instrument

White Light Coronagraph

X-ray Spectrographic Telescope

UV Scanning Polycllromator/
Spectroheliometer

X- ray Telescope

XUV Coronal Spectroheliograph

UV Spectrograph

I Instrument Status

, Operable
i

Operable; Power On;
Door Open

Operable; Door Ramp Latch
Removed; I ntermittent

High Voltage

Operable; Door Ramp Latch
Removed:Several Minor
Anomolies

Operable; Frame Counter

Out; Door Open

, Operable: Door Open

Comm_.r.,

Comrr:.r;ications

Instrumentation

Thermal

Pointing

Subsystem Status

Adequate Power with/
without Power Module

ATM System Operable

AT_I System Operable

ATt_ISystem Operable

CoolantLoops
Pressurized

Operable
I

H-_'Telesc°pe IOperable; Door Open

Conclusion: End of mission data and recent interrogation tests show no inoperative instruments
of subsystems. Full confirmation to be acquired by ground interrogations and revisits.

Figure 2.2-3 ATM Reuse Requirements
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Use of ATM instruments was limited during Skylab missions due

to an EVA film replenishment requirement. This handicapped

observational programs requiring rapid film usage. Observations

of flares were also limited by the requirement that, after

flare detection, rapid observations of the flare mode were

initiated. These restrictions resulted in a shortage of preflare

observations. In the planned Skylab/Power Module mode of opera-

tion, the instruments can be dedicated to high time resolution

of short term transient events (continuous, high frequency

observations). At this time in the cycle we could expect short-

time - interval sequences of observations during preflare heating,

flare beginning (trigger), and early rise phases.

Remote (or automatic) operation of the ATM instruments over a

long time span would give an opportunity to study evolution of

coronal structures above active regions, region interconnections,

large loop systems, coronal holes, bright points, and the outer

white light coronal features, such as helmet streamers. Reduced

film usage in twice-per-day synoptic observations would permit

observations for continuous periods of a year or more between

film cassette replacement. This concept for remote ATM use

requires study.

Observations of slowly evolving phenomena during various phases

of the solar cycle will enable investigators to compare and

contrast their evolutionary behavior with the time period of

original Skylab flights, thus complementing these earlier data

and improving resulting physical models of global sun variations.

2) Solar Physics Requirements

A typical solar physics payload, summary requirements, and

growth payloads are illustrated in Figure 2.2-4. These instru-

ments will provide data for studies of the sun, its mechanisms

and fluctuations, origin of energy, solar wind, and the high

energy acceleration processes in x-ray, ultraviolet and visible

spectra. Stringent pointing requirements can be met by multiple

instrument pointing mounts. Typical Phase III and IV growth

payloads are listed through 1992.

In the solar physics area, desirable activities include defining

the boundary conditions to the solar wind in the lower corona,

confirming solar wind emissions from regions of open magnetic

fields, evaluating energy deposition and magnetic field divergence,

evaluating solar wind modulation processes, and evaluating

terrestrial consequences to observed coronal variations.
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Phase III Payload

X-ray Spectrometer/Spectroqraph &

EUV& X-ray Spectrometer .... _ 0 tmal
XUV Monitor & TP,

Spectroheiiograph -1 eles¢_

UV Scan Spectrometer] F _-_-_

Hard X-ray Collimator 7 / i I ] I 1
×-ro  e,es o e L_I/
White Light --_'_-____

Coronagrap_

SIPS-J Translating BaseJ

Summary Requirements--Phase III Representative Payload

Growth to Phase IV

84 Phase III 86

l SpacelabDerivatives I

88 Phase IV 90 92
)

LargelOrowth Payloads

- Phase III
Payloads

- X-ray Telescope
Optical Telescope
White Light Coronagraph
XUV Monitor

- Hard X-ray Collimator

- Microwave Detection
Facility (I ncludes
Solar)

Pointing Control

Power

Thermal Control

Data Rates

Crew

Solar; 4 arc-s to +2 deg Accuracy; _+0.2 arc-s to +0. 5 deg Stability
Narrow Fields-of-View

I. 0 kW Average (I. 3 kW Peak) Instrument Operating Power

Platform-Mounted Instruments Will Require Thermal Canisters
for Control Necessary for Precise Pointing; 260to 320 K
ExpectedOperating Range

5 to 12Mbps

2 Men for Each of 2 Shifts

Figure 2.2-4 Solar Physics Requirements

Studies of high energy acceleration processes on the sun include

observing particle acceleration sites to define particle accelera-

tion processes, observing outer corona for trapping of high energy

particles and sites of energy dissipation, correlating acceleration

processes with stressed solar magnetic fields to develop a pre-

dictive capability for impulsive events, and correlating impulsive

events and energetic particle emissions with terrestrial effects.

Another area, investigation of solar/stellar atmospheres, in-

cludes identifying modes of mechanical energy transport, evalu-

ating the role of the nagnetic field in the structure of photo-

sphere and chromosphere, identifying features which are sources

of mass injection into the corona, and studying changes in mag-

nitude and configuration of magnetic fields associated with types
of solar activity.
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The typical collection of solar instruments of Figure 2.2-4

addresses the above areas. These instruments are derived from

a Spacelab solar physics complement and can be combined in a

number of ways to meet weight/volume constraints and specific

mission emphasis. All of the instruments are compatible and

could be operated during the same mission. Although packaging

constraints may not allow all of them to be placed in the Orbiter

Bay simultaneously, they could be grouped in a free-flyer con-

figuration while docked to Skylab.

3) Atmospheric/Magnetospheric Requirements

As part of the solar terrestrial observations, a typical atmo-

spheric/magnetospheric payload is shown (Figure 2.2-5). Instru-

ments shown are mounted on pointing platforms and on hinged deploy-

able platform for clear field viewing. Other summary requirements

are power, which is driven by the Laser Sounder and the

Growth to Phase IV

_hase III Payload i
Plasma Wake _anrtel_er°meter-_ x'CrY° Limb Scan ne r [[84| ISpacelabPhaseIII 8

Diagnostics-_ _\_SEPACf Laser I II Derivatives

Package (Deployed) _ i \_, //' Sounder I / - Phase III
....... \,, _._ _\ //_ Receiver / /Aimospnenc tmlss.on_ i I--_.X<-_5 -r..... _.o,I Payloads

.............I INear I R ..... --,_-._--__13_y-__!_ _'1 I

Spectrometer /_'_-_!,_'_ _'_ ./ I

"-___%_.IPS A'zimuth Drive /

"Pointinq Table J

B8 Phase IV 90 92

Large/Growth Payloads

- Cryogenic Limb Scanner
- Laser Sounder
- SEPAC

- Diagnostic Package
- Ejectable Plasma Diagnostic Package
- Imaging Spectrometric Observatory

Summary Requirements--Phase III Representative Payload

Pointing Control

Power

Thermal Control

Data Rates

Crew

Earth Limb, Local Vertical, Magnetic Field Lines:
+0.25 to +10 deg Accuracy; 0.36 to 3600 arc-sis

Stability -

3, 7 to 5 kW Instrument Operating Power for Selected Experiments

Platform-Mounted Instruments Will Require Thermal Canisters;

Limb Scanner Contains LN2 or LHe for Detector and Electron
Accelerator: 270 to 330 K Expected Operating Range

6. 3 Mbps

2 Men for Each of 2 Shifts

Figure 2.2-5 Atmospheric/Magnetospheric Physics Requirements
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SEPACexperiments. Growth versions of payloads include coopera-
tive two-body experiments requiring accurate positioning and
communication with subsatellites for both magnetospheric and
atmospheric studies.

The instruments shownin Figure 2.2-5 are derived from several
Spacelab payloads, including Atmospheric, Magnetospheric, and
Plasmas-in-Space Program; Ejectable Plasma Diagnostics Package;
Atmospheric Emission Photometric Imaging; and Space Experiment
with Particle Accelerators. A combinedpayload is shownwhich
includes all of these instruments. Packaging constraints for
the Orbiter Bay may limit the combination when operating with
the experiments in the bay. However, all of the instruments
could be included when operating in a free-flyer configuration
docked to the Skylab.

4) Solar Terrestrial Observatory Requirements

Another significant payload planned for Phase III of the Skylab
ReuseProgram that also requires accurate pointing is the Solar
Terrestrial Observatory, illustrated in Figure 2.2-6. As shown
in the summaryrequirements, the pointing to the various targets

Phase II I Payload

_-- ATM Solar

=_ _ Experin,ents

_ i_' _'_' _i __

'___AtmospheridL, Magnetospheric

Ii Experiments
/_ I _. _Additional Earth-

_' -6 ,_ "\" Viewing

',_. v:_"'_ _j Instruments

84 Phase III 86 88 Phase IV 90 92

Spacelab Payloads
Derivatives I Large/Growth

- ATM Reuse
- Solar - Atmospheric Lidar

- Atmospheric
- M_;netospheric

- Pinhole Camera
Uses .:ombinations of Instruments from Solar, Terrestrial,

[_. Earth-Viewinq Areas

Summary Requirements--Phase III Representative Payload

Pointing Control

Power

Thermal Control

Data Rate

Crew

Solar, Earth Limb, Nadir--Simultaneous Viewing of Sun & Earth To
Observe Short-Term Interactions

5-kW Instrument Operating Power for Selected I nstru ments

Thermal Canisters Required; 270 to 325 K ExpectedOperating Range

12 Mbps

2 Men for Each of 2 Shifts
L---..

Figure 2.2-6 Solar Terrestrial Observatory Requirements
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(solar, earth limb, and nadir) are at times performed simultan-

eously to determine short-time interactions with the earth's at-

mosphere created by solar/solar wind phenomena. Growth versions

of these payloads are planned for long duration to improve

analytical models of the solar/terrestrial interactions.

The Solar Terrestrial Observatory (STO) represents the instru-

ments providing data to scientific disciplines studying cause
and effect between sun and earth. The studies of the many inter-

actions require simultaneous, long duration observations which

provide data on sequences of correlated events, such as: Sun,

solar wind, magnetosphere, atmosphere. These studies have im-

portant practical use including ability to predict earth environ-

ments, long-lead forecasting and communication systems perform-

ance.

Highly coordinated observations, long and short term, are needed

in several areas. For example in the solar area, continuous

monitoring of full-disk solar flux over a wide electromagnetic

spectrum is required using both broad band and emission line

irradiance detectors. These observations complement and support

those of related solar programs, such as the Solar Maximum

Mission, the Solar Polar Mission, and the Pinhole Satellite.

In the magnetospheric area, measurements involve imaging of

dynamic developments of major features, such as, i) auroral

oval, plasma sphere, and magnetopause, 2) active injection of

waves, ionized gases and particles to simulate physical pro-

cesses, and 3) passive plasma observations of plasma and wave

characteristics as a measure of response to solar changes and

as a guide for conduct of active experiments. In the atmospheric

area, imaging is required to obtain data on characteristics of

natural emissions on a global scale such as airglow and aurora.

Limb scanning observations are needed to determine altitude

variations of atmospheric composition and temperature. Active

stimulations of emissions from atmospheric species using laser

systems would provide data on density and temperature of the

species.

Figure 2.2-7 emphasizes the changing nature of the sun and its

influence on the earth. The large fluctuations of daily sunspot

numbers show the rapid changes which occur on the sun. Flares

erupt in seconds while prominances and corona persist for days.

Sunspot groups can be detected for months and granularity fluc-

tuates continually. Solar emission of particles and rays change
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Sun Activity Is Intense:

Continually Changing
Random & Instantaneous Events

Predominant ].].-Year Cycle

Earth Response Is Global:
Magnetosphere Perturbed
Intense Aurora

Communication Disrupted

Ozone Degraded
Storms Develop
Icecap Melts or Expands

Strong Needfor STO Manned Contin-
uous Operations Expressed by MSFC-
- For Adequate Monitoring of Sun/

Earth Interaction s

- To Acquire Dataat Time of Random
Events and Later

- To Identify Correlations Among
Sun and Earth Events

- To Improve Understanding and
Analytic Modeling

LargeDaily Changes

Daily /:
Sunspot 80/'_t
Number, ",_ /

.19784oi
0' January February March

120
Monthly

Sunspot 80
Number

Large ForecastUncertainties

1_40 ,--_ _.
-- Actual / _,
.... Forecast , ",

I / \ \x

I// _" "-"' +20'
//I _ ._

40 ,_ ._ --_-. -. Nominal

"'- -Zo'

1974 75 76 77 78 79 80 8], 82 83 84 85
Year

Figure 2.2-7 STO Needs Long Duration Flights

intensity as major phenomena wax and wane. The earth, submerged

in the solar wind, is greatly affected by the intensities of

solar emissions and civilization is troubled by communications,

aurora, and weather disturbances. Forecasting sun activity is

difficult because our knowledge of solar changes and their re-

lation to the earth is limited.

A typical 90-day scenario is indicated in Figure 2.2-8 to illus-
trate activities and benefits of continuous on-orbit observation

capabilities. The top scale indicates the sun's 27-day rotation

cycles (N to N + 3). Keyed to this scale, a typical set of sun,

earth, and STO crew activities is outlined beginning with average

sunspot activity and then, on day 12, appearance of a large,

highly active sunspot group on the rising equatorial limb. A

flare erupts from this group and has intense emissions that

affect earth's environment. Changes in sun activity and earth

response continue for more than 60 days.

The crew forecasts the imminent flare and alerts the ground-

based systems. All respond to thls opportunity by stepping up

their activities for data acquisition and analysis. The Skylab

STO crew has 22 experiment instruments typically available. The

crew.ls fully occupied during their duty periods in operating

these experiments and some activities require simultaneous point-

ing at local areas on the sun as well as simultaneous viewing of
sun and earth.
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• Detect Potential Flare Eruption

, Begin Accelerated Data Acquisition: 22 Experiments
IRIVISIUVIX -ray/Pa rticle s ............. Solar
EIB Fields, Plasmas, Particle Precipation, Weather..MagnetosphericfAtmospheric

Figure 2.2-8 STO ... A 90-Day Mission Scenario

The STO objective is fulfilled efficiently with continuous

manned activities that enable complex experiment operations and

synergistic correlations of observations.

5) Astrophysics/Astronomy Requirements

The astrophysics/astronomy payload (Figure 2.2-9) is typical of

the types of telescopes and collectors planned for the 1980

decade. Such instruments are required for conducting wlde-field

Far-UV Stellar surveys augmented by narrow field, high resolu-

tion data for studying specific stellar phenomena. These in-

struments require stable platforms for fine pointing, but other-

wise the requirements shown in the figure are not stringent.

They do, however, place a requirement to orient Skylab out of its

original solar inertial attitude. Growth versions of this payload

include large radiotelescopes and long dipole antennas which will

be used for deep space investigations. These large instruments

require on-orblt R&T activities that will enhance space con-

struction techniques.
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Phase III Payload

High Energy

High Resolution Gamma Cosmic

Ray Spectrometer_ _R-aolatI°n.
....... \ _-3pectrometer

x-ray uelec_ort_oun_er_ \ /

Wide Field Far-UV -- -/ _ \ /

Camera/Spectrog raph s / / t_

ov
Photometer/ _---_-_-____-_

Polarimeter ___

_ _/'-"_-Z____ Tilt Table,
_'- / Azimuth Drive

i PS/ -Tilt Table& & Deploy Mechanism
Azimuth Drive

Summary Requirements--Phase III Representative Payload

Pointing Control

Power

Thermal Control

Data Rates

Crew

Growth to Phase IV

_D_4 Phase I11 86

erivatives Large/Growth Payloads

- Phase III

Payloads

Stellar; 30 arc-s to 5 deg Accuracy; +0 25 arc-s Stability

850 W Instrument Operating Power

Thermal Canisters Required for Control of Oimbal-Mounted

Instruments due to Precise Pointing Requirements;

220 to 370 K Expected Operating Range

480 kbps

I Man for Each of 2 Shifts; EVA for Film Replacement

88 Phase IV 90 92

- UV PhotometerlPolarimeter

- Hi-Resolution UV Spectrograph

- Wide Field Far UV Camera Spectrograph

- Hi-Resolution Gain ma Ray Spectrometer

- Hi-Energy Cosmic Radiation Spectrometer

- 30-m Radiotelescope

- Long Dipole Antenna
- Large X-ray Telescope

Figure 2.2-9 Astrophysics/Astronomy Requirements

6) Earth Viewing/Resources Requirements

The existing equipment on Skylab for earth resources experiments

(EREP) include several cameras, an L-band radiometer and a micro-

wave radiometer/scatterometer and altimeter. These provided valu-

able data in the 1973-74 time period, but have become obsolescent

as superior equipment has bee_ developed and operated from earth

orbits. The potential reuse <f this Skylab equipment is therefore

low, except for the SI90B earth terrain camera that has c_ntinued

value for general earth su_e_s.

Use of Skylab with new earth viewing instruments has been explored

considering that during the 1980's other advanced satellite systems

(e.g., advanced LANDSAT, SEASAT or NOSS) will be operating that will

give global coverage to earth and ocean data acquisition. In general

Skylab is believed to offer good potential as a platform for ob-

serving and analyzing mineral resources and urban development, but

less potential for crop resources. Skylab with its mission specialist

crew also offers good potential when used as a development and pro-

totype test facility for new equipment to be later used in advanced

earth-viewing programs.
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The present Skylab reuse study considered possibilities that many
rewarding research and technology activities can be supported by
global observations of the earth from Skylab. Earth observations
could include measurementof atmospheric properties such as pollutants,
ocean dynamics such as ocean temperature and wave roughness, agri-
cultural status such as farm and timber inventory surveys, and geo-
logical factors such as mineral locations and land use surveys.

A typical multi-purpose payload consisting of 15 instruments is
defined in Figure 2.2-10 and represents the basis for establish-
ing earth-viewing experiment requirements against which the cap-
abilities of Skylab have been assessed. The instruments are
shownmounted on a deployable tilt table to facilitate viewing
from the Shuttle Payload Bay, but could also be pallet-mounted
and attached to the Interface Module. The growth payloads will
consist of very large, high resolution systems for improved
monitoring and forecasting purposes.

Phase III Payload
Cluster of 15 Instruments

on Deployable Tilt TaDle_

The 15 Instruments are from th_ "Consolidated

Pallet Experiments;" S-2, S-30A Missions

Growth to Phase IV

84 Phase I II 86 88 Phase IV 90 92

ISpacelab
Derivatives 1 Large/Growth Payloads /

- Phase III

Payloads

- AT/V_OS

- Atmospheric Lidar
- Solar Extinction Radiometer

- Large Format Camera

- Very Hi-Resolution VlSII R System
- Storm Survey System

- Large-Scale
Weather Surve'

System

Summary Requirements--Phase III Representative Payload

Poi nti ng Control

Power

Thermal Control

Data Rate

Crew

Solar, Solar through Earth Limb. Nadir; +12 arc-s to +5 deg

Accuracy; +60 arc-s to _+1 deg Stability

2.75 kW Instrument Operating Power for Selected Instruments

Thermal Canisters Required; 270 to 325 K Expected Operating

Range

10Mbps

2 Men for Each of 2 Shifts

Figure 2.2-10 Earth Viewing Resources Requirements
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7) CommunicationPrograms Requirements

Orbiting antennas have grown larger and more complex as demands
have been placed on communications satellites. Antennas of
large variety have been used and proposed. These include single
horns for global coverage, arrays of elements such as helices,
Yagis and dipoles, multibeam offset-fed reflectors, microwave
lens systems, and phasedarrays of radiators. Future systems
require platforms that can accommodateantennas with diameters
ranging from Im to 25mor more, and power ranging up to 20 kW
or more.

A BoomMountedAdaptive Multibeam PhasedArray (AMPA)System is il-
lustrated in Figure 2.2-11 as a representative payload for experiments
in the 1980's. This system is capable of performing experiments
on communications, direction finding, resolution, and to act as
an orbital antenna test range. Boomdeployment and thermal con-

i

Phase II' Payload _ _

//

  0o1 0o-. 
NADIR

(_rowtn to I-'nase IV

84 Phase III 88 Phase IV 90 92

Spacelab 86 i

Der vat yes I Large/Growth Payloads

- Phase III - 15 m Lens Antenna

Payloads - Active Laser Radar

- 3 m Optics

- 30 m Thin Film Optics
- }.5 m Phased Array

- 6]. m Lens Antenna

- Large-Scale

Weather Survey
Systen, Development

Summary Requirements--Phase III Representative Payload

Pointing Control

Power

Thermal Control

Data Rate

Crew

Nadir; O.5 deg Accuracy; 180arc-s Stability

1160W Instrument Operating Power

Thermal Control for Instrument StabilitylCold Plates
Required for Heat Dissipation; 273 to 328 K Expected

Operati ng Range

] Mbps

I Man for I Shift per Day for Operations and
Maintenance

Figure 2.2-11 Communication Programs Requirements
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trel of these instruments is within present capabilities. Larger
active and passive experiments associated with space construction,
weather, navigation, and communications are anticipated as growth
payloads. Ultimately, large payloads such as these are planned to
be assembled at LEOand movedto a final operational geosynchronous
orbit.

8) Payload Requirements Summary

Table 2.2-1 summarizesthe physical requirements derived for
representative payloads in each discipline area. This table
includes SpaceProcessing, Life Sciences, and Solar Power R&T
for completeness. Requirements in these three areas were assigned to
another contractor in a concurrent study.

Payload weights and sizes listed in Table 2.2-1 are all within
the capability of Spacelab return capabilities. Pointing and
stability accuracies require the use of stable platforms (in-
strument pointing systems) which have been anticipated for
Spacelab. Power requirements of space processing and solar
power R&Tpayloads although high can be accommodatedby appro-
priate power module output scheduling. All data are within
Skylab/Power Module Configuration capabilities.

Table 2.2-1 Payload Requirements Swnmary

Near Term 1984 - 1986 Representative Payloads
i i

Weight,]

Payload Discipline Tonnesl Size

Sol3r & Terrestrial 3-15 1 4 Pallets

Physics (Includes ATM)

Solar Terrestrial 3-15 14 Pallets

Observato ry

Astrophysics/Astronomy 1 3-15 I 4 Pallets

Earth Viewing

Communications

Space Processing

Life Sciences

15 4 Pallets

Solar Power R&T

I
Poi nti ngl Power

Stability kW

Sun, Nadir, Horizon 4
4 arc-s

Sun, Nadir, Horizon 8
4 arc-s

Celestrial Sphere 6

30 arc-s

Nadir/Horizon 20 arc-s 5

Crew
Size

4

4

Data

Rate,
Mbps

] 3-15 I 4Pallets Nadir, 1800arc-s

4-15 I Module None; <10-3g

5 4

8to15 3

3-15 I Module

2-15 I Pallets
& EVA

.... • ..... L .......

None; <lO-3g

Sun, Nadir,
Subsatellite

4

6 to 17

12

12

4 Low to
12

4 I0 to 30

Low

Low

3 Low

: j ow....
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The graphs in Figure 2.2-12 show typical average crew and power

requirements for supporting such combined disciplines during the

1980s. Crew requirements grow from 3 in 1984, to 7 - 8 in 1987.

Combined power requirements grow from 8 kW in 1984 to about 30 kW

in 1987. Scheduling of mission/flight operations will necessarily

be arranged to maintain power within Skylab/Power Module cap-

abilities. Beyond 1987, depending on the growth of experiments

toward advanced capabilities, crew and power augmentation may be

required.

Crew 20

Size

10

0

(Includes Martin Marietta and MDAC analyses for representative and
growth payloads.)

_ Power Module Available
Skylab Habitation

Phase III = = Phase IV
-----Tended Untended &------,-

Growth

Power, 60l-

kW _t

?

I
I I

1981

I I I

Figure 2.2-12

l----r_-- JF---_''/ i i
1982 1983 1984 1985 1986 1987 1988

i I

Year

I I I J
1989 1990 1991

Summary Skylab Reuse Crew and Power Requirements
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2.2.3 PAYLOADACCOMMODATIONS

i) Summaryand Introduction

This section presents results of the analyses of the capabilities
and constraints of Skylab Reuse. These Skylab accommodationsfor
various payloads are focused on meeting requirements of the tech-
nical areas that were summarized in the preceding section.

Both the Shuttle-tended and the untended modesof operating the
Skylab Cluster are addressed. Emphasis is given to the tended
mode(Phase III, Figure 1-3) to demonstrate Skylab capabilities
for supporting science requirements until the cluster is outfitted
for untended operations (Phase IV). The time period required to
operate Shuttle-tended could be quite short, depending on the speed
at which total contended capability is implemented.

The analysis addressed requirements for all science and technology
disciplines, in part to identify those disciplines that could be
accommodatedin early flights with least constraints. Consider-
able effort was madeto determine the capabilities for controlling
the Cluster attitudes to satisfy pointing requirements of solar,
earth viewing and astronomy experiments. The results, presented in
this chapter, show that the Shuttle-tended modecan be configured
to accommodatethose pointing requirements. The time available for
data acquisition from instruments in the Orbiter payload bay (Option A,
Figure I-9) would be satisfactory although limited by CMGattitude
control constraints and field-of-view shadowing. These limitations
are relieved by placing instruments on pallets attached to the Cluster,
(Option C, Figure 1-9). Further, they are eliminated by operating in
the untended mode/Shuttle not attached to Cluster) because then the
CMGshave muchgreater capabilities for attitude control and the
field-of-vlew is not obscured by the Orbiter. Of course, experiments
that do not require pointing, such as life sciences, structure
demonstrations, and space processing, can be accommodatedreadily
without concern for pointing attitude control.

In subsequent figures of Subsection 2), summarydata results are
presented for operations from the Orbiter bay (Option A, Shuttle
tended) from pallets mounted on the Cluster (Option C, Shuttle
tended) and from pallets with the Cluster untended (Phase 1V,
Figure 1-4). Pointing, power, thermal and communications capabilities
are specifically addressed as the main drivers on Skylab reuse po-
tentials, particularly for the disciplines requiring instrument
pointing
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Before presenting the more detailed results that are related to
specific areas, somegeneral Skylab capabilities maybe noted as
background information,as follows:

- The Skylab orbit after reboost will be compatible with
70 to 80%of current Spacelab missions.

Longer mission durations achievable with Skylab have
potential of lowering payload launch costs per unit
viewing time and increasing instrument utilization.

Two scientific airlocks and one EVA airlock are

available, (assuming a new solar shield config-

uration to make the solar-SAL available)

- Skylab operates at less than 1/2 atmosphere, thus

permitting EVA without prebreathing.

- Ten windows are available for photography, data

collection and personal viewing.

- Low-g levels (< lO'3g's) are available.

- Film vaults are available.

In the Shuttle-tended mode (Phase III) with the 25 kW Power

Module attached to the cluster, the following general capabili-
ties can be utilized.

- A science crew of three to seven can be accommodated.

- Power Module provides nominally 7 to 8 kW of power (up

to 30 kW at high Beta angles) for use by experiments.

- Up to 5 kW can be provided for payloads without the

Power Module (3-man crew).

- Basic i to 3 deg attitude holding capability is avail-
able.

Payloads are accommodated within the Orbiter Bay or

attached to Skylab (Options A and C, Figure 1-9).

Skylab ATM and life science equipment are workable

(Option B, Figure 1-9).

2-31



In the untended mode (Phase IV) the following are generally
available:

- A science crew of three to seven can be accommodated.

- Power to payloads >20 kW is available with PowerModule
and Skylab solar arrays.

- Continuous or near-continuous viewing can be provided
for solar, stellar and earth observation.

- Payloads are attached to Skylab complex; two-body
experiments possible.

- Skylab provides a stable free-flying platform under
ground control.

- Skylab can be used as strongback for construction
experiments.

This general background information is supported and amplified
by the results of the accommodationanalyses that are summarized
in the remainder of this chapter. First, an overview is given in
Subsection 2) of the Skylab Cluster capabilities to accommo-
date payloads located either in the Orbiter bay or on external
pallets. Spacelab-derived payloads are shownthat are typical for
these operations. They can be accommodatedon Skylab for extended
periods of time beyond present Shuttle-alone capabilities. Modifi-
cations to Spacelab for extended life are therefore indicated in
Subsection 3). Subsection 4) shows results of control and power
analyses of a variety of Shuttle-tended cluster configurations that
led to the selection of the baseline arrangement. Subsection 5)
presents communication contact times with TDRSas affected by the
cluster partially blocking the line-of-sight of antennas. Sub
section 6) presents an overview of power capabilities to support
cluster requirements during the evolutionary buildup program. The
potential reuse of on-board Skylab experiments is discussed in
Subsection 7, (defined as Option B in Figure 1-9). Further,
growth add-on experiments and other potential uses of Skyl_b
that can be accommodatedare presented in Subsections 8) and 9).

2) Accommodationsof Payloads Operated From the Cargo Bay or Attached
to Cluster, Shuttle-Tended Mode

Assumptions and groundrules used for the accommodationanalysis
are shownin Table 2.2-2 . All analyses were based on the
vehicle orientation shownin the Table, i.e., with the number
3 axis perpendicular to the orbit plane (POP). With the E-
shapedcluster configuration, this orientation requires the
equivalent of 4.9 Skylab CMGsfor maneuvering and control.
All power, communication line of sight to TDRSS,pointing, and
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Table 2.2-2 Payload Capabilities and Constraints

Pointing and Attitude Control
- 3 axis POPattitude at all times.

- Maneuver about the I axis at p = 0° using thrusters.
- Aerodynamic torques not considered.
- M]sking of cluster included in pointing analysis.

Power
- Orbiter overhead II kW when attached to clu_ter.
- Payloadpower requirement of 7 kW inclu,Jes all support loads.
- Crew power overhead above 3 crewmen I k_Veach.

© i ,2

, Y
-/i I ?

3 ,;_
_ _T_,. -.

- Power Module power calculations based _ system model described in "25 kW
Power Module Preliminary Definition," Sept. 1977.

- Sk'ylab power capability assumes OWSsolar array output of 5500 watts less 15%,
and ATM solar array output of I100watts less 25%.

Thermal

- Heat rejection capability of Orbiter based on data from "25 kW Power Module
Preliminary Definition," Sept. 1977,and JSC-07700.

- View factors and shadowing from total Orbiter/Skylab/PM Cluster not
considered.

- No flash evaporator.

Communications
- 2 Orbiter antennas assumed.

- Cluster masking included in antenna coverage.

thermal analyses were based on the 3 axis POP, with roll about

the 3 axis to other orientatioms to meet various viewing require-

ments. When the orbit Beta an_le reached zero degrees, a 180 °

maneuver about the I axis was _ssumed to enhance power generation.

Thermal and electrical loads _: re analyzed using the stated assump-

tions. The Orbiter overhead _:_s reduced from 14 kW to ii kW on the

assumption that some Orbiter sTstem, such as, avionics can be

powered down when attached to the Cluster. Power Module power

capability was computed using the energy balance equations, with

loss and efficiency values taken from the model described in the

referenced report. Skylab power capability was calculated assum-

ing that 2 ATM array wings had been retracted for the tended

mission. Thermal estimates are based on data from the referenced

documents, and do not include total Cluster shadowing and view

factors. Communications coverage assumed 2 Orbiter antennas in

their normal locations and took into account Cluster masking.
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Representative solar pointing payloads were compared to capa-

bilities of the Skylab Cluster in the areas of pointing, power,

thermal control, and communications. Attitude control constraints

of the Cluster and the masking of fields of view by the Cluster

elements were considered. The resulting capabilities and con-

straints are summarized in Figure 2.2-13.

X-ray Spectrometer/Spectroqraph &

EUV& X-ray Spectrometer-
XUV[_onitor & Optical

Spectrohedograph ] Telescope 1

UV Scan Spectrometer. r _> i

HardX'rayc°" mat°r1 -
X-ray Telescope -i <*_f_-L-_-e':_;_"_ _
White Light _'_:___ -4 ._L--_''

Coronagraph ___-_ _'_

_"- J_ IPSon
SIPS j Translating Base

ion

Pointing
- % of Time Instruments

Can See Sun

Power

Thermal
- For 6.7 kW Payload &

11 kW to Orbiter

Communications

- _oof Time Lineof Sight
toTDRSS: BothOrbiter
Antennas

Orbiter Bay (Option A)

Pallet
-1 >80"Io
-2 >90"1o
-3 >%"/°
-4 = IO(PIo
Power Margin Available Depending
on Solar Observation Angle.

Observations Off Normal to Sun

Appear Feasible; More Analysis
Needed.

- 3_o to 94%

Pallet on Cluster (Option C)

100%

Positive Power Margin at All
.8 Angles for 7 kW
Payload & 3-Man Crew

Observations Unconstrainted with
Orbiter Lower Surface to Sun

-,5_o to 95%

Untended

100_Io

Positive Power Margin at
All .8 Angles, for Payload
Up to 26 kW, 3-Man Crew.

Payload Heat Rejection
through Power Module:
6.1 kW

Ku Band System Needed
for 12 Mbps Rates.

Figure 2.2-13 Payload Capabilities and Constraints--Solar Pointing

Instruments mounted in the Orbiter Bay usually can be pointed at

the sun (assuming payload gimballing). Those sensors mounted

closest to the Orbiter cabin wall are masked somewhat more than

other locations. However, viewing is available most of the time.

Instruments mounted on a pallet attached to the cluster are rela-

tively unconstrained from a power and thermal control point of

view, both for shuttle tended and untended modes of operation.
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Solar viewing from the cargo bay may be feasible at some angles.

However, the analyses is incomplete. Based on interpolation

between two widely separated thermal data points for heat rejec-

tion from the Orbiter radiators, there should be viewing angles

from the payload bay that simultaneously satisfy pointing, power,

and thermal control requirements. For example, if the Orbiter

can reject its head load (ii to 14 kW) at an angle within 25 deg

of the perpendicular line to the sun from the cargo bay, then

pointing and power requirements can be satisfied 100% of the time.

Payload heat (to 6.7 kW) must be rejected through the power module

radiators in this mode. Specific Orbiter components (e.g., landing

gear hydraulics) and the OWS radiator system were not considered in

the analysis. Periodic thermal conditioning maneuvers may be

required which are similar to those of Shuttle/Spacelab.

Line of sight from the Orbiter antennas to TDRS is available

during most orbit periods for the tended mode. With the untended

mode, a high data rate system is required on the Cluster, since

the baseline Power Module system can transmit only 64 kbps through

the TDRS link. High gain, steerable antennas are needed. Data

rates for the representative payloads drive the system toward Ku

Band capabilities.

Two examples of masking diagrams are shown in Figure 2.2-14, one

for the Orbiter TDRSS antennas and one for a solar payload oper-

ated from the Orbiter cargo bay. These diagrams define the un-

blocked view of antennas or instruments for pointing at their ob-

jectives. Azimuth and elevation values are given in Shuttle co-

ordinates. Similar diagrams were prepared for other payloads,

assuming operation both from the cargo bay and attached on pallets

to the Interface Module. This information is then a basis for de-

riving the specific pointing capabilities (percent viewing time

available).

Figure 2.2-15 shows summary results for pointing, power, thermal

and communications for representative earth-pointing payloads.

Continuous earth pointing of instruments is possible from the

Orbiter Bay or from a pallet attached to the Cluster when opera-

ting at high _ angles. For _<_40°_ power constraints cause

viewing time to be reduced.

The atmospheric/magnetospheric payload has a variety of pointing

requirements ranging from pointing to the local vertical, to the

earth horizon and to magnetic field lines, with both narrow and
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Antenna, Lower Hemisphere Solar Physics in Payload Bay

Azinluth
0

350 I tO
20

3O

40

50

Figure 2.2-14 Field of View Examples - Orbiter Antenna and Solar Physics

140
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q(,

100

110

i2t;

130

At mospheridMaqnetospheric Physics

". " ' ¢_ r+

Earth Viewln91Resou rces Communications Programs

,e

70>_ 70' NADIR

Subsystem Orbiter Bay (Option A) Pallet on Cluster (Option C) Untended

Pointing 100% 100% 100%
; - % of Time Earth Nadir

Can Be Seen

Power Positive Power Margins Available

Thermal

- For 6.7 kW Payload &

]l kW to Orbiter

'Communications

- %of Time Line of Sight to

TDRSS: Both Orbiter

Antennas

OK for EREP Type Passes

Continuous for High Angles
(-40>,8>40 )

OK with Payload Heat Rejection to
Power Module (6. 7 kW) -

- 31% to 92% - 31% to 92%

to Approximate 21 kW

Data Rates Require Ku Band

System

Figure 2.2-15 Payload Capabilities o_'zU Constraints - Earth Pointing

2-36



wide fields-of-view. Figure 2.2-16 shows typical masking by the

Skylab and the Shuttle for narrow to medium beams of instrument

packages I, 2 and the Laser Sounder. Packages I, 2 and the Laser

Sounder are shown on the left side of Figure 2.2-15 from the fore

to the aft pallet, respectively. Because of the space and tilt-

table geometry limitations, a rather extensive physical inter-

ference of the Laser Sounder with the Shuttle aft bulkhead occurs.

The SEPAC (Space Experiment With Particle Accelerators) package

of instruments requires a 90 deg conical field-of-view, and

therefore exhibits only a very limited area of blockage-free

pointing when operated from the payload bay.

Figure 2.2-17 shows masking as seen from a pallet mounted on the

Interface Module. The pallet is docked to the side port so that

the pallet vertical points to the earth and the longitudinal axis

29O

310

Azimuth
0

340 35O I lO 20

330 , r 30
-lOLaser Sounder

320 4O

50

60

-I00

240"

230

Figure 2.2-16

120

130

220 140

210 150
200 160

]90 170
180

Atmospheric/Magnetospheric Physics Payload in

Shuttle Payload Bay
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I
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0
350 I lO340 20

30

40

50

60

290

280

270
9O

100

250" 10

240' 120

230 130

220 140

210 150
200 160

190 170
180

Figure 2.2-17 Field of View, Atmospheric�Ionospheric Physics

Payload on Docked Pallet

of the pallet is parallel to the Orbit Velocity Vector. The

coordinate system of the blockage diagram is selected accordingly
with azimuth zero in the direction of the Orbit Velocity Vector

and elevation 90 deg pointing to earth. The Skylab and Orbiter

blockage again is shown for instrument groups I, 2, and the
Laser Sounder. These payloads,as well as the SEPAC grou_have a

much expanded fleld-of-view compared to the Shuttle Bay arrange-
ment shown in the preceding figure.
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The typical payload of communication programs that was shown on

the right side of Figure 2.2-15 is an AMPA (Adaptive Multibeam

Phased Array). This experiment antenna is mounted on a pallet or,

as t_e figure illustrates, on a boom emerging from the Payload

Bay. The boom provides clearance from the Orbiter so that the

wide 70-deg field-of-view requirements can be completely satis-

fied.

The Solar Terrestrial Observatory (STO) requirements can be ac-

commodated on Skylab, as pointing with different instruments is

possible in both solar and nadir directions at the same time

(Figure 2.2-18). Solar payloads can be operated (I) from the

Cargo Bay (provided that the bay is oriented off the perpendicu-

lar to the sun line); (2) mounted on the Power Module Solar

Array Boom or; (3) attached to the Interface Module on pallets.

More analysis is needed to determine the range of permissible

angles which will simultaneously satisfy pointing, power,thermal

control, and communications requirements. The Cluster can be

Solar Experiments ATM Solar

On _posite Pallet /__ _ ExperiTents

._, __ _ Experiments

' I: -

__Location

Subsystem

Pointing - % Viewing
Time

Orbiter Bay (Option A) Attached to Cluster (Option C) Untended

Near 100% - Solar or Earth -

Power Solar Power Margin Available Depending on 7 kW Minimum Up to 20 kW
Solar Observation Angle.

Earth OK for EREP Type Passes

Observations off Normal to Sun
Appear Feasible: More Analysis
Needed

Solar 39 to °,4%
Earth 31 to 92"Io

Thermal

EREPType Passes OK;
Continuous If Gimballed

Communications

% Time Line of Sight
to TDRSS

Observations Unconstrained
with Orbiter Lower Surface to
Sun

Solar 5Oto 95%
Earth 31 to 92%

Reject Heat through Power
Module (Up to 6.7 kW)

Ku-Band System Needed
for High Data Rates.

Figure 2.2-18 Payload Capabilities and Constraints for Solar Terrestrial

Observatory
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continuously oriented along a major axis toward nadir. In the

nadir orientation at high Beta angles, the Power Module produces

adequate power to meet Orbiter/Skylab/Payload power requirements.

Results of analyses of payloads requiring stellar pointing are

summarized in Figure 2.2-19. The Skylab provides good accommo-

dations, as an average of 8 hours observation time per day is

available for a large set of starfields. Power is adequate to

meet mission objectives. Heat rejection from the combined

Orbiter/Power M_dule radiator systems should meet requirements.

Communications coverage is adequate for most attitudes, and

could be augmented by data storage and playback, if necessary.

The Astrophysics payload considered in this study is typical of

stellar pointing instruments having wide angle field-of-view. In

Subsystem

Pointing
- Viewing Time as %of

Total Star Hours
A_,aifable

Power
_ at Which Positive Power
Margin Exists for 6. 7-kW
Payload& 3-Man Crew

Thermal

Communications

- %of Time Line of Site to
TDRSS; Both Orbiter
Antennas

Orbiter Bay (Option A)

- Case A -13%

- Case B - 22%
- Case C -16%
- Case D - 12%

8 hrslday (average)
for 10example starfields

- OK with Solar Vector Off Normal to
Orbiter Bay

Can accommodateall needed
viewing directions by sched-
uling over Beta cycle

CaseAis_= 0_
Case B is ,_ = 180'

Case C is _' o 90_
Case D is ¢ = 270

10of 11Example

Starfields Accommodated

Figure 2.2-19 Stellar Pointing Payload Requirements and Constraints
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the usual Spacelab missions, these instruments are mountedon
the normal, stationary pallets. However, in order to explore
the maximumflexibility in pointing, someof them are assumed
in this study to be mountedon a tilting rotating table. For
preparing the masking diagram of Figure 2.2-20, it was assumed
that the instruments have a narrow field-of-view and are SIPS
mounted. These show the typical Skylab blockage. The pallet
2 instrument has a mediumbeamwidth (+ 6o), but because it is
farther aft, it has somewhatless Skylab blockage. The critical
instruments are numbers3 and 4, which are assumedmounted to-
gether on the tilt table on the aft 2 pallets. No. 3, which has
a _ 30° field-of-view, is very limited in pointing directions,
whereas No. 4 instrument with a _ 60° field-of-view has only two
singular points in the viewing hemisphere. For completeness,o
limit curves for ! 50° and ! 40 field-of-view for this instru-
ment are also shown.

Azimuth
0

340 350 i i0 20
330 30

320
40

50

300., 60
Palletl Instrument_

290-Z %.
#3 -7o

at +30° FOV
-80

-9O

100

250 ]]0
•t4 Instrument'

at +60° FOV 120

230

220

130

140

210 huttle Aft 150
200 & Tail 160

Blockage tO

Figure 2.2-20 Field of View for Astrophysics Payload in Shuttle

Pay load Bay
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With these data available, the star viewing time (Table 2.2-3)
was calculated for eleven star fields typically situated on the
celestrial sphere (reference, Astrophysics Payloads for Spacelab,
GSFC,Oct. 1976). The viewing instrument was assumedto be
mounted in the center of the Orbiter Bay.

Table 2.2-3 Celestial Pointing from Payload Bay

Star Viewing Time

% of Available Hours (24 hrlday)

Case A Case B Case C Case D

Star (_ = 0) (,_ = 180) (_ = 90) (_-- 270)

I

2

3

4

5

6

7

8

Hyades

Virgo

Galaxy
Center

Average

Viewing
Time

19

44

0

8

0

0

4

4

9

37

18

13%

4

40

14

50

56

0

20

4

52

0

22%

31

38

0

42

52

0

4

4

0

0

16%

27

0

0

0

0

0

14

0

52

36

12%
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Computerprograms were used to generate line-of-sight vectors to
each of the star fields and to determine tneir occultations by
the earth. The vehicle masking constraints were then introduced
to determine the available viewing time. Calculations were made
for each of the star fields as a function of Beta angle and roll
angle (about the 3 axis POP). As shownin Table 2.2-3, roll is a
meansto enhance the viewing time. It can be further enhanced
by a maneuverof 180 deg about the i axis.

Space Processing and Life Sciences have no target pointing re-
quirements and generally have low data transmission rates. The
Cluster can therefore be oriented to maximize _ower generation
and to reject heat. Low gravity levels (_ I0 -° g) are needed.
Thesewere provided during the original Skylab missions and should
be possible during Reuse.

Payloads demonstrating Solar PowerDevelopment/Large Structure
Assembly can be operated on Skylab. In this case, the OWSacts
as a strongback, with rails and fixtures added to demonstrate
jointing, fastening, alignment using both astronauts and machinery,
such as, the Space Crane. Experiments can be conducted both inter-
nally and externally to Skylab. A mini_am control attitude would
be held during construction and tests conducted at favorable
Beta angles to maximize power. The demonstration power unit
could then be used to supplement the Power Module for growth
payloads.

3) Spacelab Modifications Required for Extended Life Experiments

Spacelab is designed for a one week nominal mission operated
from the Orbiter Cargo Bay. Operations from Skylab will be of
longer duration and may require removal from the cargo bay and
attachment to the Interface Module. ERNO,described modifica-
tions needed to extend Spacelab mission _luration (reference,
The Use of Spacelab Elements Within Different Possible Steps

Towards A Space Platform, ERNO, Jan. 1978). We have added sev-

eral items to tne ERNO definition, regarding I) mechanical, fluid,

electrical, and gas interfaces with the Interface Module and 2)

trusses to tie pallets to the Spacelab Module. These modifica-

tions are defined in Figures 2.2-21 and 2.2-22 for payload bay and

Cluster Docked Payloads, respectively.
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!

In Payload Bay

_TCS Connection

Figure 2.2-21

Modifications

Module Only / Module + Pallet Weight (Kg)

e Improve Reliability 30

e Change CO2 Removal System --

e Add Water/Freon Components 167

e Penetration of End Cone (TCS) --

Pallet Only Weig,ht (Kg)

e Improve Reliability 28

e Igloo Pressure Control 6

e Add Water I Freon Components 94

Spacelab Modifications for Extended Life Missions--Payload Bay

DockedTo Cluster

Module or Module + Pallet

TSC Interface Truss

Docking Adapter

Modifications Weight (Kg)

e Improve Reliability 30

e Change CO2 Removal System --

e Add Water/Freon Components 16

e Penetration of End Cone (TCS) --

e Add Docking Adapter to End Cone 422

e Add Grapple Fittings --

e Add Truss For Mounting Pallet to Module

Pallets onl),,
Truss

Docking Adapter

_'i.qure 2.2-22

e Improve Reliability 28

e Igloo Pressure Control 6

e Add WaterlFreon Components 94

e Add Grapple Fittings

e Add Docking Adapter 422

e Add Truss For Mounting Pallet To
Docki ng Adapter

Spacelab Modifications for Extended Life Missions--Docked
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4) Effects of Various Cluster Configurations on Attitude Control and

Available Power, Shuttle-Tended Mode.

Three basic Cluster configurations consisting of the Orbiter,

Skylab, and Interface Module were studied both with and without

the Power Module attached. These six configurations with results

of the CMG control analysis and electrical power analysis that

included shadowing effects are presented in Figures 2.2-23, 24, 25,

26, 27 and 28. The figures also give an 'estimat_ as to how long a

POP orientation can be maintained using only Orbiter RCS control.

Considerations for power reductions were arrived at by turning off

various items and by power management of others, resulting in a savings

of approximately 1300 watts during manned operations. For example,

the ATM canister thermal controls, camera control units, the food

preparation heaters and the OWS wall heaters were turned off; the com-

munications air-to-ground system was restricted to 90 minutes daily and

lights were turned off when not absolutely needed by the crew. A

similar management approach for unmanned operations saved over 900 watts.

Resulting power values would be 2°8 _ Manned and 2.0 KW Unmanned.

Gravity a_=_ne Torques acting on the very ]_rg_ _ner_ias cause

extreme momentum accumulation due to bias torques even with very

small deviatinns from a POP attitude. Data on the figures indicate

that a worst case Solar Inertial Attitude can be held a maximum of

/ _ POWERREOUIREMENTS

I SKYLAB_6_ ORBITER SPACELAB
MANNEDOPS 4.1 KW

\

I /3

1

ATTITUDE CONTROL

I (HABITABILITY)

UN_NNED OPS 2.9 KW

POWER AVAILABLE

I RIEtlTATION & CONFIG3-POP

I SOLAR INERTIAL (W/D ORBITER)

I

*BETA ANGLE DEPENDENT

10-14 KW 2-4 KW

-- 2-4 KW

POWER*

27.3 TO 31.8 KW

28.6 TO 30.6 KW

• CONTINUOUS SOLAR POINTING OF SKYLAB PANELS NOT PRACTICAL
- APPROX 4 MINUTES POSSIBLE WITH 5 CMG's

1-POP (-26208 nmsec) = 8.4 C_IGEQUIVALENT

2-POP (19560 nmsec) = 6.3 CMG EQUIVALEHT

3-POP (6835 nmsec) = 2.2 C_G EQUIVALE_T

• CAN OPERATE SOLAR INERTIAL DURING DETACHED SHUTTLE PERIODS

• HOLD WITH ORBITER RCS:APPROX ]6-18 DAYS IN 3-POP

** Could be powered down to 2.8 KW Manned and 2.0 KW Unmanned

Figure 2.2-23 Power and Attitude C_gntrol - Baseline with Power Module
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i

\

/3

ATTITUDE CONTROL

POWER REQUIREMENTS

........... I--SKYLAB   ORBITER
MAINNED OPS J 4 1 KWI
(HABITABII.ITY) " 1 10-14 KW

UNMA[_WIIOOPS 2.9 KW I --

POWER AVAILABLE

I SPACELAB
2-4 KW

• 2-4 KW

ORIENTATION & CONFIG POWER*

-p_

SOLAR INERTIAL (W/O ORBITER)

*BETA ANGLE DEPENDENT

• 2.4 TO 8.7 KW

3.6 TO 9.7 KW

• CONTINUOUS SOLAR POINTING OF SKYLAB PANELS NOT PRACTICAL
- APPROX 3 MINUTES POSSIBLE WITH 3 CMG's

I-POP (-18585 nmsec) = 6 CMG EOUIVALE_IT

2-POP (-12506 nmsec) = 4 C_IG EQUIVALENT

3-POP (6080 nmsec) = 2 CMG EOUIVALENT

• ROTATE ABOUT AXIS (3) TO HOLD PANELS TOWARD SUN

• CAN OPERATE SOLAR INERTIAL DURING DETACHED SHUTTLE PERIODS
• HOLD WITH ORBITER RCS: 10-60 DAYS IN 3-POP

** Could be powered down to 2.8 KW Manned and 2.0 KW Unmanned

Figure 2.2-24 Power and Attitude Control - Baseline Configuration
without Power Module

3,, _'RETRACT WING #2

1 / _ 3

POWER REQUIREMENTS
I SKYLAB_

MANNED OPS I

(HABITABILITY) I 4.1 KW

UNMANNED OPS ! 2.9 KW

POWER AVAILABLE

ORBITER SPACELAB

10-14 KW 2-4 KW

-- 2-4 KW

ORIENTATION & CONFIG. POWER*

I-POP

SOLAR INTERTIAL (W/O ORBITER)

27.8 TO 31.8 KW

28.G TO 33.1 KW

,,,, ITUDZ CONTROL *BETA ANGLE DEPENDENT

l CONTINUOUS SOLAR POINTING OF SKYLAB PANELS NOT PRACTICAL

- APPROX 5 MINUTES POSSIBLE WITH 5 CMG_s

I-POP (-9345 nmsec) - 3.0 CMG EQUIVALENT

2-POP (-I176_ nm_mo1 = 3.8 CMG EOUIVALENT (NOT COI_SISTENT WITH POWFR MflOlll F nF_PFF OF ppr_nnM_

_-PUP I_iiUb nmsec) - 6.8 CMG EQUIVALE_iT

• CAN OPERATE SOLAR INERTIAL DURING DETACHED SHUTTLE PERIODS

• HOLD WITH ORBITER RCS: 14-25 DAYS IN I-POP

** Could be powered down to 2.8 I_ Manned and 2.0 KW Unmanned

Figure 2.2-25 Power and Attitude Control - T Configuration with Power Module
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_OT_ R[TRACT WlNGe2

ATTITUDE CONTROL

POWER REQUIREMENTS

T SKYLAB _ ORBITER

MANNED OPS I

(HABITABI_ TY)| 4.1 KW I0-14 KW

UNMANNED OPS : 2,9 KW --
L

POWER AVAILABLE

ORIENTATION & CONFIG POWER*

3-POP

SPACELAB

2-4 KW

2-4 KW

SOLAR INERTIAL (W/O ORBTTER)

2.4 TO 7.3 KW

3.6 TO 8.1 KW

*BETA ANGLE DEPENDENT

i

• CONTINUOUS SOLAR POINTING OF SKYLAB PANELS NOT PRACTICAL
- APPROX 3 MINUTES POINTING POSSIBLE WITH 3 CMG's

I-POP (-19962 nmsec) = 6,4 CHG EOUIVALE3T

2-POP (-12990 nmsec_ = 4.2 CMG FO!JIVAIFTJT

3-POP (C962 nmsec) = 2.3 CMG EQUIVALEiIT

• ROTATE ABOUT AXIS (I) TO MAINTAIN SOLAR PANELS TOWARD SUN (APPROX MONTHLY)

- USE ORBITER RCS/SKYLAB TACS SINCE CMG MANEUVER NOT PRACTICAL (26 CMG EQUIVALENT)
• HOLD WITH ORBITER RCS: 16-35 DAYS IN 3-POP MODE

• CAN OPERATE SOLAR INERTIAL DURING DETACHED SHUTTLE PERIODS

** Could be powered down to 2.8 KW Manned and 2.0 KW Unmanned

Figure 2.2-26 P_wer ar_--'____-_-_-o,_ Co_t_7,__ - __ P.nnf_guration__ without

Power Module

2

1 ._¢

POWER REQUIREMENTS

_-- SKYLAB_

;MANNED OPS 4.1 KW
(HABITABILITY

UNMANNED OPS 2.9 KW

ORBITER

10-14 KW 2-4 KW

i 2-4 KW
l

POWER AVAILABLE

ORIENTATION & CONFIG

I-POP

SOLAR INERTIAL (W/O ORBITER

POWER*

26.7 TO 23.6 KW

28,6 TO 31.6 KW

ATTITUDE CONTROL *BETA ANGLE DEPENDENT

• CONTINUOUS SOLAR POINTING OF SKYLAB PANELS NOT PRACTICAL

- APPROX 3 MINUTES POINTING POSSIBLE WITH 5 CMG's

I-POP _-1186 nmsec) = 0.4 CMG EQUIVALENT

2-POP (-39248 nmsec) = 12.7 CMG EOUIVALENT

3-POP (38062 nmsec} : 12.3 CMG EOUIVALENT

• CAN OPERATE SOLAR INERTIAL DURING DETACHED SHUTTLE PERIODS

• HOLD WITH ORBITER RCS: 18-70 DAYS IN I-POP

** Could be powered down to 2.8 _ Manned and 2.0 KW Unmanned

Figure 2.2-27 Power and Attitude Control - In Line Configuration

with Power Module
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POWERREQUIREMENTS
SKYLAB_'" ORBITER SPACELAB

MANNEDOPS

(HABITABILITY'.' 4.1 KW

UNMANNEDOPS 2.9 KW

10-14 KW 2-4 KW

2-4 KW

POWERAVAILABLE

ORIENTATION & CONFIG POWER*

I-po____2.p

SOLAR INTERTIAL (W/O ORBITER}

2.5 TO 5.1 KW

3.6 TO 9.7 KW

*BETA ANGLE DEPENDENT
ATTITUDE CONTROL

-'-o---coN_Nu_s-s'O-[ARP_NTING OF SKYLAB PANELS NOT PRACTICAL

- APPROX 2 MINUTES POINTING POSSIBLE WITH 3 CMG's

I-POP (359 nmsec) = O.l CMG EQUIVALENT

2-POP (-39393 nmsec) = 12.6 CMG EQUIVALENT

3-POP (39033 nmsec) = 12.5 CMG EQUIVALENT

o ROTATION AROUND AXISc'2!WILLNOT HELP SOLAR POINTING OF PANELS

• CAN OPE_TE SOLAR INERTIAL DURING DETACHED SHUTTLE PERIODS

• HOLD WITH ORBITER RCS: 18-200 DAYS IN I-POP

** Could be powered down to 2.8 KW Manned and 2.0 KW Unmanned

Figure 2.2-28 Power and Attitude Control - In Line Configuration

without Power Module

5 minutes using 5 CMG control. Therefore, the Cluster must be

operated in a principal axis POP orientation, which gives only

cyclic momentum profiles. As the data on the figures indicate, the

choice of the best OPO orientation makes it feasible to handle the

cyclic peaks with a reasonable number of ATM CMGSo Figure 2.2-23

shows the Cluster configuration that has received the most attention.

As indicated on the figure, the cyclic momentum peak with the 3 axis

POP is equivalent to 2.2 ATM CMGs. However, 5 CMGs are recommended

as a baseline configuration to allow _or requirements not considered

in Figure 2.2-23 such as aerodynamic disturbances, small maneuvers,

and small momentum biases. There are other constraints (power,

thermal, target viewing) which affect Cluster attitude requirements,

but a principal axis POP orientation must be maintained.

The Apollo Telescope Mount (ATM) can gimbal _ 2 ° . To view the sun

with these instruments, the original solar inertial attitude is

required. Continuous pointing is possible with the Orbiter de-

tached. However, with the Orbiter attached, continuous pointing

of the ATM toward the sun cannot be done under CMG control alone,

as saturation of the CMG system would occur in approximately 5

minutes. Longer holding times require thrusters to provide CMG

desaturation and to perform maneuvers. The Orbiter thrusters can

provide this capability for up to six days with the available

Orbiter propellants.
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Partial viewing periods can be obtained in the 3-POP attitude

due to the passage of the ATM through the sunline (Figure 2.2-29).

This can give an estimated 25-47 days of viewing time each year

using the !2 degree offset afforded by the EPC system. The fre-

quency and duration of these viewing times depends on the Beta

angle profile.

Adjusting the inertia by having large movable weights on booms

would make it possible to hold the ATM solar inertial attitude

continuously with the CMG system. If one can afford the weight

penalty, such inertia balance _s a method to enhance cluster

control.

Baseline Configuration

I to 7 Days Continuous (25 to 47
Days/1 Year)in 2° Bands at Beta
= +40. 5 and -40.5

Continuous without Orbiter Attached

Reuse Benefit:

Complements Solar Polar Mission

Can Save Part or All of a Payload
Cost

B - Angle vs Time 73. 3°

-60 A--
n /i/---

40 _ , --

Dec Jan Feb Mar Apr May July

Options to Provide Continuous Pointing

Thruster Control

Inertia Balancing

TACS - 10 Orbits; TRS - 100 Orbits
Orbiter - 100 Orbits

Continuous Pointing witl_out
Thrusters
Large Structure Secondary O_,i_.ctive
Can Reposition Orbiter te Ci Harize
Momentum

Possible Cross Coupling Problems
Contamination with VCS
Pointing Disturbances

Weight Penalty: 20 to 40 K Ib

N_ovableStructure
- Flexible Body Dynamics

Figure 2.2-29 Solar Payload Accommodatio;z for Apollo Telescope

Mount Reuse

5) TDRSS Conmnunications Contact Time, Shuttle-Tended Mode

During Shuttle tended operations, Skylab/payload data can be

transmitted through the Orbiter system antennas to TDRSS. How-

ever, the Skylab attitude constraints, combined with shadowing

or masking of the Orbiter antennas can reduce communications

capability. An analysis was _ade to define the line-of-sight
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contact time to two satellites; TDRS east and west. The results,

assuming use of two Orbiter antennas, are shown inFigure 2.2-30.

The Phi angles on the figure are roll angles about the number 3

axis (see 2) above). These represent various cluster attitudes

such as those needed for stellar viewing.

View$ per
Orbit

Figure 2.2-30

100 Solar Pointing & Stellar Pointing

70

Communication (_= 90°

40- o

30 \ Average

20 _ AgAppor°ximately

10

0 @" 180°
-80 -70 -60 -50 -40 -30 -20 -10 0 10 20 30 40 50. 60 70 80

Beta Angle, deg
Solar Inertial Attitude

TDRSS Line-of-Sight Co_nunieations--Solar and Stellar Pointing

The figure shows that TDRSS communications are available for sig-

nificant percentages of available time. However, data recordin_

will be reouired for most viewin_ attitudes. Figure 2.2-31 shows

the results of an analysis for the TDRS cormnunicatlons for an

earth pointing payload.
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Figure 2.2-31

Earth

Pointing

I I I I I I I I I I I I I

-80 -70 -60 -50 -40 -30 -20 -I0 0 10 20 30 40 50

Beta Angle, deg

'.UUK_b Line of Sight Communications _br Earth Pointing

31to 92%

Average
Approximatei_
61%

I I I

60 70 80

6) Power Requirements and Capabilities During Evolutionary Buildup
Of Cluster, Tended and Untended Modes

Power is provided to the cluster from several sources. During the

refurbishment missions, the Orbiter and Skylab can separately pro-

vide their own power. This arrangement simplifies interfaces and

should reduce costs. During Phase III (operation with the Shuttle

attached), the Power Module and Skylab jointly provide power. Or-

biter fuel cells operate only at a low rate, and power is trans-

ferred across the Interface Module to the Orbiter busses. Figure

2.2-32 shows the Skylab and Orbiter overhead power requirements,

compares these to power available, and shows remaining power

available for payloads. Orbiter power requirements are assumed

as Ii kW, Skylab as 4 kW manned. Power available for payloads

should be 7 to ii kW, with higher levels available at high Beta

angles when the cluster is in continuous sunlight. During Phase

IV, when the Skylab operates without the Shuttle, an additional

ii kW is available for payloads.
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5O

4O

Power
(AveEage
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2O
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Power Available
Short Duration

3 Fuel Cells +
OWS + ATM

Arrays _[

I

25 kW Power I-_
Module On-Line

| .....

I

I
I
I
I
1

Max I

1
t

Min ..[.

Available for

Experiments
(Tended Mode)

7s I 79 I so I 81

j-

Figure 2.2-32

_ Maximum Power

Available at /s' = 73"

Typical Power Required
by Experiments: I to 6 kW

- STO

- Astronomy/Astrophysics
- Earth Viewing
- Solar Physics
- Communications Programs

E Minimum Power

Available at B = 20_

Orbiter Overhead
Docked

• 5 - Crew
]-- 3-Crew

Skylab Overhead

82 I 8.3 I 84 ] 8.5 I 86 I 87 I 88 ] 89 I 90 I

Year

Power Requirements and Capabilities

7) Evaluation of Potential Reuse of Skylab Experiments

The Skylab configuration presently on orbit contains many articles

of equipment for conducting scientific and engineering experiments.

The utility of this equipment for further R&T reuse has been evalu-

ated based on known inflight performance, status of equipment at

shutdown, interrogation results to date, and engineering Judgements

of reuse values. This evaluation was aided by inputs from NASA

personnel, principal investigators, and others who have knowledge

of both Skylab and of future science and technology programs.

The four major categories of Skylab experiments considered for

reuse are: the ATM, life science, materials processing, and

earth resources. The ATM and life science experiments have ex-

cellent reuse potential, and are discussed in more detail in

later paragraphs.
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The materials processing and earth resource experiment package

(EREP) appears to have little reuse potential. Generally, these

instruments have become obsolete because of the large technologi-

cal advancements made since 1973 in observation techniques by

satellites, and the anticipated superior capabilities of instru-

ments under development for Spacelab. It is possible, however,

that the M518 Multipurpose Electric Furnace System could have

future value as a high-vacuum research tool, and that the SI90B

Earth Terrain Camera couzd be useful in recording earth images to

to complement data acquired with Spacelab-derived instruments.

Reuse of ATM Equipment

A highlight of Skylab Reuse, ot_er than habitation, is the poten-

tial for data acquisition using the ATM instruments. Table 2.2-4

lists these instruments along with performance, status and restart

information. These instruments have support from the science com-

munity for reuse because of their excellent quality, hig_ resolu-

tio_ and proven performance wzt_ manned operations. Anomalies in

the "status" column are not expected to degrade performance or

operability to any significant degree. Further ground interroga-

tions can provide telemetry data to enhance knowledge of their re-

use or refurbishment requirements. When the vehicle is revisited,

full operation of experiments can be checked by installing film

Table 2.2-4 ATM Experiments Rc,_se

ExperiHent

S052 (ATM

White Light
Coronopraph

S054 (ATM) Excellent

X-Ray Sped.

S055A (ATM) Excellent

UV Spectrometer

S056 (ATM) Excellent

Dual X-Ray

Telescope

S082A (ATM) Excellent

XUV Coronal

Spectroheliograph

S082B (ATM) Excellent

UV Spectrometer

H-Alpha Excellent

Telescopes

Performance Status at Sh'4tdown

Excellent Operable.

Restart Requirements

Reload film.

Door pinned :,_en. Bent shutter

blade. Oo_ e.

I nterm;tt_n. ,qh voltage tripout.

Door ramp !_Ln removed. Ope;at,!e.

Filter 3 light leak. Door r_mp
latch removed. Operable.

Door pinned open. Operable.

Reload film.

Reload film.

Reloadfilm.

Doors disabled open by groun[I commar_d. Reload film,

Low video signal level. Operable.

Door pinned open. Operable. Reload film,
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and collecting data. The C&D console can also be exercised to

further verify system operational integrity. With the addition

of the S-Band communications to the Skylab, capability would exist

for up-linking additional commands. These could be decoded and

used to select specific ATM TV cameras (S052, S054, S082, H-alpha I

or H-alpha 2). With cameras operating, there currently is TV

down-link capability for one instrument at a time when the S-Band

is installed. The design for modification to expand the number

of instruments requires further study. Data from these instru-

ments can complement solar physics and solar terrestrial programs.

Reuse of Life Science Equipment

The Skylab biomedical experiments are shown in Table 2.2-5. Some

have potentially high reuse benefits. The MI71Ergometer (sta-

tionary bicycle) and the M092 Lower Body Negative Pressure Device

(LBNP) are particularly beneficial for health monitoring and main-

tenance. These devices require large weight and volume accommo-

dations of a space platform like Skylab. Other equipment has prob-

able reuse, as the table indicates for general medical purposes.

They exist on Skylab and are operable.

Table 2.2-5

Ex__xperlment

MOT]Mineral Balance

Skylab Medical Experiments

M073 Bioassayof Bodily Fluids

M074SpecimenMass Measurement

MO'/8BoneMineral Measurement

MOg2LowerBody NegativePressure

MOO3Vectorcardiogram

Ml10 Hematology/immunology

M131Human Vestibular Function

M133SleepMonitoring

M151Tlme& Motion Study

M17] Metabolic Activity

M172BodyMeasurement

I nfllght MedicalSupport
System (IMSS)

staru___s Resuppl_

Operable Urine samplecontainers fecal
collectionbags

Urine sample containers fecal
collection bags

None required

N/A

None required

Newharness electrodes may be
required

Automaticsample processor kit
resupplyrequired

Nonerequired

Newmonltoringcaps

35 MM film

New mouthpiece for metabolic
analyzer maybe required

Operable None required

Resupplyofdrugs and certain
consumables e.g., batteries

[ Resupplyconsumablesonly: No hardwaremodifications/repair anticipated!

ReusePotential

Low

Low

High

High

High

High

Low

Low

Low

Low

High

High

High
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The Inflight Medical Support System (IMSS) exists and is very

useful, as it contains over 1300 different line items. The IMSS

includes equipment, such as, air samples, incubator, slide stainer,

and splints. It also includes a number of kits such as micro-

scope, hematology/urinalysis, microbiology, I.V. fluids, drug,

minor surgery, therapeutic, dental, diagnostic, and bandage kits.

The crew had equipment and training to perform cmmnon surgical

procedures, if required. This equipment was (and is) also avail-

able for contingency, nonmedical use. For example, the saw that

was used to cut the solar panel loose on the first mission was a

surgical saw from this kit.

In summary, the Skylab life science, biomedical equipment worked

well and should be in good condition for reuse. As the Skylab

program progresses, these capabilities can be upgraded by instal-

ling Spacelab-derived equipment, as ample room exists even for

such large devices as the Spacelab vestibular sled.

8) Accommodations For Growth Add-On Experiments

ported in Phase III (Shuttle tended operations), and continued in

Phase IV (untended operations). These dedicated payloads are

rather large and cover each of the scientific disciplines con-

sidered during the Skylab Reuse Era. Skylab will be extremely

useful in developing engineering operational techniques for many

of these payloads which may be constructed in orbit. For others,

Skylab affords a unique habitable environment for long-duration

dedicated experimentation.

Table 2.2-6 Examples of New Advanced Payload Concepts

Experiment Name Discipline Area

3OmRadiotelescope STO-Stellar

Long Dipole Antenna STO-Stellar

Pinhole Camera STO-Solar

15mParabolicAntenna PSP-Communications

15mLinear PhasedArray PSP-Navigation

100mParabolic Antenna PSP-Communications

I. 5-3. OmOptics

30m Thin Film Optics

Active Laser Radar

RealAperture Side-
Looking Radar

SpaceProcessing R&D SPA

Life Sciences R&D LS

150kW Power Module Solar Power

Power Required
Physical Characteristics (kW)

3OreDish, 10,ooOkg 2

I, ffJOm, 100kg I

20mMask, 6,300kg 0.5

15mDish, 2,70Okg 20

15mArray, 25kg 2

lOOmDish, 30,OOOkg 50

PSP-ResourceMapping 2,ooOkg 5

PSP-ResourceMapping 500kg I

PSP-ResourceMapping 30mAntenna, 5ookg I

PSP-ResourceMapping I, OOOm I

Spacelab-TypeDedicatedModule 8

Spacelab-TypeDedicatedModule 4

10Ore,25,00Okg NA
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The OWS forward compartment was used during the prior mission for

experiment performance, ancillary equipment stowage, and subsystem
hardware. The modified forward compartment shown in Figure

2.2-33 contains Spacelab racks for performance of space processing

and life science experiments.

HandRail (Typ)-I _==_=w_

(Stowed)--,..._;_ / _---_

StowageContainers_'-'_z_/ [ Floor StructureXXj--_°swcedOldEquipment
(RingLockers) _ / FFNewFloor 5truclure Z_'

C , ;--:- _--- C

Water lanks • • - -- " " - Jl Stowage

IF'If-T

ExperimentRack "_____--II I " ct

-Ventilation uu,re,cen, S,e.--,,
GloveBox-a -Surgical Bencn

SectA-A

Figure 2.2-33 Spacelab-Derived Experiments Located in the OWS

Upper Floor and Dome Area

Figure 2.2-34, a view of the floor in the forward compartment,

shows various stowage containers remaining from the original

Skylab with the new Spacelab provided science equlpment,which can

be used during Phases III and IV. This view also illustratea the

scientific airlocks which may again be used for support of observing

instruments.

By the installation of a new top floor in the workshop forward dome

below t_e water tanks, equipment can be moved into this area from

the forward compartment, attaching it to the new floor for storage

and, thus,making room for the proposed Spacelab Experiment racks,

in Figure 2.2-35.
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Figure

NEWSCI ENCEEQUIPMENT OLD EQUIPMENT

Storage Cabinets _ . SAL
_ _ , _ - _ _/' _ _. /-Emergency Hatch

Life bciences Kacks _ _._-_ ?/_.._;._ /

Glove Box _

__Y_,_, ' //C. _/' j--_\-'?-Ve nt i fatio n Duct

Control Center _ Z/ _ /_' /-----_ /// "l(rA_
Rack I/ I J "_-// / \ // . _;Jl "

_._-- _ Food Freezer

\\. \ // --/,\ _-/-/--waste Management
___- _ /_ _ " _ ",/' " Compartment Ventilation

\ k,l_'> // // / _>//' Unit

Space Manufacturing \ _ _ _- - _' ' /""_"/'_" Food Stora e

Experimentl Rac[. ' " __,}/Z __ _ g Conta,ners

SledRai_ I _._----Z./_-7_-_Emergency Hatch

;'ent'_t;on0uct

s_ct B-B

2.2-34 Spacelab-Derived Experiments Located in OWS--_pper

Floor Arrangements

A

Vent 0_

2.
3.

4.

t_iWo:a_g.re T_'I_ ,_, 6.\ 'i 5.-- 7,

8.

10.
//

11.

12.

13.

14.

A / _ 15.
Sect C-C

EQUIPMENT MOVED FROM
OWS UPPER FLOOR FOR STOWAGE

Photometer

Foot Control Maneuvering Unit
Sample Array System Container
UV X-Ray Solar Fhofoqraph Storage
Locker
French UV Panorama
LimbMotion Sensor
ETC
Particle Collection

AMS Stowage Container
Optics Stowage Centainer
Propellant Stowage for Astron.
Maneuvering Equip.
Storage Cabi net (t ncl udes USRC)
Film Vault

Storage Cabinet

Figure 2.2-35 Spacelab-Derived Experiments Located in OWS--New

Top Floor
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Analyses of experiment requirements show important needs for space

construction supporting such future programs as solar energy and

communications. The Skylab complex can be used to develop and

demonstrate space ionstruction teenniques. Two of the various

concepts are illustrated in Figures 2.2-36 and 2.2-37. First,

the Skylab can be used as a structural strongback for mounting

equipment and as a base for the buildup of large structures. Al-

ternatively, a Space Shuttle External Tank can be attached to the

Skylab complex for use as a structural strongback, with Skylab

providing habitation for the crew.

_._ Core Structure

_'_ / Erector/Strongback

\ #1Pallet\

TStarterTrackPanels

/,
_;2 Shuttle

\ Spider

//

I ---_ PowerModule

'_ 25KW(Averaqe)

•SpiderArray

/

Figure 2.2-36 Solar Power Development with Skylab--Spider Array

Construction concepts for utilizing Skylab or the External Tank

as strongbacks can be highlighted as follows:

Skylab as Strongback:

• e Beam Building, Joining Experiments
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• Space Crane/Cherrypicker Evaluation

• Construction of Power Collection and Transmission

Demonstration and/or Large Communication Antennas

External Tank As Strongback Docked to Skylab Complex

• Skylab Used as Housing for Construction Crew of Seven

• External Tank Modified with RCS Modules and Forward

Docking Mechanism (No Internal Modifications)

a) Solar Power Development With Skylab-Spider Array

Utilization of Skylab as a strongback is illustrated in Figure

2.2-36 showing the buildup of a large Space Spider solar collec-

tor array. The sequence on the left shows an auxilliary docking

port for Shuttle attached to the aft Skylab skirt and the core

structure assembled using Orbiter bay erector structure.

The right shows a finished array structure that generates approxi-

mately 45 to 50 kW average power. This type of construction will

serve well as a development phase for larger free-flying space

spider structures.

b) Solar Power Development With Skylab - Flat Array On ET

Figure 2.2-37 illustrates the Skylab complex with an External

Tank (ET) being used as a construction strongback. Skylab pro-

vides habitation for the construction crew assembling a large

flat array. It shows utilization of a beam builder and a space

crane/cherrypicker to build and assemble the large space struc-

ture. Attachment fittings for assembly fixtures and beam builder,

as well as rails and RCS modules for attitude control, are outfitted

on the ET before launch.

Finished Solar Array

GimbalAxis

Array Turn Table
With Battery Pack

ET A,IM
Strongl_ck Logistics Power

Module Module ApollolShurtle
Docking Adapter

Modified MDA SkylabATM
.>': Beam Builder L__ ! Sky_ab

- _ _ _ k ::_'_I, -_ /_- -_ _- , - Apol o/Shuttle
' " \-RCS Module_ - '" Docking Adapter

,! , STSShutt,e
_-X_ : _ :_T_ -'_-------:--_:--_ __ Cherrypicker, Docked

GimbalEnd Frame Docking Mechanism on El

in Jig

Figure 2.2-37 Solar Power Development with Skylab--Flat Array on ET
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Assembly takes place sectionally, moving sections of the array
panels aft as the buildup proceeds. Following completion, the
finished solar array is rotated to an aft gimbal location for
solar orientation.

Another concept of using Skylab as a strongback entails use of a
pinhole camera to detect x-ray emissions from the sun, as shown
in Figure 2.2-38. For resolving source locations accurately on
the solar sphere, a large objective (pinnole mask) is situated
one to i0 KMin front of the detector. Laser beamsare used to
position the detector and control its attitude accurately with
respect to the mask.

This concept of using Skylab as a strongback on which to mount
a pinhole mask, uses the Teleoperator (TRS) core as a platform
for detector and subsystems required to control position and
attitude and process data and communication.

The truss beamsholding the pinhole mask in place can be built
by a beambuilder in the Shuttle Payload Bay or attached to
Skylab. The mask itself would probably be a deployable structure.

," ' Sun (X-Ray Source}

_,_._s- Sky ab
J_l__. - - with Power Module

Pinhole Mask- - " "

X.._ay Camera__ "

Flne Resolution

Detector&Svstems
Support Module

(Teleoperator Derivative)

Figure 2.2-38 Representative Growth Payload--Pinhole Camera
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9) Other Potential Skylab Reuse Opportunities

In the event that Skylab is not used as a habitable vehicle, a

number of practical vehicle applications are possible. If the

vehicle retains stability, a high potential use would be to reactivate

the ATM instruments to complement observations with other solar

payloads. The possibility als_ exists of adding small, low cost

instruments such as a solar f],_x monitor and passive experiments.

Spacelab derivative payloads, such as solar physics, solar ter-

restrial, or astrophysics, could be docked and operated from

Skylab. However, these could also be operated from a free-flying

power module. Wit[, tne addition of a stabilized Interface Module,

Skylab could be used as a dedicated STO, providing an instrument

platform for years of solar/terrestrial experimentation. Skylab

could also be used as an early stage base or strongback for large

space structure technology.

Experiments of a complementary nature with Space Shuttle scienti-

fic payloads could be flown using Skylab as a free-flyer Measure-

ments of the plasma wake created by Skylab (Figure 2.2-39) are

typical experiments.

If the vehicle retains a gravity gradient orientation or has low

rotational rates (within the capabilities of the Teleoperator

Retrieval System, for example) low cost, long duration exposure

experiments could be added, such as lexan sheets to record tracks

of high energy particles. Samples of selected materials and parts

could be exposed on the Skylab platform and later retrieved for

evaluation of space environment effects by ground laboratories.

Some recoverable items could be retrieved for their economic value

for reflight purposes, such a_" high quality lenses, or with more

difficulty, the optical wind_r in the MDA.

Using the Teleoperator Retrie_ol System to stabilize Sky2_b,

early deployable mast structL_res can be attached and tested.

An example is under study by Martin Marietta Aerospace for LaRC.

Here a 1500-foot long astromast is deployed from Skylab and the

structure excited to evaluate modes. This experiment can lead

to others including attachment, joining, aligning, refueling and

other functions needed to demonstrate technology developments

for operational systems deployed in geosynchronous orbit.
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Figure 2.2-39 showsother examples of complementary operations with

Shuttle and Spacelab payloads. These all involve both Skylab

and Spacelab payloads, but each vehicle is located at some dis-

tance from one another. The crew can perform cooperatively on

both vehicles to operate various receive/transmit equipment and

sensors. Other examples of cooperative experiments are chemical

release observations, wave/particle coupling, plasma waves/in-

stabilities, plasma transmissibility, and microwave power trans-

mission.

Plasma Wake Studies

"_ f _ t Ao hm_t Plasma

.... ,.... I ' .... __---_----!-I-q7 ]-_-._ _' rFP_]

'..... _ [_,;_i--"_ I :}i_ u d)ed-W:,ke Re_ i....

I _--_ %_._]a',, ( n,,pi!x %erve', a'_

'_ _ ,_ ] Oi_e,"e.t_, _.,trul:_eMs on Orh!ter

', '\\

J

/Orbiter Sdl'_e _, . Pel%rm ,n All ,'_',,a;la[)l_' Condition _, of Pla4nla

/ Track r_,m,.,tt ,, _,, !kfi,L. Dark, Transition, lliqh
\ /

-.../" [atlt_J,'_.. Wid-'alitnCe, S A. Anoma}y, etcl

Laser Absorption Trace Constituents Survey

Spacelab & Skylab in

Co-Orbits wilh Atmosphere

Phase Lag

Orbiter __ ..... Laser Beam Path

- Skykb

/
/

Orbiter & Skylah in same orbit with phase lag.

Intercept altitude adiustable by sIkjht phase chanc)e.

Provi_(-% con_inLJO[lq data alonq orbit track a! a qn, er'. atiitude.

Figure 2.2-39 Examples of Gomplementary Operations to Shuttle/Spacelab
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i0) Payload Accommodations Summary

Representative payloads defined in this study were evaluated for

operation with Skylab/Shuttle/Power Module cluster resources.

The analysis concentrated on the early (1984-1986) payloads and

considered operation i) from the cargo bay and 2) attached to

the Interface Module. It was found that all payload disciplines

can be accommodated on Skylab when both locations are considered.

Skylab was put in a 50 deg inclination orbit because of the broad

experiment scope,such as earth viewing over most populated areas

and magnetospheric viewing toward the north pole auroral region.

Analysis of the inclination requirements for payloads in the STS

traffic model (STS 560) shows that 70-80% of the Spacelab payloads

are compatible with the Skylab orbit inclination.

Furthermore, a large percentage of science/technology objectives

are enhanced significantly by mission durations of 30 to 90 days

(or more). Based on data from the STS mission model and the Sky-

lab reuse experiment requirements, it is estimated that 70% of pay-

loads benefit from flights longer than 30-days and 50% of payloads

benefit from flights longer than 50-days. Some payloads, such as

STO, benefit from observations over much longer time spans. Again,

these are compatible with Skylab capabilities.

More specifically, analyses of this study showed that non-pointed

experiments such as life sciences and space processing are readily

accommodated by Skylab, as are early construction type payloads,

such as tnose relating to solar power or communication antenna

fabrication/assembly. Pointing requirements to most star fields

(i0 of II evaluated) was found to be achievable for gimballed

telescopes. Earth pointed instrument requirements can De accom-

modated wltn: I) continuous nadir orientation at high Beta angles,

2) short duration passes such as those used for the earth re-

sources experiment package (EREP) during tne original Skylab

program, and 3) instrument gimbals from an inertial orientation.

Solar pointed payloads can be accommodated by removal from the

cargo bay and attachment to the Interface Module. Preliminary

analysis shows that solar viewing from the cargo bay may be

feasible, but additional thermal analysis is needed to find the

allowable angles between solar vector and cargo bay.
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The baseline power module can provide three primary resources for
early payload operations: i) power, 2) heat rejection, and 3)
stability.

The power available for payloads from both PowerModule and Skylab
arrays is 7 to 11.4 kWat low beta angles whenShuttle tended and
increases by the Orbiter overhead (II kW in this case) whenun-
tended. This is sufficient to meet requirements of 5 to 7 kW for
the Spacelab-derived experiments projected for the 1984-1986
period. The combined heat rejection capabilities of the Orbiter
and PowerModule radiators (equivalent 6.7 kW thermal rejection
from the PowerModule) also meet the requirements of the projected
payloads. Attitudes where the sun line is perpendicular to the
Orbiter bay should be avoided.

Attitude control can be maintained compatible with the pointing
requirements of experiments using CMGs. For the configurations
of the Skylab cluster that were studied, three CMGs(either in
the PowerModule or the Interface Module) can accon_odate the
basic control requirements.

Access to the TDRSSis needed for S-band and Ku-band communica-
tions. Line-of-sight to TDRSSsatellites from Orbiter antennas
is available for most orientations of the cluster. For operation
in the untended mode, a Ku-band, high-gain system is needed. This
system is mounted in the Interface Module with cabling to external,
steerable antennas.

Further evolutionary growth of the Skylab cluster to meet new pay-
load requirements beyond the 1985 period is feasible. These
future needs can be accommodatedby addition of modules, pallets,
strongback fixtures, and equipment to the cluster. Interface
module concepts with multiple docking ports can be used to attach
new facilities to build the space platform science and technology
capabilities, while Skylab continues to provide crew habitation
functions.
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3.0 ASSESSMENTOFSKYLABFORSYSTEMREACTIVATION

3.1.2

Assessment of Current Status and Requirements

General

The status of Skylab hardware and consumables has been tracked

and assessed during the performance of this study contract.

Continuous assessment of status has formed the basis for defining

requirements for refurbishment _its and has had impact on oper-

ational contraints and recommended growth capability defined

elsewhere in this report.

Information relating to Skyla_ status comes from several sources.

Prior to the initial interrogations of Skylab in March 1978, the

primary source was a review of existing 1974 Skylab flight data

and flight operations documentation which yielded subsystem

status and close-out configuration as of the final 1974 Skylab

mission. This assessment was enhanced by the 1974 ASTP alter-

native mission study performed by Martin Marietta which evaluated

all Skylab systems and subsystems. Further insight into Sky!ab's

status and space system viability was established by the 1977

Martin Marietta/NASA in-house study, which concluded that Skylab

could be successfully reactivated and that significant mission

utility could be provided.

These preliminary conclusions were confirmed by the data ob-

tained during the March, 1978 interrogations of Skylab and have

been further strengthened by continuing operation and monitoring

of Skylab Systems up to the present. By mid-August, 1978, no

serious problems have been encounterednegating the conclusions

and recommendations of this study.

Table 3.1-1 and the following paragraphs relate the current

status of each major Skylab s_bsystem and the corresponding

assessment for reuse.

Structures Subsystem

Skylab structure was designed to an operational pressure of

five-psi. Review of the Sky!ab A Strength Summary, IOM33111,

indicates that pressure can be increased to 7.5 psi with ade-

quate strength margins.

The structure of the Skylab Cluster is strong enough to handle

the Orbiter/Power Module/Skylab cluster loads imposed by CMGs,

Skylab TACS, or Orbiter RCS vernier thrusters used for cluster

orientation and control. It is also adequate for Orbiter dock-

ing loads and TRS reboost loads. Table 3.1-2 sum_narizes these

_oads vs. Skylab capability.
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Table 3.1-1 Summary of Systems�Subsystems Status

Subsystem

Structures

![lectrical
lower

{EPS)

Command/
Telemetry
and
Communications

Attitude

Pointing
and
Control

FGS/Thermal
System

Crew
Systems

Status (September 1978)

Internal pressure 1974=1.2 psi;
leaked to zero. Presently
maintained at 0.15 to 0.35 psi.
Leakage extrapolates near spec
rates.

AM System good--7 of 8
Batteries/Chargers Operable
ATM System--9 of 18 CBRMs
Operable

All major components operable
(one DC-DC converter out).

TACS propellant remaining:
8,562 Ib-sec; computer working;
CMGs: Two operational, one
failed.

1045 kg (2300 Ib) 02 and 250 kg
(550 Ib) N2 remain; coolant
loops OK; AM coolant loop
leaking as it was during mis-
sion; internal temperatures
reasonable.

Operable for 3-man crew

Remarks

Pressure shell accommodates
7.66 psi at S.F. = 1.4

Batteries--5,500 cycles,
good for 20,000 cycles
(32 30-day mission). Solar
array degradation <I0%.

Early operations use ground
station with UHF/VHF. 1980-
1984 use Ku Band to TDRSS
(tended) or S-band to GSTDN
(untended); After 1984, use
Ku Band to TDRSS.

Interrogation tests verify
system operational. Need
control software.

ECS working during interroga-
tion; need coolant loop ser-

vicing capability; new sun shield
required to accommodate all pay-
load pointing attitudes.

Need resupply of crew consum-
ables. Test, condition, re-
supply water. JSC white paper
shows no biomedical effects

preventing Skylab reactivation.
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Table 3.1-2 Structures Status Summary

Skylab Cluster External Loads

Condition

TRS Reboost

Orbiter Dockinq

CMG Torque (5)

Skylab TACS Torque

Orbiter RCS Vernier
Thrusters

Load

P : 1200 Lb

P : 975 Lb

T : 600 Ft-Lb

T : 6927 Ft-Lb

T : 3343 Ft-Lb

Skylab

Capability"

P : 27,500 Lb

P : 27,500 Lb

T = 42, 400 Ft Lb

T : 42, 400 Ft-Lb

T : 42,400 Ft-Lb

Marqin ofSafety
(Ult)

High

High

Hiclh

3.37

Hiqh

Based on OWS-SAS beam-fairing hinge capabilit (fairing hinge was determined by stress
analysis to be critical load point, described in an Evolutionary Approach for an Affordable
National Space Platform, 8/77, Status Report).

Any meteoroid penetrations need to be sealed to prevent leakage.

Skin stress re-distrlbution will handle the local penetration

area, but rough irregular holes should be smoothed to prevent

crack propagation.

An analysis of material degradation was performed based on an

eight year exposure of the Skylab OWS skin. The external tempera-
ture variation from + ll0°F to +448°F with a time at temperature

variation s_mular to that shown in An Evolutionary Approach For An

Affordable National Space Platform, 8/77, Status Report was used for

analysis. The 2219 aluminum skin of the OWS will have a permanent

degradation of 27% in the eight year exposure at the described

temperature variations. Since it was designed to 26 psia for

ascent loads, the factor of safety is still high at habitation

pressures of 7.5 psia.

The pressure shell leaked to zero as of the March 1978 interro-

gation, and is presently being maintained at 0.15 to 0.35 psi. It

is currently leaking about i0 Ibs/day extrapolated to a 5 psi

pressure as compared to approximately 3 Ibs/day during the mission.

The current leakage rate is close to the levels specified by the

Cluster Requirements Specification, RS003400003, 8/69.

In assessing structural capability for a 7.5 psia habitation

pressure, design and proof pressures for the Skylab MDA structure

were examined. Evaluation of the 12.4 paid burst pressure test

results indicate that the actual burst factor above 7.5 psia

would be 2.33 and the proof factor over 7.5 psia would exceed
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3.1.3

1.5. The conclusion based on these static test safety margins is
that the MDAcould be pressurized to 7.3 psia eliminating the
prebreathing requirement betweenOrbiter and Skylab, as illustrated
on earlier Figure 2.1-8.

Although there apparently has been no meteroid penetration of
the structure, meteroid analysis predicts two small holes by
1983. Wehave therefore included a patch and seal kit in the
recommendedrefurbishment kit complement.

All data indicate the basic integrity of the Skylab structure
is intact, and no constraints imposed on a Skylab reuse mission
from the stand point of the structures subsystem.

Electrical Power Subsystem (EPS)

The Skylab Electrical Power System is comprised of 8 power con-
ditioning groups (PCG's) on the Airlock Module fed by the solar
array wing on the OWS,and 18 charger/battery/regulator modules
fed by four solar array wings on the ATM. The initial March
1978 interrogations confirmed the integrity of manyelements of
Skylab EPS. At that time 7 of 8 PCGsand 15 of 18 CBRMSwere
operational. As of mid-August, 1978 the AMEPScontinues to have
7 or 8 PCGsoperational. The ATMEPShas degraded since March,
with 9 of 18 CBRMsnow operational. The principal failure mode
has been that several of the 18 solar array groups have shorted
thus denying a portion of power to Skylab.

Data obtained on the EPSindicate the array degradation is much
better than expected, at less than 10%degradation. The EPS in
its present condition has been supplying between 4 and 5 kW av-

erage power in solar inertial orientation of Beta = 0 degrees.

For the highest Beta angle of approximately 73 ° , the average

power should be between 9 and i0 kW. These actual power capa-

bility figures are very close to those used in assessing the

capabilities and constraints of various mission profiles and

configurations.

As of mid-August 1978, the Skylab batteries had accumulated

approximately 6000 charge/discharge cycles, including 3790 up

to the end of SL-4 and the remainder since the March 1978 in-

terrogations. They will continue to accumulate at the rate of

16 cycles per day as long as Skylab continues to operate in its

present mode. Nickel Cadmium batteries are typically good for

20,000 or more cycles at the depth-of-discharge experienced on

Skylab, and they should have considerable life left in them for

a Skylab revisit. For example, the 14,000 cycles remaining at

the present time equates to approximately thirty 30-day missions.

However, for extended use into the late 1980's, the possibility
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3.1.4

of replacing the Skylab batteries should be considered.

In terms of refurbishment kit requirements for the near term,
the capability to transfer power from the Power Module to Skylab
must be provided to supplement Skylab generation capability.
This kit is discussed in Section 3.2.

Command/Telemetryand CommunicationsSubsystems

The March 1978 interrogation of Skylab verified the integrity
of commandand telemetry subsystems. All major components
except one dc-dc converter are operational and most instrumen-
tation is good. These systems should continue supporting the
interrogation activities and future missions. The audio and
television subsystems have not been checked out and no verifi-
cation of status is possible until a revisit occurs, but they
were performing properly at the end of the Skylab mission.

Future applications of Skylab will require modifications to the
communications systems in order to be compatible with the Orbiter
and to provide data rates necessary for payloads. The recom-
mendedupgrading in this area is discussed in detail in Section
3.2.

3.1.5 Attitude Pointing and Control Subsystem

All basic elements of the Skylab APCShave been verified as
operational by the Skylab innerrogation tests of March through
mid-August 1978. The system has successfully maneuveredSkylab
from the March gravity gradient modeto a solar inertial atti-
tude and End-on Velocity Vector (EOVV)attitude to present a
minimumdrag profile. Twoo_! three CMGscontinue to work prop-
erly. The Thruster Attitude Control System (TACS)propellant
reserve has been reduced fro,_ 22,000 Ib-sec in March to approxi-
mately 8,562 Ib-sec in mid-_ gust. Approximately 5,000 Ib-sec
is considered to be useable. This should present no problem
for future Skylab interrogation operations as any planned man-
euvers can be accomplished with the CMGswithout further use of
TACS. However for Skylab Reusemissions, TACSis required and
the TACSpropellant must be resupplied. A kit to accomplish
this is included in the recommendedlist of refurbishment kits,
and is discussed in detail in Section 3.2.

An analysis of combining the Skylab/Power Module/Interface Module/
Orbiter cluster control system was performed. The result of that
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analysis follows.

The proposed control system is based on the premise that the PM
maintains control when present, and that the Skylab control sys-
tem will be in control when the PMis not present. In both cases,
however, the Orbiter must always be capable of assuming control.

The present Skylab CMGswere assumedto be non-operational after
the reboost mission because they would have far exceeded their
design life at that time. Replacementof these CMGswas ruled out
because of the extreme difficulties of the EVAoperations.

The ATMDCwill be used to perform all functions required during
the initial Skylab Reusemissions. (Power Module not present).
Whenthe Power Module NSSCII Computer is in command,the ATMDC/WCIU
will act as an interface, passing commandsand signals to and from
the TACSand the optional interface module mountedCMGs.

Skylab

I i I -_---TACS
ATMDCF-'I WClU _-L-RG A

I I rLsun
I I Sensor
I I
L

Add IIF Module

m

rDl3 CMGs

i (Option)

I _-----
•J __j &

!

Phase II- Without Orbiter

e TACS Control

e CMG Addition (Option)

Phase Ih With Orbiter

e Add ClE
e ATM Primary Control, TACS/VCS Thrusters

e Orbiter Override

Phase III & IV
e Power Module Primary Control

e Thrusters
- TACS/VCS (Phase I I I)

- TACS (Phase IV)

Figure 3. I-I

I

I

I

I

I

I

I
I

I
I
L--

Add Orbiter

[ VCS/RCS I

I
I

Add Power Module II

"Computer Interface Electronics
"*. Break Interface

When Power Module Present

Combined Attitude Control System Concept and Evolution
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Figure 3.1-1 shows the control concept of how the Skylab/Inter-

face module will interface with the Power Module, Orbiter or

both.

When the configuration consists only of Skylab and IM, the

Skylab control system will function as it did during the Skylab

mission except that the CMGs (if used) will be on the IM, and

the CMG control law will be different.

When either the PM or Orbiter is added to the cluster, the ATMDC/

WCIU will be required to communicate with the other onboard com-

puter. Computer interface electronics are required to make the

computers compatible. However, the interface electronics between

the PM and Orbiter is an existing item, thus requiring no PM de-

sign impact. Table 3.]-3 lists the hardware components of the

control system for the four possible cluster configurations.

Table 3.1-3 Controlling Hardware for Various Cluster Configurations

F

cMG I
Option
- I

No
CMGs
Added

To
nterface

Module

3
;MGs

(Optional)
Added
T0

Interface

Module _.

Control Cluster
System Configuration
Hardware _I

Computer (Primary Control)
RateGyros
Sun Sensors
Primary Actuator
Additional H'Capability
Thrusters

Skylab
IM

ATMDC

Skylab
Skylab
TACS
No
TAGS

Skylab
IM
Orbiter

ATMDC
Skylab
Skylab
TACSfVCS'_
No
TACS/VCS':'

Skylab
IM
Orbiter
PM

NSSC II
PM
PM
PM CMGS
No
TACSIVCS

Skylab
IM
PM

NSSC II
PM
PM
PM CMGS

No
TACS

Computer (Primary Control) ATMDC ATMDC NSSC II NSSC II
Rate Gyros Skylab Skylab PM PM
Su n Se nsors Skylab Skylab PM PM

Primary Actuator IM CMGs IM CMOs".' PM CMGs PM CMGs
Additional _"Capability _* No No IM CMOs IM CMGs

Thrusters TACS TACSIVCS':' TACSIVCS TACS

Impact dueto 3 CMGs being addedto interface module

° During refurb mission, orbiter VCS will be only control available

°" 1:[= Angular momentum

It is noted that if three CMGs are added to the Interface Module,

CMG control is available when the Power Module is absent, which

contributes significantly to fine-pointing and mission longevity.
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3.1.6 ECS/Thermal Systems

The basic integrity of the ECS/Thermal System has been verified

by initial Skylab interrogation and subsequent operations. The

primary AM coolant loop continues to exhibit symptoms of the

leak experienced during the mission, but there should be no

degradation of performance in the in_nediate future. A small

amount of O2/N 2 has been used in repressurizing and maintaining

pressure in Skylab. During the March, 1978 interrogation,

I136 Kg (2500 Ib) 02 and 273 Kg (600 Ib) of N 2 remained, and by

mid-August, 1978 1045 Kg (2300 Ib) 02 and 250 Kg (550 Ib) N_
remain. This amount of O2/N 2 remaining is equivalent to szx

repressurizations ar 560 man days. O2/N_will require resupply
less than one year after reactivation. This assumes two repres_

surizations during interrogations tests, and one for each of two

missions with three-man crew for 30-days. Refurbishment kits

for resupplying coolant; to the AM coolant loops and for resupply-

ing O2/N 2 have been identified and are described in Sections

3.2.3 and 3.2.10.

Figure 3.1-2 maps internal and external temperatures based on

analyses of ,July 1974 data with the March 1978 interrogation

Skylab Interrogation Data

Gravity Gradient Analytical Results

ASTPISkylab Alternate Mission - July 1974:

/_= 73.5°, Maximum Temperatures, °F
.8 = 0°, Minimum Temperatures, °F

Forward Dome 273 (115)-_.- / /
I nside 137

Internal S M

70 (52) I nternal
Y [40] 7_5(52) -AM Mean

10 [40] Internal

110
(63)

Temperature, °F

(Initial Interrogation, March 1973)
[EOVV, July 1978]

--Pressure Wall 159-448 (100-187)

External 110-21.5 [ 65-105]

Aft Dome 274 (I00)

Bottles _ ulu_ I 1

\ !
OnW_rnMaelanl_ _20.)gO] y

l lnternal Wall 245-302 (9.5-122)

Surface 130-163 [65- 84]

Figure 3.1-2 Skylab Internal Zemperatures
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in parenthesis, and data from July 1978 in the EOVV orienta-
tion shown in brackets.

Computations performed during 1974 for the ASTP/Skylab alter-

nate mission showed wider limits than the values received via

telemetry during the March through July 1978 tests. These

calculations were run for Beta angles from 0° to 73.5 ° .

The conclusions drawn from this temperature profile are I) the

thermal characteristics of the external surfaces are basically

intact and 2) the OWS sun shield is in place and performing

properly. For future missions requiring various pointing

attitudes, a wrap-around sun shield will be required. The

refurbishment kit to supply this thermal protection is described
in Section 3.2.5.

An investigation of Skylab internal materials thermal charac-

teristics was performed (Table 3.1-4). As shown on the table,

internal materials are compatible with the predicted and actual

Skylab temperatures shown above in Figure 3.1-2.

Table 3. I-4 Skylab Internal Materials Thermal Characteristics

Maximum Design Maximum Service
Item Temperature, °F Temperature, °F Remarks

275 400to 450Insulation,

Polyurethane Foam

Paints, Organic 300

Nylon

Neoprene

Teflon

Viton

250 to 300

240

750

300

>300

>30O

>250

>750

300to 350

Outgasses above Cure
Temperature (300°F);
chars above
450°F

Outgasses,Cracks,
Blisters

Softens, Outgasses,
Decomposes

Softens, Outgasses,
Decomposes

Softens, Outgasses,
Decomposes

Softens, Outgasses,
Decomposes
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3.1.7 Crew Systems

Skylab offers many advantages from a habitability and crew

systems standpoint. An exceptionally large habitable volume is

available and can be reused. Wardroom, waste management, and

sleep compartments are sufficient for a three-man crew. Larger

crews can be accommodated by time sharing, staggering shifts,

and adding modifications. Sleep provisions will require resupply

of items such as thermal backs, comfort restraints, top blankets,

bottom blankets, pillow i_serts, pillow covers, and body belts.

For larger crews, additional sleep stations can be added.

Freezers and refrigerators are available for food storage. Re-

supply of food, beverages, and eating utensils is required. Also,

resupply of frozen food is highly desirable,if the system is

operable. Food facilities can also be augmented by installing

an orbiter food galley. Food requirements are approximately

0.6 Ib/man/day of frozen food and 5 ib/man/day ambient food.

There is presently 1175 Kg (2590 ibs) of water onboard;(875 Kg

(1930 ibs) is usable). Its potability is unknown, but should be

okay. The refurbishment kit for water resupply described in Section

3.2.7 includes provisions for testing and conditioning the water as

required. Resupply of cation cartridge and personal drinking

spouts is also required.

The waste management systems fecal/urine collector should be

operable, but will require refurbishment of ancillary equipment,

such as receiver cuffs and hoses, urine separator, fecal collec-

tor filter hose, collection bag, and urine dump heater probe

assembly. These items are included in the waste management
refurbishment kit described in Section 3.2.9.

Personal hygiene facilities should be operable, including shower.

Resupply of expendables such as tissues and wipes, towels, wash

clothes, soap, hygiene kits, squeezer bags and towel holders is

required. Housekeeping items are partially available on-board

in stowage, but some resupply is required.

The stowage facilities are reusable with some lockers presently

empty, and some full with both usable and unusable items. It

is recommended that more restraints on lockers be provided for

lists and equipment holding. Mobility aids and restraints are

usable, with re supply of triangle shoes and small parts restraint

system required.
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POWER:

In summary, it is evident that the Skylab orbital assembly pro-

vides unique habitability provisions for long duration space

flight• Figure 3.1-3 illustrates highlights of the available

resources on Skylab.

UP TO 9 KW DEPENDING ON ORIENTATION
\

CONSUMABLES:

• 02/N 2 5_ MAN DAYS REMAINING

• FOOD/WATER 420 MAN DAYS STORAGE PROVISIONS:

FOOD LOCKERS & FREEZERS -- 2433 LBS

WATER TANKS .............. 6580 LBS

FOOD GALLEY

SHOWER

-- WASTE DISPOSAL

EXERCISE AREA

'ASTE MANAGEMENT:

MEN ONLY AT PRESENT, CAN BE UPDATED TO BOTH SEXES

ENTERTAINMENT CENTER CAN BE ADDED

MOVIE PROJECTOR & SCREEN ATMOSPHERE SYSTEM S PSI

Figure 3.1-3 Skylab Habitability Provisions

{3.6 PARTIAL PRESSURE 02)

3.1.8 System Analysis/SE&I

System analysis and System Engineering and Integration tasks for

Skylab Reuse were compiled using the original Skylab job output

list (JOL) as a basis• Tasks were deleted or added as required

to fit the Skylab Reuse Program. The following System Analysis/

SE&I tasks form the basis of system engineering effort costed in

Section 5 of this report.
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I, Cluster System/Subsystem Analysis

Thermal Control System (TCS)

Combined cluster masking and sun shield effects

Use existing thermal computer models (TRASYS and MITAS)

Environmental Control System (ECS)

Combined Shuttle/Interface Module/Power Module/Skylab

ECS evaluation, including airlock effects

Modify and use existing ECS computer model

Mechanical/Structural/Dynamics

Docking and re-orientation loads and responses

Vibration modal analysis

Strength summary

Payload boost flight analysis

Use existing structural/dynamics computer models

(PFINEL)

Electrical Power System (EPS)

Power balance and cross-feed between elements

Power capabilities at various cluster attitudes

Update SEPSA (computer model) input data file

Instrumentation and Communications/Caution and Warning

Cluster communication interfaces

RF contact time predictions (command telementry

coverage

Antenna contour plots

Use existing computer models (COCOA)

Attitude and Pointing Control System

Combined cluster pointing and maneuvering capabilities

Ground operations diagnostic procedures

Error budget analysis

Modify and use existing computer models (APCS

Simulation Programs)
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2. Test Integration

Cluster On-Orbit Test and Checkout Requirements and
Procedures

Subsystems
Refurbishment kits

Interface Module

3. Mission Operations Analysis

Ground Operations Planning Requirements

ChangeOperational Data Booksand Related Documents
Establish Mission Rules

4. SystemsEngineering
Mission Planning Analysis

Crew Systems/Stowage/Inflight Plus Maintenance (IFM)

Reliability/Safety/FP_A

GSE/Logistics/Facilities
Contamination

Mission Evaluation

System Definition & Analysis
Trade Studies

5. Experiment Integration
Phase III Payload Com_etibility Analysis
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Refurbishment Kits

Summary

Equipment defined for reactivation and update of Skylab is shown

in Table 3.2-l,including need dates. The kits represent known

equipment with no new technology required. Some kits are con-
tingency items while others are for refurbishment/resupply (or

update of communications for compatibility with the Shuttle).

Table 3.2-1 Refurbishment Kits

Kit

Patch & Seal•

Lighting •

Coolant LoopServicing*

Communications"

Air Circulation"

Sun Shield •

Power Transfer"

Potable Water*

Food Preparation"

Waste Management •

02IN2 Recharge*

Array Folding •

Description Approx Need Date

1982Seals, Sealant, Leak Detector

Portable Lights, Spare Bulbs during Refurb

Repairs, Recharges AM/_DA Loop

Intercom Link Among Crew during Refurb

Blowers

Wrap-Around Thermal Shield

llFthrough MDA & ATM

Test, Condition, Resupply Water

Add Shuttle FoodGalley, Standardize Food

ReplaceSome Components, Adapt for Female

Resupply 021N2 Tanks on AM

Tools to Fold ATM Array

1982 (GFE)

Useon Board System 1982

]982

Use On Board Spares 1982

Phase III

1983

Test 1982, Resupply 1983-84

Phase III

Test 1982, Refurb 1983

Manifold 1982, Supply
(Leak Dependent) 1983

Test 1983, Fold Arrays
PM Delivery - 1984

Attitude Control * Resupply TACS GN2 Add Fill Tubing ]982
Fill 1982-1984

°Contingency Items oRefurb/Resupply "Update
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Figures 3.2-1 through 3.2-5 summarize the refurbishment kits.

Kits are defined based on, I) subsystem information from on-

going Skylab interrogations supplemented by end of mission data

and recent analysis, 2) contingency equipment, e.g., portable

lights, and 3) equipment for system expansion and update, e.g.,

additional crew quarters and food galley provisions. Based on

knowledge to date, few systems require repair. Kits are primarily

related to resupplying consumables. As seen on the figures, no

new technology is required. Two of the kits (lighting and air

circulation) are considered GFE items. No costs are estimated in

Section 5.3 for these.

Kit Description Kit Description

Patch & Seal Kit Kit Similar to Skylab;

New 0 Rings & Seals:
Leak Detector Required

Use Skylab/Shuttle Portable

Coolant Loop Servicing

Air Circulation

- Use Onboard Unit

- Return For Refill

Lights; Obtain Replacement
Bulbs As Contingency for
Refurb Flights.

Test Onboard System for 1st
Refurb Flight (1982)

Repair As Required for 2nd
Flight
Note: Spare Lights on
Board.

- Use Onboard Spares

Figure 3.2-I Refurbishment�Update Kits for Skylab Reuse

Resupply of 0 2 and N 2 for breathing and and Thruster Attitude

Control System (TACS) is shown in Figure 3.2-2. We recommend

at least partial TACS recharge when the kit is installed. Waste

management repairs are not extensive. Adaptation for female use

should be straight forward. The ATM array can be retracted using

a simple plier type tool.

3-15



Kit

Waste Manaqement_

Update, Resupply Skylab WMS
Female Use

Reduced Biomed Sampling

02IN 2 Recharge: AM

°°' :,_o,J,;::'_,3
Int'_1 Dockinq PO_4

Description Kit Description

- Replace Separators/
Drawers With GFESpares;
Refurb 3 Drawers/9 Sepa-
rators; Return to Inven-
tory

- Provide Male/Female Urine
Cuffs

- Manifold 02 and N2 Tanks

- Bring line to supply point
on Interface Module

Array Foldinq

Latch

Attitude Control: TACS

Res_u_PI_Y....

Permanent Line t

- Simple tool to release
latch

- Motor drive to retract
(manual backup)

- Secure
- May redeploy depending

on payload viewing re-
quirements, PM Envelope

- ProvideLine from Interface
Module to TACS Supply Point

- Resupply on first refurb flight

Figure 3.2-2 Gas Resupply Waste Management and Array Folding Kits

A sun shield (to replace the existing parasol) is shown in

Figure 3.2-3. This kit is not needed until operation in atti-

tudes greatly differ from the original solar inertial orienta-

tion is desired, such as full sky viewing, probably mid 1984.

The water resupply kit connects the resupply point in the Inter-

face Module to the ten tanks in the OWS. Power transfer consists

of cabling between the Power Module and the ATM and MDA connectors

on Skylab. Food preparation is an option for Phase III which

allows standardization of $kylab and Shuttle food preparation.

Figure 3.2-4 defines the approach to extending television and

intercom from Skylab to the Orbiter. However, intercom and

television require installation of additional Skylab hardware

in the Interface Module. These hardware items include intercom

panels, a television input station (TVI$), and coax relays. The

TVIS was incorporated into the Interface Module in a manner

similar to the philosophy of the original Skylab, which had a

TVIS in the CM.
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Kit Description Kit Description

Sun Shield

Power Transfer

Cabling to Transfer Power

- 360° Coverage Needed
For Stellar Orientations

- Use Parachute Pack

Type Soft Cover

- Cabling From Power
Module To ATM And

Potable Water

Test, Condition, Resupply
Water

I MDA

_ _ M DA Line

--L_ AM

......-,_--,-.<-ows

Manifold

l_[.J- -.._ - -_u'F-_ Warer
' Tanks

r-ood Preparat_ion

- Install Resupply
Manifold From
Interface Module To
Tank Area

- Sample, Test Water

- Shuttle Oven & Tray

to/from Skylab and Orbiter,
Power Module.

i
MDA/AMI/F Module

MDA

es

.------Oven

L Trays

System

- Option For Phase II l

Figure 3.2-3 Sun Shield, Water, Power Transfer, and Food Preparation Kits

Television--Refurb& OperationsMissions
Orbiter Interface

Module
Aiflock
Module

_ATM I

_-! ,_;v I-"-- ATM 2

bUS

I l'l' L I
RefurbMission I

- NoSkylabChange
* Video Tape Recorder

Intercom-- Refurb & OperationsMissions

',x,?krbiter OWS

Intercom _nteurfl:ce MDA

I -- _ n/ Stalio4

- No SkylabChange _]__ ** Audio Load Compensator

Figure 3.2-4 Television and intercom Kit
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The link to ground during Shuttle tended periods uses Orbiter

TDNSS communications. Equipment is installed in the Interface

Module to make the data compatible with the Orbiter System. An

S-Band System (from the Command and Service Module System used

on Skylab) is provided which makes the Skylab communications

compatible with STDN and allows transmission of ATM video data.

The CSM S-Band System can be incorporated into the Interface

Module. Optionally, if the Power Module is available, Skylab

communications system could directly interface to the Power

Module and the CSM System would not be required, but some data

interleaving and compression modifications would be necessary.

Figure 3.2-5 shows the communications concept. A Ku-Band System

can be added later to the Cluster, allowing autonomous Skylab

operation untended by the Orbiter.

Com mand Basel ine R.R.F__ .,/2

)'_'] Interface T $Module PSK/ M v "l_J
I--

L IRF" ] ISignal ] IEncoder_ I I Skylab

],System ["_ Processor J-_ .-'_mtr] I -N°Change

Option:
- Tie into AT/WAM Receivers
- Tie into ATM Decoders

- Tie into New Skylab CMD Interface Unit

lelemetry Baseline

__ I nte rfaceModule

I System Processor Mux I

Requires: Coax to I/F Module

(No Skylab Change)

Figure 3.2-5 Command and Telemetry System Kit

Skylab
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3.2.2

The interfaces with Skylab are RF PSK/FMfor commandsystem and
hardwired for the telemetry system. To accomplish the tele-
metry interface, an astronaut will need to perform EVAdemating
of an ATMsignal cable and remating to a feed thru external to
the Interface Module.

Patch and Seal Kit

Tool and repair kits were included in the Skylab on-orbit stow-
age in the MDAand OWS. Hard tools, such as wrenches, are com-
pletely useable on a future mission. Soft items, such as pat-
ches and adhesives, mayhave degraded in the space environment,
and should be replaced.

The approach for finding leaks on previous Skylab missions was
for the crew to listen for the sound of escaping air, locate
the source of the sound, and apply a suitable repair patch or
sealant. This procedure was not necessary because Skylab held
its pressure remarkably well within normal allowable leakage
rate projections. On future missions of the 1980s, a suitable
leak detector should be available. It likely would be based on
current technology using hot wire or mass spectrometer instru-
ments (sensing air velocity or air molecules, respectively).

Concept

• Patches and sealants on-board Skylab may have deteriorated

• Resupply similar contents on first refurb flight

• Return on-board degradables for long exposure analyses

History

• Tool and repair kits stowed in MDA and in OWS

(Containers M-144, E-620, E-623)

• Expendables were not needed

-- No Measurable Leakage, 1973-1974

• Approaches to an internal leak detector were studied,
but without success

3-19



Approach

• Resupply possible degradable items

• Add a portable leak detector (hot-wire or mass spectro-

meter)

• Use procedures available from former mission

• Add procedures for use of leak detector

• Develop means for applying external patches

Table 3.2-2 shows the patch and seal equipment. Various o-ring

packing and seals, one spare MDA hatch seal, and three inboard

hatch seals (for the trash airlock) are stowed in Skylab. These

may require replacement and inclusion in the kit.

Table 3.2-2 Patch and Seal Equipment

Item Size (in) Quantib t

Meteroid Penetration

Repair Patch 3 X 3 X.19 10

Repair Patch, Dome .31 X 5.75 Diam.'] 4
/

Repair Patch, Dome 1.50 X 7.25 Diam._,/ _Adhesi_v 4
Repair Patch, Dome 1.50 X 8.37 Diam.j e 4

Su rface
Plumbers Tape & Duct Tape 2

PPCO2 Seal Kit 1

Press. Sensitive Tape 2 in. X 150 ft 1

Press. Sensitive Tape 314 in. X 150 ft 1

Press. Sensitive Tape, Red 1 in. X 150 ft 1

Flat Patch 3 1

Blister Patch 3/4 5

Blister Patch 1/4 7

Blister Patch 1/2

Polybutene Sealant

Portable Leak Detector 3 X 8 X 8 1
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3.2.3 Coolant Loop Refurbishment

Coolant Loop Kit

During the original SL-3 mission, the primary coolant loop de-

veloped a leak and the kit was prepared and flown on SL-4. The

loop was repaired by installing a saddle valve and flowing the

coolanol under pressure. The F_essure bottle contained forty-

two pounds when flown and only seven pounds were used when fill-

ing the loop.

The pressure was recently checked during interrogation and no

apparent leakage occurred du_ing the years since the last manned

mission. However, after the loop was turned on, a need for re-

charge was established.

The original tank and kit should provide ample coolant to re-

charge both loops, as approximately 16 to 20 pounds should be

required.

Concept

• Use onboard kit, consists of:

- Reservoir tank/leak check/fill manifold

- Leak check/fill hoses

- (3) saddle valves (one in place on primary loop)

- Ancillary installatio_ tools (screwdrivers, pliers,

ratchets, etc.)

• Return kit for recharge, reflight

Servicing the coolant loop wiLh the onboard kit requires approxi-

mately three-hours with the r_mjority of the time spent in set up

and check out. The procedure was performed on the last manned

Skylab mission for the primary loop. At that time the crew spent

much time getting to the coolant line. This time can be reduced

by use of a special tool which is part of the kit. The earlier

crew was unaware the tool was onboard and did not mention any

problem to the ground operations support team.
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The photograph i n  F igu re  3.2-6 shows t h e  r e s e r v o i r  and manifold 
used f o r  l e a k  checking and f i l l i n g  t h e  c o o l a n t  loop.  
graph was t aken  du r ing  t r a i n i n g  p r i o r  t o  SL-4. 

The photo- 

I rP 

F i g u r e  3.2-6 CooZant Loop Servicing 
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3.2.4 Communications Refurbishment Kits

The Skylab Reuse Program requires upgrading the communications

subsystem after Phase I operations to provide television required

experiment data rates as mission complexity progresses. The

communications refurbishment kit upgrades the communications

subsystem in an evolutionary manner spreading program costs, but

providing required capability at the needed time. Figures 3.2-7

and 3.2-8 depict this basic approach for untended and tended

operations.

,,,-Phase I _-i= Phase II
I

Z_ A
Reboost IIF Module

UHFi I vHF

_]_GSTDN

e CMDITLM

e Utilize Existing

Skylab Systems

=_ Phase III Z
Power Module

S-Band

_GSTDN

e CMD/TUWTV

e S-Band Communications:

Add CSM S-Band Components
(Available GFE)For 82-84 Use

Interface With Power Module

S-Band System For Post '84 Use

e Communications Become S-Band

Compatible After First Refurb

Flight

_= Phase IV

KuBand

_::_ KuBand

TDRSS

e CMDITLMITVIVoice

e Add Ku Band System

e Shuttle Components

e Steerable Antenna
Mounted on Cluster

e S-Band System Available
As Emerg/Backup For
Unte nded Man ned Mode

Figure 3.2-7 Communications Evolutionary Approach - Untended Mode
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Phase II Phase II I _1_

TDRST

Phase IV

e CMD I TLM I TV I Voice

e All Communications Via Orbiter

_J

Figure 3.2-8 Communications Evolutionary Approach - Tended Mode

Initial operations on Skylab will utilize the onboard UHF command

link for control and VHF telemetry link for monitoring functions.

Beginning with Phase II, this system will be superseded by an S-Band

system installed in the Interface Module which will carry con_nand,

telemetry, and television. This S-Band system is composed of avail-

able CSM hardware duplicating the CSM S-Band system. Additionally,

an FM multiplexer is required to interleave ATM and AM data prior to

being input to the RF system. This S-band system can also serve as

a backup/emergency system to the Ku Band system during manned un-

tended missions in Phase IV. A block diagram of the proposed S-band

system is shown in Figure 3.2-9. Although not shown in the figures,

this system contains the hardware for voice transmission.

As an option, the first refurbishment flight may be delayed until

the Power Module is available (1984). In this case, the RF compo-

nents could be eliminated from the Interface Module and Skylab

con_nunications requirements could be satisfied by the Power Module

S-Band system. This approach requires that the multiplexing of

the AM and ATM data include some data compression to make the

bit rate compatible with Power Module's 64 KBPS transmission capa-

bility.

For Phase IV operations, increased experiment data requirements

dictate the use of a Ku-Band system. For use in both untended, as

well as tended modes, this system,made up of equivalent Orbiter
Ku-Band hardware, will be built into the Interface Module.
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Transmitter !
k.---. -,,

S-Band _,
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I

,- Not required if 1st refurb flight
delayed to 1984; use power module
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Fig_J_re 3.2-9 S-Band Communication System

When the Shuttle Orbiter is ci._cked to the Skylab/Interface

Module/Power Module Cluster, :he communication link is via the

Orbiter Ku-band system, thr_, _h TDRS, and to TDRSS ground sta-

tion. During the refurbisP, r_ _t flights, interfaces will be

developed to integrate Sky;;: TV, voice, command, and telemetry

with the Orbiter Ku band. Other components include a Spacelab

high-rate multiplexer and a Spacelab high-rate recorder to

handle the increased data rate. Figure 3.2-10 is a block dia-

gram of the Ku-band system required for Orbiter tended operations.

For the untended mode additional equivalent Orbiter hardware and

interfaces will be required, as shown in Figure 3.2-11. A steerable

RF antenna, requiring EVA for mounting, is needed. Transmission in

untended operations will be via this Skylab Ku-band antenna to the

Orbiter Ku-band System.
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TV

CMD

TIM

Orbiter

Voice _

Ku-Band Antenna

Command

Interface Module Skylab

Audio I
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Ku-BandAntenna
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Telemetry_

I ..__._ Ex=periment

• NewHardware I [ ;_no:_e I
• ExistingDesign I

Figure 3.2-10 Kp-Band System - Tended Mode

* Ku-Band Interface Module _ Skylab

Antenna -- II

I

1Transponder I - _-

I" Speaker • ! I

Intercom|: ! ;

[ Assembly I ,LI
Transponders

I
I

1

To Network

Signal

Processor

UHF Command
Stub Antenna

TONetw°rk -___ _O-_z "_Signal

Processor k.._ _ _ _ransmitter I

ATM "IV

Tape Recorder

ATM Command I

"_ v _ Receivers I

AM 1 Digital I
Command I

v I System J

| Receiver/DecoderI

• Equivalent Orbiter Hardware.

• Existing Design
÷ New Hardware

Skylab Data

To Ku-Band _ ,_?_2e_b I"
Signal Processor I n,_n .a,e _ Experiment

_ _r'-_-- Data

ToKo-_and _ I I
S,goa,Pro_essor_

Figure 3.2-11 Kp-Band System - Untended Mode
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3.2.5 Sun Shield

During refurbishment missions, the Cluster can be held in an
orientation near the original solar inertial, with the existing
parasol sun shield providing thermal shielding of the gold kapton
area of OWS. The parasol is adequate for Skylab operations in
Phase III until instruments with pointing reauirements cause
orientations in other attitudes. At this point, a sun shield
covering the gold kapton area will be required, since the sun
can come from nearly any radial direction. The sun shield
concept is shownin Figure 3.2-12.

Rationale Internal Temperatures

- 1973: 54. 4°C (130°F)

- Stored: to 135_C (275°F)

--- 1978 Test. 38 to 49°C (100to

\ff _ JJ

- Existing parasol adequate for
near solar inertial attitude
during refurb flights.

- Sun comes from most directions

for pointed experiments.
- May interrogation test shows low

leakage rates: Probably no holes.
- Baseline soft cover; install during

Phase II I.

Requirements

I. Cover Gold-Plated Kapton Area
2. Leave Window & Airlocks Clear

3. Provide lO-Year Durability
4. Compatible with Shuttle Launch

5o Installation with Simple EVA Tools
6. Provide Thermal Control in All Attitudes

(May Require Special Design)

Equipment List

Soft Cover

Cover, Pack, Cord, Fittings
Crew Mobility Aids
Orbiter Launch Restraints

Quantity Weight, kg

140

133
20

Size, m

O.6xO.8xO.8
in FSS

New
MMU-GFE
New-Holds Cover

Figure 3.2-12 Skylab Reuse Sun Shield
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The sun shield can be either hard (aluminum) or soft (similar to
the existing parasol). Recent interrogation tests (vehicle
pressurized) indicate no meteroid punctures to date. Wehave
therefore baselined a soft cover. This cover is contained in a
parachute pack, deployed by EVAcrewmen, and secured to Skylab
using straps and hooks. No scarring of the OWSis required.

The soft cover sun shield is a light-coated fabric packed in a
parachute type pack that is transported in the Shuttle Orbiter
(Figure 3.2-13). The pack is translated to the AMTRUSSarea
by a crewmanusing the MMUas shown in Figure 3.2-14. The

s0__ C0ve___ 

Secure Around Aft Frame Position to Clear Airlocks & Window

Figure 3.2-13 Sun Shield Soft Cover

Figure 3.2-14 Sun Shield Installation
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second crewman helps attach the chute pack to the AM t_uss

Present sun shields are then removed and stowed. The sun shield

is deployed and attached by the forward and aft restraints into

the external skirt hat stringers. The crewman with an MMU aids

in the wrap around maneuver until the total shield is in place

and secured, installation should be possible in one EVA period

(Figure 3.2-15).

3.2.6

Crew Activity Hours

Soft Cover

I EVA Preps
2 Translate to FSS, Don MMU
3 Translate to Work Station

Remove Parasol
4 Install Restraint & Deploy Cover
5 Translate to FSS, Doff MMU

Translate to Airlock, Ingress
6 Conduct Post-EVA Operations

I 2

--TT
180

345678

with MMU ]

24

]

m

Figure 3.2-15 Sun Shield Installation Timeline

Power Transfer Kit

The Power Transfer Kit transfers electrical power from the Power

Module to Skylab supplementing Skylab's power operation capa-

bility. Up to 8 kW transfer could be required for a 7-mmn crew

in Skylab, assuming total loss of Skylab power generation or

orientations with the backs of the existing Skylab arrays toward

the sun.

Power transfer cables will interface with the ATM power system

through the MDA/CSM interface connectors located in the MDA

axial docking port. Installation of the ATM interface cable

requires EVA operations, while the MDA interface connector is

installed internally.

3-29



Figure 3.2-16 shows the general physical arrangement and the

proposed routing of the power transfer cables, as well as re-

quirements and an estimated crew activity timeline for installa-

tion and checkout of the cables.

.....

I

Requirements

e Transfer up to 5. 5 KW

to ATM Interface

e Ira nsfer up to 2..5 KW

to MDA Interface

Conce_t

Two cable assemblies to interface

with Skylab at 2 points:

e ATM (external) at GSE ground test connectors
routed from external Power Module connector

e MDA (internal) at MDA/CSM interface connector

routed internally from Power Module through
interface module

Installation & Checkout

Event Time
Min

10e Translate to I/F Module, obtain cables

e Connect cable to Power Module, verify
proper voltage on connector pins

e Connect cable to MDA conn.

e Translate to ATM

e Connect cable to external Power Module
connector

e Verify proper voltage on connector pins

e Connect cable to ATM connectors

20

5

15

25

10

Figure 3.2-16 Power Transfer Requirements, Concept, Installation and Checkout

Figure 3.2-17 shows the general areas of the ATM and MDA where

the power transfer interfaces are located and describes the

equipment and training requirements required.

The astronaut activities involved with installation of the power

transfer cables will require neutral bouyancy simulation to

develop and verify crew procedures, classroom training, and l-g

"hands on" training to familarize the astronauts with interfaces

and procedures. A set of neutral buoyancy hardware is reauired
to support this activity.

This kit will be carried on the second refurbishment flight and
installed after the Power Module is docked to the Cluster.
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. .  

Equipment 
~~ 

Flt PMlMDA Cable Set 
Flt PMlATM Cable Set 
Neutral Buoyancy 

PMlMDA Cable Set 
Neutral Buoyancy 

PMlATM Cable Set 
Connector PI iers 

Checkout K i t  

- 
S ize 

10 f t  
15 f t  

10 f t  

15 f t  

- 
wt 

10 Ibs 
15 Ibs 

10 Ibs 

15 Ibs 

3 Ibs - 
rain ing  Requirements 

0 Neutral Bouyancy Simulat ion 
Develop &Ver i fy  Procedures 

0 I-G "Hands-On" Tra in ing  

0 Classroom Tra in ing 

Figure 3.2-1 7 Power T r a m f e r  Equipment m d  T r a i n i n g  

3.2.7 Skylab  Water Resupply 

The p r e s e n t  Skylab wa te r  supply  i s  aDproximately 2590 pounds 
(39% of  f u l l  complement). The P u r i t y  of the w a t e r  i s  n o t  known. 
The planned replacement concept i s  t o  r e f i l l  t h e  t anks  on e i t h e r  
t h e  second v i s i t  o r  on a l a t e r  resupply  f l i g h t  (F igu re  3.2-18). 
During t h e  f i r s t  re furb ishment  f l i g h t ,  equipment r equ i r ed  t o  perform 
t h e  r e f i l l  t a s k  w i l l  be i n s t a l l e d ,  t h e  system checked, and water 
samples ob ta ined  from each tank and r e tu rned  t o  g r o u n d . f o r  
a n a l y s i s .  

During t h e  resupply  f l i g h t ,  water  w i l l  be c a r r i e d  e i t h e r  i n  t h e  
L o g i s t i c  Module o r  on a Spacelab p a l l e t .  
b e  purged or  t r e a t e d ,  as determined from the  a n a l y s i s  performed 
on  ground. 

On-board w a t e r  w i l l  

3-31 



Refu rb Flic]ht, Resupply Flight

I I e Obtain Water Samples
I I e Hook up Manifold Lines
I| e Pressurize, Leak Check

Return Water Samples

" clM o,e

II or .,,vAon,y,
I _, _-spacelab Resupply

_...,_ (EVA/IVA)

On-Orbit Activity
Refill

--Water Analysis- /

//

Define Resupply /
e Purge _"

Grou nd Activity

e Treat

Figure 3.2-18 Water Resupply Concept

The water resupply equipment is shown in Figure 3.2- 19 A flex

water hose, 1/2" I.D. and approximately 45 ft. long will be

mounted in the MDA. Each end will be coiled and stowed free of

airlocks. When in use, this hose will be routed through the

docking interface and attached to the Interface Module (IM)

bulkhead fitting. The other end will be routed through the AM
and OWS forward hatches and connected to the OWS fill manifold

Quick Disconnect (QD).

The OWS fill manifold, about 40 ft. long, will be permanently in-

stalled in the forward dome of the OWS. A QD T-fitting allows

one hose to run to the vicinity of the wardroom H20 supply hard-

line QD (below tank 2); the other going opposite to the vicinity

of the Waste Management Compartment (WMC) H20 supply hardline QD

(between tanks 6 and 7). The lines will be secured to the OWS forward

dome walls at suitable locations. QDs are provided at the end of the

fill line at both locations. Skylab flex hoses are available to hook

from the fill QDs to the individual tanks. The resupply Module, the

Docking Module, and the IM have permanent hardlines installed with manual
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Fixed Line WMC H20 Supply
(Existing)

F Hatch.. ^ Water Tanks-,,
Normally upon \.

Docking I/F OWS Fili Manifold ........

I/F Module v / MDA 7 AM- OWS-,,//- i"_ :
.... × / I ,)---- Two WMC H20 Syst

/ / ,J/--_ / // i "" Flex Hoses Available,

Fixed Hose - --....

_/__ I'_' "i '1 _ Tw° Wardr°°m H20 Syst

OWSWSQDQDI I I_, Flex HosesAvailabie,

i I i to be Used also for Fill

/ __niSc!!neded ) L _lsrel C_ll [l_roTa_iyngisce_QD Wardroom Supply Tanks

F Module Fixed Line

to Logistics Docking Port Wardroom H20 Supply
(Existing)

Equipment List Description Size

Flex Water Hose with 2 QD's

OWS Fill Manifold,

Flex Hose with 3 QD's & T-Fitting

1/2" I.D. 45 Ft Long

1/2" I.D. 40 Ft Long

Figure 3.2-19 Water Resupply Equipment

QDs at all docking ports. Figure 3.2-20 shows t_e time required

to install water resupply equipment during the refurbishment flight.

Refurb Flight Events

e Install OWS Fill Manifold

e Install Flex Water Hose

e Perform Pressurized Leak Check

e Obtain Water Samples

1
Hours

2 3 4 5 6 7

Figure 3.2-20 Refurbishment Kit Installation Timeline
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The time required for a normal resupply of water on resupply

missions is shown in Figure 3.2-21. Preparations in the Logis-

tics Module include manual connections of the water fill lines on

the docking port, preparations to pump water from the Logistics

Module water tanks and opening the transfer valve.

To prepare for water resupply in Skylab the fill hose in the

MDA is unpacked and connected to the IM bulkhead and the OWS

fill manifold. The water tank pressurization system is closed

and the tank bled. Then with Skylab supplied flex hoses, se-

lected tanks are connected to the OWS fill manifold, and the

tank outlet valve opened, which begins the fill process. One

wardroom and one WMC tank can be filled at the same time. After

all tanks are filled, Skylab tanks will be repressurized, MDA

fill hose disconnected and stowed, logistics fill valve closed,

and tanks depressurized.

Resupply Events

e Preparation in Logistic Module °

e Preparation in Skylab

e Fill8Tanks

e Close Down OWS System

e Close Down Logistic Module

"1

r-_

Hou rs
1 2 3 4 5 6

5 Hours I

[--"3

[]

Add 2 Hours for EVA IF Spacelab Module Used

Figure 3.2-21 Water Resupply Timeline

Preparations in the Logistics Module include manual connections

of the water fill lines on the docking port, pressurization of

logistics module water tanks and opening the transfer valve.
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To prepare for water resupply in Skylab the fill hose in the

MDA is unpacked and connected to the IM bulkhead and the OWS

fill manifold. The watertank pressurization system is closed

and the tank bled. Then with Skylab supplied flex hoses, se-

lected tanks are connected to the OWS fill manifold, and the

tank outlet valve opened, which begins the fill process. One

wardroom and one WMC tank can be filled at the same time. After

all tanks are filled, Skylab tanks will be repressurized, MDA

fill hose disconnected and stowed, logistics fill valve closed

and Logistic Module tanks depressurized.

Option For Intertank Water Transfer

Because not all tank water will be used before the resupply
arrives, and it is desirable to conserve water but also have

the freshest water for wardroom supply, a system can be devised

to transfer left-over water from the wardroom system into the

WMC system by adding a three-way type individual bleed valve

to the pressurization ports of tanks 6, 7, 8 and 9. By bleeding

these WMC tanks individually without bleeding the pressure in

the whole system, a simple water transfer is possible.

3.2.8 Shuttle Food Galley (Optional Refurbishment Kit)

A compact galley module can be designed using Shuttle galley

components, providing an oven with associated controls and

stowage space for 7 Shuttle food trays. Additional drawers for

galley and personal wipes can be incorporated to make a compact

unit. The entertainment locker -711 space would be used to

house the new galley module. Utility outlets are available at

this location. The Skylab food table unit with water dispensers

and hand washer in the WMC will be used. The galley addition

provides commonality of food with that of the Space Shuttle. It

is presented here as a low-cost optional supplement to Skylab

wardroom food preparation facilities.
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Optional Installation; Provides the Following=

e Standardizes food type with Orbiter

e Expands galley facilities

Concept

e Carry on kit containing shuttle oven

trays, wipes

e Retain use of Skylab land washer and
water d is pense r

il
II LI

Iil UtilityOutlets
• Galley Wipes

Galley Mod.le

_Skylab Wardroort from Shuttle Components

Corner Locker

£nterleinment Unit -711

• Oven

with Controls

,Requirement

o Power connection: 500W

o 25 W x 23 H x 16 D envelope

Equipment Weight

Oven

Food trays (7)

Frame

Secondary Structure

2] Ib

6 Ib

91b

61b

Installation Time Line

1 2 Hou rs

Translate kit to Wardroom

Prepare Liocker for Installation
Install Galley Module

Make Electrical Connection

Check-Out

e Installation= Phase I II (1984 or later)

e Training= l-g only, use protoflight unit

Figure 3.2-22 Shuttle Food Galley Installation in Skylab

3.2.9 Waste Management System

The waste management system was operational at the end of the last

Skylab mission. Since the internal OWS temperatures have not been

extreme since, it is assumed that the system is operational.

The assumptions and concepts for updating the system are:

Assumptions

• Biomedical sampling/return required only periodically

• System remains operational

• Shuttle urine cuffs (male and female) and inlet lines

available for Skylab use
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Concept

- Use Orbiter WMS during refurbishment missions

- Checkout Skylab system using SL-2 urine separators

- Remove urine drawers (3) for return: hand tools required

- Return used urine separators (9) for cleaning/use as spares

- Install GFE drawers and separators

Retrofit shuttle urine inlet lines with Skylab urine

separator connection fitting

Obtain/manufacture and resupply collection bags and wipes

I

Figure 3.2-23 shows the concept of updating and refurbishing
the Skylab Waste Management System. Urine drawers and separators

from the system will be removed and replaced with GFE drawers

and separators. Skylab urine cuff will be refilled with shuttle
cuffs to allow both male and female use. Shuttle urine inlet

lines will be retrofitted with Skylab urine separator connection

fitting.

ReplaceableWith
On-Board Spare

Blower

ObtainlManufacture
New Filters

Fecal Collector

Fecal Co

Provide Consumables

Fecal Collection Bags

Urine Collection Bags

Fecal Collector Filter

744 Bags/Man-Day

869 Bags/Man-Day

Avg one/84 Man-Days

Irine Receptacle (2-Position)

Use Shuttle Urine Receivers
(MalelFemale)

Replace Separators/
Drawers With GFESpares;
Refurb 3 Drawers/
9 Separators,
Return to Inventory

Uri ne Drawers

Figure 3.2-23

Fecal/Uri ne Col lector

Waste Management System Refurbishment

3-37



3.2.10 Oxygen and Nitrogen Recharge

Recent interrogations from the ground have shown that the oxygen

and nitrogen system (which supplies breathing air to the Cluster)

is sound. Only resupply is required to operate the system in

the original Skylab missions. This section defines an approach

to resupplying the oxygen and nitrogen tanks on orbit.

Figure 3.2-24 shows the proposed resupply concept. Resupply
lines are manifolded to the tanks and routed to an external

connection panel on the Interface Module. Resupply is provided

by connecting the supp_ system of a Logistics Module on the

Interface ModJle to the permanently attached 0 2 and N 2 lines.

Gases are pumped into the tanks from the Logistics Module.

--/ N^ Line / \

EVA Station-_ _\/ I,--L-I II U

QD S _2 .i,,_ ' I/F Pane_l_. _

N2 & 02 Recharge QD's -_
In LM Docking Port

Figure 3.2-24 Resupply of Atmospheric Oxygen and Nitrogen

Oxygen and nitrogen tanks are shown in the two parts of Figure

3.2-25, The photographs were taken during Skylab assembly. The

fill ports for the oxygen tanks are on the aft end of each tank,

with the connector panel located at t,e outboard edge. Access

to oxygen tanks (and to three of the nitrogen tanks) is through

the thermal curtain. This curtain can be unfastened to provide

access to the tank area. Figure 3.2-25 also shows the nitrogen

tanks mounted on the Airlock Module Trusses. Fill ports are

accessible by opening the thermal blankets.
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I 

Figure 3.2-25 Oxygen and Nitrogen Tanks in SkyZdb 

Layouts  were made t o  see i f  a s u i t e d  a s t r o n a u t  could  r each  t h e  
f i l l  p o i n t s  on t h e  oxygen and n i t rogen  t anks  (F igu re  3.2-26) .  
Access t o  the oxygen t ank  f i l l  po r t s  i s  p a r t i a l l y  r e s t r i c t e d  by 
t h e  Ins t rument  Uni t  t r u s s  t h a t  suppor ts  a n  a i r  cond i t ion ing  d u c t .  
But ,based on t h e  l a y o u t s  made and checks of  t h e  one-g t r a i n e r  a t  
J S C ,  we f e e l  most of t h e  f i l l  po in t s  can  &!e reached.  We have .  
t h e r e f o r e , b a s e l i n e d  t h e  manifolding of t h e  t anks  w i t h o u t  add i -  
t i o n  of  t anks  on t h e  I n t e r f a c e  Module. (Vote t h a t  t h e  I n t e r f a c e  
Module des igns  are compat ib le  wi th  addin:  tanks  e i t h e r  €or  t h i s  
purpose o r  f o r  TACS r e supp ly ) .  

Hardware r e q u i r e d  f o r  t h e  oxygen manifold and f i l l  re furb ishment  
k i t  i s  i l l u s t r a t e d  i n  F i g u r e  3.2-27. F i l l  l i n e s ,  manifold l i n e ,  
d i s p e n s e r  ree l  ( f o r  t h e  manifold l i n e ) ,  r equ i r ed  r o t a r y  j o i n t s ,  
q u i c k  d i s c o n n e c t s ,  and clamps are shown a long  w i t h  s i z e s  and 
e s t i m a t e d  weights .  Although e i t h e r  approach could  have been t aken ,  
r o t a r y  j o i n t s  w e r e  chosen ove r  f l e x  l i n e s  because of  l i g h t e r  weight  
and dense r  packaging. 
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_z

•I' -l- OA STS

OWS

Layout, Observation of I-G Trainer, Smithsonian Hardware Shows Manifold Feasibility

Figure 3.2-26 Crew Access to Oxygen and Nitrogen Systems

2'< "" \ Jl /

3

QD(TYP) 114" Manuel StOValve

l. Fill Line A _=d_=,_.=,=l_-QO

2. Fill Line B _ (Approx 3(7')Press Flex Hose

LCheck Valve

3, O? Manifold Line _- _ ,_
.... _.. a--.,=

\ = )
QD(T )J

YP I/4" HI Press Flax Hose (Approx 40 Ft)

/i
Dispenser Reel For Manifold Line

For Strut Clamp //'qL'_p_./'_

Use Existing Design

!

[,_L_._..__4 /- 1/4" Tubing (Typ)

g21Ane (Foldinq) -- __2

2_.3

114 Flex Line
].QD to 02 Manifold _1=_ 5 "- ]/4"1 (Typ)

2. Rotary Joint (Locks in Fxt Pos) 4, Strut Clamp, Sliding

3. Rotary Joint (Nen Locking) _i. QD to I/F Panel

NOTE: Sedlon folds compadly into pecka_e carried on outside of IM it launch

Equipment IWeight (Kg) Size (M)

Oxyge n/Via nifold

Dispenser Reel

9.9

Fill Line A

Fill Line B

Fill Line Ass'y

.9

1.0

4.5

12.2

0.8

0.8

7.9

Figure 3.2-27 Oxygen System Hardware
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The nitrogen hardware is illustrated (Figure 3.2_8)with com-

ponents and weights listed. Hardware is stowed on the Inter-

face Module prior to the EVA installation activity.

"_ ;/.i.. k Tank,,

\ / ,5

SECT.A-ASECTB_B

QD (I"YP)/11_' Manuel SIO Valve

L FillLineA Tank2 _-QD (Approx42")
> 114" Hi Press Flex Hose (TYP)

2. N_anifold Tanks ] & 2 _I"I _ _ (Approx ]2, 5 Ft)

3. FillLineBTank3, 4, 5

4. Upper Manifold Tank 3, 6 C_a::t _ (Approxl8. SFtl

5. Lower Manifold Tank 4, 5 I_ _') (Approx Ig Ft)

!

1 4_==_=_4" Tubing (Typ)

1 -2

N2 Line {Folding) 2__3- _

_- 5 _'114" Flex Line (Typ)

1. QD's to N2 Manifolds 1, 2, 3 4. Strut Clamp iSliding)

2. Rotary Joint (Locks in Ext Pos) 5. QD to I/F Panel

3. Rotary Joint (Non Lockin(j)

NOTE: Section folds compadly into package carried on outside of IM at launch

Equipment Weight (Kg) Size (M)

4.9 5.6Nitrogen Upper Manifold
(Tanks 3 & 6)

Nitrogen Lower Manifold
(Tanks 4 & 5)

Nitrogen Manifold
(Tanks 1 & 2)

Fill Line A

(Tank 2)

Fill Lines B

(Tanks 3, 4 & 5)

Fill Line Ass'y

4.7

3.3

1.1

1.0

4.5

5.8

3.8

1.1

0.8

7.9

I
4

Figure 3.2-28 Nitrogen System Hardware
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Figure 3.2-29 illustrates the EVAtimeline for installing the
02 and N2 manifold lines and fill lines. Total EVAestimate is
six hours.

,'} ] 2 3 4 5 6 EVATime (hrs)

Des'tow02 i_anifold package and portable!crew restraints_J

' : I 1
Translate to 02 tanks I ! ]

i r I i , i
E-_ I Attactl crew restraints and install header lines on tanks 1 & 2

I _ i : i i i
Translate to tanks 3 & 4, attach crew restraints and install header lines

i i [
I F-1 Translate to tanks 5 & 6, attach crew restraints and install header lines
, i i I I

E Translate to hose reel, attach restraint; translate and unreel manifold

Attach QD fittings to headers, and conned pressure bottle; pressure test
I _ I i

r-I I Translate to I[F Module, destow N2 manifold package

I Translate to N2 tank i ,Under Airlock Shroud,

[:2Ei Attach crew restraints at two tanks, and install header lines

I [_3 Translate to 3rd tank, attach crew restraint and unreel manifold line,

/ arid connid QD fittings to heaoers

up resso e o,t,e,,restore
r__ir--1 Translate to two upper tanks, attach crew restraints and install headers

i

[-'3 Translate to 6th tank, attach crew restraints and unreel manifold line

[] Conned QD fittings to headers

I--l_Tra nslate, up pressure pressure
hook bottle, test

[ I_ Conned manifolds to IIF Module and Ingress Airlock

Figure 3.2-29 02/N 2 Installation and Test Timeline

3.2.11 ATM Solar Array Wing Retraction

Concept

ATM solar array wings I and 2 must be retracted to avoid inter-

ference with Power Module radiators when the Power Module is

docked to the Interface Module. Figure 3.2_0 shows this in-

terference,plus our concept for retraction.
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Requirement: ATM Solar Array Wings 1 & 2 Must Be Retracted To Avoid Interference with
Power Module Radiators

PM Radiator
I nte rfe re nce

' n-- " !

Concept:

e .Using latch supression tool, manually
unlock mechanical lock on each slider

of wings I & 2

e Pull slider to open limit switches

(energizes power bus)

e Electrically retract via C & b panel
(80% retraction)

e Manually disconnect drive mechanism

e Fully retract wings and fasten manually
using retention strap

Figure 3.2-30 ATM Solar Array Retraction Concept

A kit consisting of latch suppression tools and retentiou straps

is required to perform this task by EVA. The concept involves

depressing two latches on each of the two wings, so the slider

can be pulled down, opening the limit switches,energizing the

drive circuit, electrically retracting the wings by a command

from the ATM C&D panel, and securing the wings in place with

retention straps. The schematic in Figu_e 3.2-31 shows the ATM

solar array wing deployment circuits whic_l will be used to re-

tract the wings after manually unlocking the sliders and ener-

gizing the circuit.
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I

Deplov Ret rad I

Current Current I

ATM SAS I

Wing 3 Motor I

[ =_i- _-11.- I I_Oql !,),
7

Figure 3.2-31 ATM Solar Array Deployment Circuit

The proposed solar array wing retraction tools and details of

the solar array mechanism where the tools are applied are shown

in Figure 3.2-32.

The latch suppression tool is inserted between the slider cable

and the slider rail near the lower edge of the slider, on both

slider rails of each wing. It is hooked over one edge of the

rail and when pressed down on the slider latch, snaps its own

latching hook over the other rail edge. The slider is then

free to move together with the tool, and can be pulled down so

3-44



Sun End

L
ATM

c-"/ rSolar Panel

., Latch

/Slider '_ _. _";_

atch '__

Latch Depression

Antenna Platform Stays Deployed (Wing I) I',

.-'-3 _

Retract Panels and Lo¢l_'with Bungee _',i

Figure 3.2-32 Solar Array Wing Retraction Tools

the limit switch opens and the circuit is energized. The de-

pression tool is then removed for use on the other wing. Re-

moving the tool allows full retraction of the wing. After the

initial operation, the wing is retracted electrically. Retrac-

tion in this mode is approximately 80%. The remaining 20% of

retraction is accomplished manually by hooking the retention

strap over the lower cross beam and pulling on the panels until

full retraction is achieved. The other end of the strap near

the handle is then hooked over the panel edge to secure the wing

in the retracted position. Two latch depression tools are needed

for retracting one wing and are reused on the second wing. One

retention strap is used for each wing.

Figure 3.2-33 defines discrete tasks involved in retracting the

ATM solar wings and the estimated time required to perform these

tasks.
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1 2 3 4 5 6 Hrs
t _ t I t i

i Translate to I/F Module, obtain tools

Translate to top of AIM

Attach tool, depress latch
Energize motor, drive in Array (froh, ATM C&D console)

Attach tool, depress latch on second wing

[] Energize motor, drive in Array (from ATM C&D console)

Attach straps, fully retract arrays

r-7 Translate, ingress Airlock

Or _ Remove straps, redeploy arrays

Translate, ingress Airlock, or begin next task

3.2.12

Figure 3.2-33 Timeline for ATM Solar Array Wing Retraction

TACS Resupply

Concept

Because of critical shortage in TACS propellant, the TACS system

will be partially filled during the refurbishment flight. This is

done to provide control for the next flight. During the refurbish-

ment flight, attitude control will have to be provided by the Orbiter

VCS System.

During the refurbishment flight,TACS refill hardware will be in-

stalled and TACS tanks partially filled. As shown in Figure 3.2-34,

external lines will have to be installed from the Interface Module to

the TACS fill panel. Installation of this line will require an EVA.

The lines inside the Interface Module are made a permanent installa-

tion during construction'of the Interface Module. QD connectors

are provided between the two sections of the Interface Module, which

are connected after the Interface Module docking adapter is docked

during the resupply flight.

During the refurbishment flight, TACS propellant is transported in 2

large Skylab N 2 tanks and used to recharge the TACS system with

35,000 Ib-sec of impulse capability. This amount of impulse will

enable TACS control to be used (if needed) to stabilize the

Skylab vehicle during rendezvous and docking for the resupply flight.

When the Orbiter returns during the resupply flight, enough TACS

propellant will be carried to recharge the TACS system to corres-

pond to expected usage for 480 man days of a resupply period.
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N2 Tanks For Early TACSPartial Refill

N2 Recharge QD in Section 2 Section 1
Logistics Docking Port

CS Fill Panel

i

Ii

Refurb Flight

e Attach permanent N2 Transfer lines
¢Sections 1 & 21

e Option: Partially fill TACS system
(for Stabilibj on Resupply Missionl

500 Ibs N2 _ 2 large N2 tanks
35,000 Ib-sec J

Resupply Flight

o Fill TACS from

--Logistics Module (Attached to IM)
or

- Spacelab Pallets (in Orbiter Bay)

N2Per TACS Tank: 70.1 Ibs
(Impulse= 4500Ib-sec)

Total N2:1543 Ibs (impulse = 99,000 Ib-sec)
Tank Pressure: 3000 psi

Figure 3.2-34 TACS Resupply Concept

TACS Refurbishment Kit

The TACS refurbishment kit (Figure 3.2-35) consists of two tubing

sections connecting resupply tanks to existing TACS tanks on

Skylab. The tubing sections come folded in a 9-foot long pack-

age which is carried on the outside of tn_ Interface Module (IM$

during launch. After the IM is docked to Skylab, an EVA is per-

formed during which the fill line sections are removed from the

IM stowage package and installed along the Skylab body.

Section 1 consists of five folded sections nine feet in length

with a shorter flexible section. When the sections are extended,

rotary Joints (Item 4) lock in the extended position giving a

rigid llne approximately 45-feet long. The line is then fastened

to the Skylab OWS using skirt clamps (Items 5 and 6). After con-

necting the QD's (Item 7), Section 2 is installed in a similar

manner, extending from the OWS to the IM.
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This section of tubing will be fastened to the deployment

assembly trusses using appropriate clamps (Item 8). After the

two sections are secure, the ends are connected to the TACS fill

panel and IM panel respectively via QDs (Items i and 9). Rotary

joints (Item 3) and the flex lines allow the freedom to make

required adjustments when hooking the l_nes to the TACS and IM

panels. The check valve (Item 2) prevents propellant escaping

from the TACS tanks.

_ _1/4" Tubing (Typ) 1--__/ 3

3 4 4

1/4" Flex Line '(Typ) _n 4

Section 2 " Section 1

1. QD to TACS Fill Port
2. Check Valve

3. Rotary Joint (non-locking)
4. Rotary Joint (Locks in Ext Pos)

5. Skirt Clamp, Fixed

6. Skirt Clamp, Sliding
7. QD Line Connect

8. Strut Clamp, Sliding
9. QD to Interface Module Panel

NOTE: Sections fold compactly into package carried on outside of Interface Module at lau nch

.Equipme nt List Description Size

High-Pressure Foldable Tubes, 1/4" I.D.

Section 1 & 2 with 4 QD's, c)ft Folded Length
Rotary Joints and Clamps 80 Ft Length (Total)

Figure 3.2-35 TACS Refurbishment Kit
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TACS Refill Procedure

Figure 3.2-36 shows the TACS refurbishment and resupply procedures.

Activity to install hardware during the refurbishment flight requires

EVA. Once external lines have been installed, testing of the

system and partial refill can be accomplished from within the

Interface M_dule Tunnel because the two refill tanks are mounted

on the tunnel. A compressor unit is required on the IM to

accomplish the transfer of gas in the initial supply tanks.

After these tanks are used for the initial resupply_ they can

be used as a pumpdown reservoir for the airlock and emergency

N 2 supply for shelter requirements.

During the resupply flight, the TACS propellant resupply tanks

can be carried on the Logistics Module, which docks to the

Interface Module, or the tanks can be carried on a pallet in

the Orbiter Bay. The Logistics Module option will allow the

TACS resupply activity to be performed IVA since a direct line

exists from the Interface Module Docking Port to the TACS refill

port. If the resupply tanks are in the Orbiter Bay, then an EVA

will be required to connect a line from the tanks to a connector

provided on the Interface Module. In either option, there is no

differentiation for the N 2 supply between TACS and atmospheric

N 2. A control panel in the IM, close to the IM interface panels,

will direct the N 2 supply either to TACS or to the N 2 tanks for
Skylab pressurization.

Refurb Flight

Refill System Installation Procedure

Activity Hrs 1

Put on MMU ml

Unstow Tubing & Tools m

Translate m

Remove Fill Plate m

Attach Fitting

Install Tubing

Attach Remaining Sections

Attach to Interface Module

Pressure Test

Partially Refill TACS

Remove MMU, Ingress

2 3 4

Figure 3.2-36 TACS Refill Procedures

Resupply Flight

TACS ResupplyProcedure

Select TACS OI)tion on Control Panel

Connect N2 Line from LM to IM (IVA, Logistics

Module Option)

Connect N2 Line from SM to IM (EVA, Spacelab

Module Option)

Open Valve on Control Panel in SM or IM

Equalize Pressure

Start Compressor

Transfer N2 Until 3000 psi Is Reached in TACS
Bottles

Shut Down Compressor, Close Valve & Disconnect
Line If SM Option

Time of Operation
- Logistics Module - I Hour
- Spacelab Module - 3 Hours
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3°3 REFURBISHMENT MISSIONS

3.3.1

This section presents the results of an analysis used in defin-

ing missions required to refurbish the orbiting Skylab and make

it habitable for future space experimentation. The intent is to

define the number of missions and durations required to install

the kits defined in Section 3.2, to inspect and checkout Skylab

Systems/Subsystems, and to provide sufficient resupply consum-

ables for subsequent flights. Various mission options were

considered in the analysis. They are compared below from a

technical and cost standpoint.

Mission Scenario And Approach

The mission scenarios were prepared to establish the most cost

effective refurbishment and resupply flights for preparing

Objectives:

e Define number of refurbishment missions

e Define mission durations

e Define payload weight & length

e Establish transportation costs

Approach:

[ De'ne 1 I

' nterr°_a"°n"/Re'ur_shrnentI_Resu,ts Establish

I Resupply I I Groundrules
Analyses _I Requirements I [

H Identify I

Major ]--_ Detailed I--

Events J _

Figure 3.3-1 Mission Sce_zario and Approach

Iterate .,_

I Number & Duration
of Missions

e Transportation Cost
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Skylab for a future operational era. In this scenario the

number of missions, their durations, payload sizes and trans-

portation costs were defined. Figure 3.3-1 shows the approach

including preparation of refurbishment and resupply requirements,
ground rule definition, identification of major events and the

time associated with these events, preparation of timelines,

estimates of payload weight, length and costs. The process is

iterative and needs to be repeated in more detail as the input
data become more refined.

The baseline and three optional physical configurations shown

in Figure 3.3-2 were considered in the mission analysis. The

baseline and Option i both included a two-piece interface module

approach. The former consisted of two flights to bring the

interface module components and refurbishment kits to Skylab in

1982 and 1983, respectively, followed by a logistics flight in

1984. The latter added some resupply capability to the first two

flights (utilizing Spacelab hardware) and deferred the logistics
flights until 1985.

1982 (Phase II)

Baseline

Interface Module

Adapter, TRS
Refu rb Kits

TACS Replenishment

Option I

Add Resupply Pallet
To Baseline

Option 2

One Piece Interface
Module, TRS, Refurb
Kits, TACS Replenish-
ment

Option 3

1983(Phase II)

Interface Module

Adapter, Refurb
Kits

Add Spacelab
Resupplyto Second
Mission

One Piece Inter-

face Module, TRS,
Refu rb Kits,
Resupply

1984 (Phase I

Power Module
Refurb Kits

Logistics Module

Power Module
Refurb Kits

Power Module
Refu rb Kits

Logistics Module

Power Module
Refurb Kits

1 1& 2) 1985

Logistics Module

Logistics Module

Figure 3.3-2 Refurbishment and Resupply Mission Options Considered
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Options 2 and 3 somewhat paralleled the baseline and Option i,

but used a one-piece I/F Module. The first flight of Option 2

in 1982 provided refurbishment, but essentially no resupply.

The second Option 2 flight in 1983 provided logistics resupply.

Option 3 uses a single flight to deliver the Interface Module

and refurbishment kits, and adds resupply. The Interface

Module is loaded internally with supplies and supplemented by

two Spacelab pallets. These pallets carry water, oxygen and

nitrogen. The Option 3 approach allowed for deferral of log-

istics resupply until 1985. Each of these two options included

requirements to complete the installation of kits defined in

Section 3.2, system and subsystem checkout, and resupply of

consumables for subsequent flights.
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3.3.2 Refurbishment Missions Groundrules

As a precursory step to the preparation of time lines, ground-

rules were generated to help allocate time blocks and to or-

ganize the daily activities. C_ew activity experience was

gathered from the actual event_ as they occurred in the original

Skylab mission, and from planning documents associated with the

Orbiter and the Teleoperator Retrieval System. These ground-

rules are listed below:

l, Initial entry into Skylab will be in a suited mode for

visual inspection, assessment of atmosphere, and pre-

liminary subsystem checkout.

2. During Initial Activation, the crew will return to the

Orbiter for sleeping and main meals.

, Crew members will perform presleep activities, eat, and

sleep at the same time. For scheduling purposes: pre-

sleep activity - 1 hour; sleep - 8 hours; post sleep

activity - 1/2 hour; eat - 1 hour.

, The Interface Tunnel will act as an airlock between the

Orbiter and Skylab. For scheduling, two hours will be

required to accommodate the prebreathing function.

. For the first refurbishment mission an option of using

the Teleoperator Retrieval System (TRS) will be used

for stabilization of Skylab prior to Orbiter docking.

The TRS can be used optionally for reboost.

6. The Remote Manipulator System (RMS) will be used to

remove the Interface Module Tunnel and I/F Module Docking

Adapter from the payload bay and to aid in docking

these articles with the Orbiter.

e Two 2-man EVAs of 6 hours duration are available for

Shuttle payloads at no cost. The nominal limit for an

EVA is 6 hours.

, Time estimates are based on Skylab experience, i.e.,

activities in zero-g take about 2 1/2 times l-g dura-

tion for a short mission, due primarily to the high

probability of suffering mild space malaise during
first week in orbit.
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3.3.3 SKYLAB REFURBISHMENT MISSION SCENARIO - MISSION NO. I, 1982:

TW0-PIECE I/F MODULE

The first Skylab refurbishment mission, illustrated in Figure

3.3-3, carries the Interface Tunnel, TRS and possibly a pallet

for resupply. The Orbiter will rendezvous near Skylab and

deploy TRS. TRS docks with and stabilizes (and possibly re-

boosts) Skylab. During this mission Skylab subsystems are in-

spected, checked out, and refurbished as required. The kits

we anticipate for this mission are for refurbishing the coolant

loop, communications system, potable water system, waste man-

agement system, O2/N 2 refills, TACS resupply and lighting.

Some of the refurbishment activities will be merely to install

fixturing in preparation of a later resupply, while others

include some resupply. Based on prepared time lines, the

mission duration will be approximately 7 days, with an additional

12 hours required for TRS reboost and orbital transfer and rendezvous.

Concept

e Stabilize Skylab with TRS for docking

e Reboost (option only)

e Install Interface Tunnel

e Inspect, sample, refurbsystems

e Mission duration 7 days nominal

e Partial Resupply

.,TRS Reboost(Option)
t' e Add12hrs

e Launch Weight Compatible
= Reboostcould be at beginning

I or end of refurbishmentactivities ,"-/

__ -- Refurb J

SUtnab_ikTR_ (Min Resup

th TRS

• OrbiterwithIIFTunnelDocks
CaptureTRS forreturnLaunch e Shuttle stabilize

I-- ,_ 7 Days

Figure 3.3-3 Skylab Refurbishment Mission Scenario--Mission No. 1, 1982:

Two Piece I/F Module (Phase IIJ
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Skylab Reuse and Docking Stabilization concept (Figure 3.3-4)

shows the concept for docking and stabilization using the TRS.

Docking to the end port of the MDA requires no TRS modification,

since this is the docking technique planned for the first Skylab

reboost mission. After Stabilization of Skylab, the TRS undocks

and is parked on-0rbit near Skylab. The Orbiter, with the In-

terface Module Dod,king Tunnel attached to it8 Docking Module

then docks with Skylab. This docking concept should be feasible

and is our baseline. However, a detailed analysis of the

effects of Orbiter thruster infringement on Skylab and the

resultant relative motion will be needed. If continuous sta-

bilization of Skylab by TRS during docking is required, then

the TRS can be docked to the MDA radial port. Modifications to

the autopilot and software may be needed for this concept.

We recommend partial recharge of the TACS tanks on the first

mission. This will provide TACS control of Skylab for subse-

quent missions.

Condition: Assume CMG'slTACS ControlNot Availableby 1982 - 83

Docking Procedure on Refurb Flight

(_TRS Stabilizes Skylab

,.4

Module

e No TRS Software/Hardware Changes Required

e After IM is Docked, Partially Refill TACS

e Option: CMG's Added to IM

(_ TRS U ndocks

(_) Orbiter Docks IM

@ Stow TRS

,Subsequent Mission,

o Skylab Stabilized with TACS or Optional CMG's on IM

I TRS Not Required

Figure 3.3-4 Skylab Reuse Stabilization and Docking Concept
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Various data sources were researched to prepare detailed time-
lines for mission events from lift-off to landing. The time-
lines were generated in a logical fashion by initially construct-
ing a typical crew day, which illustrated the major repetitious
daily activities as a preliminary format. (Reference, JSC-07896,
Shuttle Systems Baseline Mission, Volume II, Mission 2, Rev. ?,

Aug. 1975). The times for major Shuttle activities were also

derived from this document.

The next step taken was to determine the sequence of

events from launch to docking with Skylab. The elapsed times

for the TRS activities were researched and included in the

first day, including the orbital transfers, rendezvous, check-

out, transfer to Skylab and docking times. (Reference, TRS-

CMO4, Space Shuttle Program Teleoperator Retrieval System,

Skylab Boost Mission Flight Operations, (Preliminary), March

1978). For the first TRS mission the time for these activities

is assumed to be approximately four days, due to a requirement

to be able to launch on any day. In our study we assumed the

launch date can be selected to optimize the orbital changes re-

quired to rendezvous with Skylab, thus reducing this time to

approximately one day.

We further identified the events required to be performed on

Skylab for checking out and activating the existing onboard

systems. These systems and the elapsed times were identified

from existing Skylab Documentation. (References MSC 04727,

Skylab Operations Handbook_ Volume I, Systems Descriptions,
24 Jan 1972 and MSFC 25M00700, Skylab Mission Events (SL-I/2,

SL-3, and SL-4), February 197_ _ The times for planned extra

vehicular activities were derl ed by using Shuttle planning

documents for the preparatory ,vents, maximum time on EVA, and

the post EVA times. (Reference, JSC-I0615, Shuttle EVA Des-

cription and Design Criteria, May 1976). The actual times for
the EVA were based on detaileo timelines we prepared for e_ch

refurbishment activity.

All these identified events were inserted into the available

crew timeline blocks in a serial fashion to determine the total

mission duration. Since a four man crew was assumed, selected

events were then combined as parallel operations to derive

contingency times. Separate timelines were prepared with and

without reboost; the difference was twelve hours. Results of

the analysis, including major events and their associated

times are summarized in Figure 3.3-5.
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Mission Day 1 Boost -- Orbital Coast -- Rendezvous

Mission Day 2 Dock -- Suited CIO of I/F Tunnel & Skylab, Obtain Samples

Mission Day 3 Complete AANMDA Subsystem C/O -- Recharge Coolant Loop

Mission Day 4 Complete OWS Subsystem C/O -- EVA: TACS Resupply, Inspection

Mission Day 5 EVA, 02 ! N2 Manifold Installation

Mission Day 6 Experiment C_O _- Equii',r_nt Transfer

Mission Bay 7 Deactivation -- Undork -- Land
"/ .

I
Figure 3.3-5

Timeline Mission Summary

Total Time

Contingency Time Available

Add for Reboost

168 h rs (7 days)

20"1o

12 hrs

Refurbishment Mission No. 1--Timeline Summary

Once having the mission duration, the entire payload weight

and center of gravity can be calculated. The total payload

weight is dependent on certain Orbiter payload chargeable

equipment, which itself varies with payload requirements and

mission length. Payload chargeable equipment will be discussed

in more detail later.

The refurbishment mission payload arrangement (Figure 3.3-6)

satisfies the first mission of baseline and Option I configura-

tions. The baseline configuration consists of the Orbiter

Docking Module, TRS, and Interface Module Tunnel. The con-

figuration is altered by the addition of a resupply pallet for

Option i. The lower portion (Figure 3.3-6) illustrates the

allowable payload center of gravity cargo bay envelope. Each

configuration is seen to be within these limits.

For the first mission, payload weight and length_(Figure 3.3-7)

were calculated to determine transportation costs, based upon

the methods of the reference document (Reference JSC-I1802,

Transportation System Reimbursement Guide, February 1978). For

partial payloads, this guide utilizes the maximum weight or

length percentage of the allowable limits to determine a factor

for computing launch costs. Document costs in 1975 dollars

3-57



-Teleoperator /_

Retrieval / /

System FOptional / /
/ Resupply_-_

i( Pallet [

-= 6O_ _-_,,%-
"_ _ Added Resupply cg Assuming

; 40_- Pallet_ / A-Payload
i- ..... "_cc1_4000 Ib at
/ inmnace/unnel .o _'tation 658

20 l- TRS Only-----_q_e "/ _ \

"_ _ Allowable Car9o_

r-- , , Cg Envelope
| l I I , I I l

0 120 240 36O 480 600 720

Payload Bay Length, in.

Figure 3.3-6 Skylab Refurbishment Mission No. l--Payload Arrangement

and Center of Gravity

were escalated to 1978 dollars by using a 1.302 inflation

multlpller. Computations of cost illustrate the basic option,

and additional costs for adding a single resupply pallet and

the reboost. The costs contain fees for using the Orbiter

Docking Module, EPS Kits, Spacelab Pallets, tlme above seven

days, and for the basic launch.
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Payload
Item

Interface Tu nnel

Docking Module

Weight (Lbs) Envelope (Ft)

Ascent Reentry. Volume (ft3)

Teleoperator Retrieval

System (TRS)

Pallet (Option)

PIL C ha rgeable

TOTALS

WlO Pallet

W/Pallet/TRS

Reboost

2,.966 0

3, 183 3, 183

13, 000 6, 849

8, 468 6, 395

1, 800 856

19, 149 10, 888

29,417 17,283

% of Total

' Payload

15D x 14. 2L

322

12. 5H x 7D
481

10. 6H x 10. 6W x 10. 5L
249

9.91_

Included Above

34. 8

44.9

58

75

Transportation
Cost

18.23 _'

24. 06

Figure 3.3-7 Mission No. 1--Payload Weight, Length and Transportation

Cost Sun_ary
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The second planned refurbishment flight (Figure 3.3-8) delivers

the second of the t_co-piece Interface Module, the Docking

Adapter and as an option -- resupplies Skylab consumables.

The Docking Adapter attaches to the Orbiter and provides dock-

ing ports for payloads and the Power Module. Several resupply

alternates were available. This one assumed use of a Spacelab

module plus pallet. Remaining refurbishment kits were assumed

to be installed during this mission. These kits include O2/N2

recharge, TACS resupply, Waste Management System Verification,

Potable Water Transfer, ATM array folding, and Power Transfer

from Power Module Interface to the ATM.

Concept

e TACSStabilize Skylab (with GN2 from Flight #1)

• Add Interface Module DockingAdapter

• Install RemainingRefurbKits

o Perform Initial LogisticsResupply(Option)

Lau nch

¢

(CMG ,Option) e Resupply (Option)

Land

I-- 7 Days Without Resupply
f -- 8 to 9 Days with Resupply

Figure $.3-8 Skylab Refurbishment Mission Scenario--Mission No. 2,

1983 (Phase II)

The second refurbishment mission timellne (Figure 3.3-9) re-

quired 7 days for completing the refurbishment activities begun

on the first mission. By adding the Spacelab and pallet,

mission duration was increased to 8.3 days, with the extra tlme

going into offloadlng the consumables Into Skylab. The approach

used for preparing both the tlmellne and the contingency per-

centages was similar to the method described above.
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Mission

Mission

Mission

Mission

Day I

Day 2

Day 3

Day 4

Mission Day 5

Mission Day 6

Mission Day 7

Figure 3.3-9

Boost.-- Orbital Coast-- Rendezvous

Dock-- SuitedC/Oof IIF Adapter/Tunnel& Skylab

CompleteActivationof AMIMDA-- ConnectTACS& 02 / N2 I nternal Lines

CompleteActivationof OWS-- EVA: ATMArray Fold, PowerTransfer Cable
CameraRetrieve

CompleteEVA--Waste ManagementKit Installation

WasteManassmentKit Installation-- ExperimentC/O

Equipment Transfer -- Dea_ivation -- Undock-- Land

TimelineMission Summary

I Without Resupply 168hrs (7days)
I Contingency 1_o

i With Resupply(Option) 200hrs (8.34days)

i Contingency ; 17%

Refurbishment Mission No. 2--Timeline Summary

Spacelab Module _-I/F Module

,. + Pallet7 \ Adapter/F) 7
UOCKIng /I \ . /

Module_ /] \ /____._"

/I" .; ., |

c

.__ _ 40i f
_ ×20_ cg (°pti°\IIF M_l_lete
"_ i Baseline ® re'x--r.._ sed)

0 120 240 360 480 600 720

X0 -- 582.0 Payload Bay Length, in.

Payload Item

Interface Module
Shuttle Docking

Module

P/L Chargeable
Total

Without Resupply

Option Spacelab
Module + Pallet

Weight, Ib

Ascent

7261

3183

1841

Reentry

0

3183

930

4113

Envelope, ft

Volume, ft 3

15D x 16.3L
404
12.5 H x 70

481

% of Total

Payload

12285

20544 14455

23.3

15D x 32. IL

39%

Transportation
Costs, SM

14.94

Total With Resupply 32829 18568 60 100% 31.49

Figure 3.3-10 Mission No. 2--Pauload Length, Weight and Cost Summary
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Figure 3.3-10 illustrates the configuration (i.e., locations,

payload weight, length) and cost for the baseline and Option I

second mission. The center of gravity was within the allowable

cargo bay envelope for each configuration. The baseline con-

figuration had a partial payload and thus a lower cost. Option I,

including the Spacelab hardware, had higher costs, primarily

caused by the increased launch weight/length, the additional resupply

operations activities, plus added payload chargeable items and

operations costs for the time exceeding 7 days on orbit.

Skylab Refurbishment Mission Scenario -- One-Piece I/F Module

(1982 or 1983)

The refurbishment mission scenario (Figure 3.3-11) highlights

events of Options 2 and 3 using the one-piece Interface Module

with and without resupply, respectively. For each case the use

of TRS for reboost was an additional option. In either of these

missions all of the necessary refurbishment carried out on the

Concept

e Stabilize Skylab with TRS for Docking
e Reboost(Option only)
e Install one piece Interface Module
e Inspect, Sample, and Refurbish Systems
e Resupply (Option)

Launch__

TRS Reboost(Option)
¢" e Add12 Hrs.

e Launch WeightCompatible
e ReboostCould be at Beginlngor

j Endof Refurbishment Activities

Stab,,,.,.,,thTRS I I
UndockTRS l..,,Je Orbiterwlth ItvlDocks

e CaptureTRS forReturn
e ShuttleStabilize

9 to 10 DaysWithoutResupply
11to 12 DaysWith Resupply

/
""1

I
Refurb j

(MIn Resupp_)--_

k_

Figure 3.3-11 Skylab Refurbishment Mission Scenario:

One Piece I/F Module (1982 or 1983)
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baseline Missions I and 2 can be completed with a slight in-

crease in duration. Without resupply, the mission lasted 9 to

i0 days; with resupply it was ii to 12 days in length. This

mission can occur early 1982 or the latter part of 1983. The

1982 mission provides early refurbishment, control and opera-

tion of Skylab (for example, operation of ATM solar instruments).

Refurbishment costs can be deferred by delaying the flight

until shortly before docking the Power Module in January of 1984.

Timeline requirements for the one-piece Interface Module flight

are illustrated in Figure 3.3-12. The timeline shows the

mission highlights for each day, including rendezvous, docking,

checkout and refurbishment of Skylab systems, resupply, final

closeout procedures and landing. Contingency percentages were

again derived by combining events which were initially defined

serially. Note that three EVAs are required. We assumed that

two would be performed by one pair of astronauts and one by the

other. Splitting the EVA activities reduces the physical de-

mand on the crew.

Mission Day 1

2

3

4

5

6

7

8

9

I0

II

Figure 3.3-12

Boost -- Orbital Coast -- Rendezvous

Dock -- Preliminary Suited CIO of I/F Module and Skylab

Complete AMIMDA Subsystem CIO -- Coolant Loop Recharge

Complete OWS Subsystem C/O -- Unload Supplies From IIF Module

EVA -- TACS Resupply, Inspection

EVA, O2/N2 Manifold

Waste Management Kit

EVA= Communications

EVA: ATM Array Fold,

Install --. I nternal Power Transfer Cables

Install -- Experiment C/O

Cables, 02, N2, H20 Hookups

Power Transfer Cables -- Transfer TACS

Transfer 0 2' N2, H20 (Option)

Equipment Transfer -- Reentry Procedure -- Deactivate

Deactivate -- Undock -- Land

Timeline Mission Summary

Total Time (2 Pallets +

Resupply)

Conti ngeno/
Total Time (W/O Pallets,

W/O Resupply)
Conti ngency

248.5 Hrs (11.35 days)

1_o

221Hrs (9.2 days)

21%

Single I/F Module Mission Timeline Summary
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The OnePiece Interface Module Options 2 and 3 payload charac-
teristics are presented in Figure 3.3-13. Option 2, without
resupply, contains the Docking M_dule, I/F Module and TRS.
Analysis has shownthat the center of gravity can be compat-
ible with Orbiter constraints. Examining the transportation
costs of the two options yields an interesting conclusion:
Addition of two resupply pallets can be accomplished with a
reasonable incremental cost for the benefits derived. A signi-
ficant initial resupply (approximately 320 man days) can be

provided by loading the Interface Module and the two pallets.

6O

Payload

Interface S _____._ Weight 40

0

Allowable Cargo/--_ .A
- . , _;Y,,uption "],

?;

120 240 360 480 600 720

Cargo Bay Length, in.

PaytoadItem

Interface
Module

Docking
Adapter

Teleoperator
Retrieval

System(TRS)

Pallets (2)

Payload-
Chargeable

TOTALS

WlO Pallets !6939

W/Pallets 16342

* Resupply

Weight,Lb PayloadEnvelope,ft

Ascent Reentry Volume, ft3"_

8637 0 15D x 23.5L

2513* 12.511x 7D
3183 3183 481

13000 6849

16890 11621

2119 1122

11154

22775

10.6H x 10.6W x 10.56

19.8L

included Above

4O

60

%of Total Transportation
Payload Cost, SM

66 12L76

100 26.97

Figure 3.3-13 Weight Length, and Transportation Coet--One Piece

I/F Module + Reeupply
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Weight i length and transportation cost data used in the previous

Figures (3.3-7, 3.3-10 and 3.3-13) include payload chargeable •

items. These items, defined in the Shuttle Users Guide and the

Space Transportation System Reimbursement Guide, are required for

functions such as Shuttle docking, mission extension beyond

seven days, and additional EVAs (beyond the two EVA baseline).

Applicable payload chargeable items are shown in Figure 3.3-14.

Mission

Duration

EPS Kits

_,tmospheric Revitalization

Systern(O2 + Tankage, N2 +
Tankage, LiOH Canisters,
Waste Water Tank)

]rew, Equip, Food

TOTALS

1st Refurb

7.2t Days

Ascent, Reentry

I, 632 759

163 97

5 I "

I, 800

Single Refurb
9. 21 Days

2nd Refurb

8. 34 Days

Ascent i Reentry

1, 632 j 759

187 J 171
I

22 --
I

Ascent fReentry

7591, 632

213

35

856 I,841 930 I,880

185

944

Figure 3.3-14 Payload Chargeable Items--Weight (lbs)
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3.3.4 Mission Analysis Summary& ConclusionsI
i Q

Results of the refurbishment mission option study are summarized

in Figure 3.3-15, showing mission duration, percentage of use of

the payload bay, and transportation costs for each option. Costs

shown relate to transportation and payload chargeable items plus

operations costs for time in excess of seven days. Note that the

baseline (the two-piece interface module case) and Option 2 do

not include resupply, while the other cases do.

Launch Description of Payload Duration %of The Transportation
Date Options (Days) PayloadBay Cost $M

Baseline
t982 I/F Module Tunnel, TRS, Refurb 7.2 58 18.23

Kits, TACS Replenishment
1983 I/F Module Adapter, Refurb Kits 7.0 39 14.94

Option 1
1982 Add Resupply Pallet to Baseline 7.2 75 24.06

1983 Add SpacelabResupply to Baseline 8.3 I00 31.49

Option 2
1982 _--_"Piece IIF Module, TRS, 9.2 66 21.76

Refurb Kits, TACS Replenishment

Option 3
1983

Figure 3.3-15

Add Resupplyto Option 2 11.3 100 26.97

Summary of Refurbishment Mission Options

The One-Piece Interface Module cases result in lowest transporta-

tion costs, since a single flight is needed. The One-Piece In-

terface Module with resupply is particularly attractive. By

loading the module internally with resupply items and adding two

pallets for gases and water, approximately 320 man-days of initial

resupply can be provided. Transportation costs are $5.2 million

compared to $22.4 million using a Spacelab module plus pallets

to deliver the same quantity of resupply. Trusses inside the

Interface Module used to secure the resupply items will be reused
later to add hardware such as the Ku Band communications elec-

tronics and to stow shelter provisions.

Refurbishment kits identified to date, TRS stabilization (and,

if necessary reboost), partial TACS resupply, and initial re-

supply can all be flown and installed/operated during a single

mission. The duration extends past the nominal seven days, but

will be within Shuttle capability, (Reference JSC-07700, Space

Shuttle Accommodations Handbook, Volume XIV). Existing GN2

tanks are mounted on the Interface Module to resupply the TACS.

These tanks can then be used to store GN 2 for crew shelter in
Phase IV of the Reuse Program.
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3.4 RESUPPLY(LOGISTICS)

Operation of Skylab during PhasesIII and IV will require peri-
odic resupply of consumablesand update/expansion of onboard
systems. In this section, resupply quantities are defined and
two resupply alternatives are compared, I) use of a Spacelab
on a rental, minimummodification basis, and 2) use of a dedi-
cated logistics module. An additional case is shownfor initial
resupply: loading the Interface Modulewith resupply items and
delivering these to the Cluster during a refurbishment mission.

The following ground rules were applied to resupply:

I) Resupply quantities and design will conform to Shuttle and

Spacelab constraints where applicable. In the latter,

Spacelab internal racks and cargo bay pallets will be

unscarred and loaded per the Payload Accommodations
Handbook.

2) On orbit atmospheric 02 and N 2 will be provided from Skylab

through the Interface Module. Fans and ducting will be pro-

vided in the resupply module for air ciculation.

3) Skylab 02 and N 2 tanks are available GFE.

Resupply requirements for Skylab are based on metabolic require-

ments, Skylab actual usage over 504 man-days of operation, and

Skylab constraints such as food locker size, freezer availability,

and stowage locker size. Table 3.4-1 lists requirements for

resupplying Skylab. These quantities form the basis for sizing

the Logistics Module and Use of Spacelab for resupply.

3-67



Table 3.4-1

02 / N2, FOOD, WATER, CLOTHING

Skylab Resupply Requirements

02 • 84 Kg/Man-Day

1.68 Kg/Day

N2 .905 Kg/Day

N2 / TACS • 425 Kg/Man-Day

Ambient Food 1•51 Kg/Man-Day

Frozen Food 114•3 Kg

Water 3. 4

19•95

1.45

4. 99

Clothing .47

HYGIENEAND WASTEMANAGEMENT

Supplies Use Rate Per Man-Day

Wet Wipes .014 Box

Utility Wipes • 045 Box

Biocide Wipes • 006 Box

General Purpose Tissues • 022 Box

Towels • 611Towel

Wash Cloths 1.284 Cloth

Trash Bags •488 Bag

Disposal Bags •378 Bag

Urine Disposal Bags • 405 Bag

Fecal Collection Bags .744 Bag

Vacuum Cleaner Bags .050 Bag

Plenum Bags • 0284 Bag

KglMa n- Day

Kg

KglMan- Day

Kg

Kg/Man- Day

Metabolic

Leakage, mole sieve, etc.

Leakage, mole sieve, etc.

Less frozen food use rate

Limited by 5 freezers on board
Skylab

Metabolic

System start and bleed

Hygiene and waste management

System bleed

Unit Mass (Kcj)

• 25 _'

• 25':'

• 25"'

• 2F'

.116

.037

.318

.34

.34

•I0

•15"

•80"

Volume (M3)

-3
> 4. 77 x I0

-4
_" 5.9x I0

'_ Estimated Unit Weight
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3.4.1 Logistics Module

The Logistics Module is based on a Spacelab type design, but is
a new structure for two reasons i) extensive structural modifi-

cations will be needed to obtain the higher density cargo loading

and 2) cost comparisons between building a new structure and buy-

ing a Spacelab structure and modifying it showed the new struc-

ture to be less expensive. Our baseline Logistics Module is

shown in Figure 3.4-1. This medule is equivalent to a single

Spacelab module with a cylindrical trailer for mounting oxygen

and nitrogen tanks used to resupply atmospheric gasses and TACS

N2 gas. The gas compressors are located in a canister mounted
on this structure.

Capability of This Configuration: 480 Man-Days

Figure 3.4-1 Logistics Module
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Skylab resupply consumables loaded inside the module consist of
ambient food packages, 5 frozen food packs (insulated), 8 water
tanks, and 84 one-cubic-foot packs of hygiene, waste management,
and crew supplies sized to fit in the original Skylab storage
locations.

The module has a shuttle docking mechanismon the forward end
and a RMSgrapple fitting allowing removal from and insertion
into the shuttle payload bay by the remote manipulator arm.

Gassesand water are pumpedinto the Skylab tanks from fixed
installation logistics module tanks. A control panel is pro-
vided on the module for pumpinggas and water.

The module carries 480 man-days of resupply, based on original
Skylab usage rates. Calculations were madefor the equivalent
of a Spacelab long module plus a longer trailer. This can
carry 640 man-days of resupply. However, the configuration was
less efficient in terms of man-daysof resupply per unit of
weight. (480 man-days required 56%of launch weight - 640 days
required 81.5%). There maybe a middle ground between the two
modules, however the shorter module delivers significant supply
quantities and allows payload related supplies/instruments to be
carried on the sameflight.

The baseline Logistics Module carries supplies shownin Table
3.4-2. The three Skylab oxygen tanks contain 1118.5 kg of use-
able oxygen. This is equivalent to 480 man-days supply based on
the actual Skylab use rate of 2.323 kg per man-day.

Five Skylab nitrogen tanks are fitted to the module to supply
environmental nitrogen and TACSresupply. Nominal TACSuse rate
of 0.425 kg/man-day is based on Skylab day 15 through 270.
Environmental nitrogen use rate is based on Skylab actual use.

The frozen food is limited by the five Skylab freezers and the
ambient food is equivalent to seven Skylab food lockers.

The Logistics Module is removed from the payload bay using the
RemoteManipulator System docked to the Interface Module. It
can be unloaded immediately or used as longer term pantry. This
latter use is attractive since internal supplies are unloaded
whenneeded and trash returned to the Module for ground based
disposal. The Logistics Module can also provide shelter volume
and consumablesfor Phase IV operations intended by the Shuttle.
Figure 3.4-2 shows the Logistics Module docked to the cluster
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Table 3.4-2 Logistics Module 480 Man-Day

Environmental Control and TACS

02 Capacity

3 Skylab Tanks Usage Rate (Skylab)

Support Capability

N2 Capacity

5 Skylab Tanks ECS Usage Rate (Skylab)

TACS Usage Rate (Skylab)

Support Capability

Capacity 5 Freezers

Capacity 7 FoodLockers

UseageRate

Support Capability

Food

Frozen

Ambient

H),qiene and Waste Management

Items

Wet Wipes 7 Boxes

Utility Wipes 22 Boxes

Biocide Wipes 3 Boxes

General PurposeTissues 11 Boxes

Towels 294

Wash Cloths 617

Trash Bags 235

Disposal Bags 182

Urine Disposal Bags 195

Fecal Collection Bags 357

Vacuum Cleaner Bags 24

Plenum Bags 14

Personal Hygiene Kit 5

Clothin.9"

Item

18

24

28-Day Clothing Module

Constant Wear Garmet

Misc. Clothing

Resupp ly Capabi li ty

1118.55 Kg (Useable)

2.323 Kg I Man-Day

481.5 Man-Days

498.95 Kg (Useable)

O.395 KglMan-Day

O.425 KglMan-Day

608 Man-Day

114.3 Kg

631.8 Kg

1.51 KglMan-Day

494 Man-Days

Stowage Volume (M3)

> 2.29

O.284

O.0165

StowageVolume (M3)

•454

.079

•067
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on a two-piece Interface Module. Wehave also defined Interface
Moduleconfigurations which allow docking the Logistics Module
at Skylab pressure (see Section 4.1 below).

Logistics Module

Deployed by RMS

r_ Supplementary

Science Payload
• Dock Orbiter to Axial Docking-Module Port

• Dock Logistics Module to Side Port

• Resupply Skylab Water Tanks

• Resupply TACS N2 Tanks

• Resupply Environment 02/N2 Tanks

• Use Remaining Supplies as Required

Figure 3.4-2 On-Orbit Operations, Logistics Module Resupply

Logistics Module mass is summarized in Table 3.4-3. The dry

weight or return Orbiter payload mass of 8805 Kg represents

61 percent of the shuttle return capability. The gross weight

of 14463 Kg represents 56 percent of the Shuttle ascent load

capability.
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Table 3.4-3 Logistics Module Mass Properties

Mass (Kg!

Structu re 2, 528

GO2 Tanks (3) 2,857

GO2 Tank Supports 195

GN2 Tanks 890

Feedlines 91

H20 Tanks (8) 816

Supply Racks 248

Grapple Fitti ng 6

Compressors 40

Packaging 130

Docking Mechanis m 422

Contingency 58_..__9_0

Dry Weight 8,805

Food- Ambient 722

Frozen 114

Water 2,400

GO2 1,274

GN2 570

WMC& Hygiene Supplies 216

Crew Supplies 36_._____2

Gross Weight 14,463

(19,442 Ib)

(31,885 Ib)

Return Payload

Ascent Payload
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3.4.2 Space lab Re suvplv

Spacelab modules and pallets can be combined for resupply. In

this analysis we assumed the Spacelab would be rented and would

not be scarred in carrying resupply items. Use of the Spacelab

in this way requires that the load carrying constraints from the

Payload Accommodations Handbook be observed (shown in Table 3.4-4).

Transport of Skylab supplies in Spacelab requires I) adapting

structure for the internal standard racks and 2) trusses to mount

oxygen, nitrogen, and water tanks to the pallets.

Table 3.4-4 Spacelab Logistics Reswpply: Capability/Constraints

Load Car_in9 Capability

Module

Short Module

- Along Side Walls
(Rack Location)

- At Overhead Structure

- At Center Aisle
- At Aft-End Cone

- At Subfloor

634 Kglm Per side

100 Kglm Per Side
300 Kglm

798 Kglm

Long Module

634 Kglm Per Side

TOTAL 2900 Kg 6380 Kg

Subfloor Provision Only

Without Igloo With Igloo

100 Kglm Per Side

300 Kglm

298 Kg
533 Kg

Pallet
- Single Pallet Segment
- Two Segment Train
- Three Segment Train

3130 Kg
5040 Kg

] 5060 Kg

3020Kg

5160Kg

5180 Kg

Using Spacelab capability/constraints, various Spacelab combina-

tions were evaluated.to see how many man-days of resupply could

be carried. The results, including the percentage of the

Orbiter cargo bay and resulting transportation costs, are shown

in Table 3.4-5. A surprising result is shown: A short module

(SM) plus two pallets ean carry the same quantity of resupply as a

long module (LM) plus two pallets since the short module fully satis-

fies the requirements for items which must be stowed internally. The

constraint is the loading capability of pallets. Adding more
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pallets doesn't improve the resupply since, as shownpreviously in
Table 3.4-4, a three segment pallet train carries little more than
a two segment train.

Table 3.4-5 Spacelab Resupply: Quantities and Transport Cost

Water

(Kg)

T Other

Gases Consumables

(Kg) I (Kg)

572

1045

572

1045

572

810

1350

810

1350

810

Module

SM + 1P

SM + 2P

LM+ 1P

LM + 2P

2 Pallets

57O

1140

57O

1140

57O

% P/L

Bay

Tra nsport
Cost
(MS)

65.I

81.5

79.8

96.I

43.1

27.05

31.26

31.26

31.71

i 12.29

Approx.
Ma n- Day
Supply

160

32O

160

320

160

The short module plus two pallet configuration is shown in

Figure 3.4-3. Standard Spacelab racks would be outfitted with

structure for stowing resupply items. These could be sent to

NASA or contractor facilities for loading,as is the case with

basic Spac_ab operations. Perishable (e.g. frozen food) items
would be loaded at KSC. Trusses would be built to adapt gas

and water tanks to pallets. Such trusses pick up the standard

pallet attachment points. Hoses and pumps will be required on

the pallets to transfer gases and water to Skylab. The

Space]ab could be removed from the cargo bay and attached to

the Interface Module. However, this requires a docking adapter,

trusswork between pallets and module, and connection with the

Interface Module similar to that in the aft Shuttle cabin wall

(an additional EVA operation).
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Spacelab Short Module .....,
/!

..... Orbiter Cargo Bay

e 320Man-Day Resupply as Shown

e Outfit Racks for Resupply

e Fabricate Trusses to Adapt Pallets

e Hose%Pumps, Required on Pallets

e Minimum Scar Unless Dedicated

l /,,_- Spacelab Pallets (2)

_i ............... __._._ 02 Tank (11 --\_

___ _ H2OTanks (4)

e Gases/Water EVA, Other Supplies IVA i_)__

e Airlock Transit Required: PrebreathelMasks

0 2 Tank (

Figure 3.4-3 Spacelab Resupply Option

3.4.3 Resupply Comparison

Table 3.4-6 shows a comparison of resupply concepts. The first

column uses the Interface Module and two pallets as part of an

initial resupply concept of the refurbishment misslon(s).
Water and gases are mounted on the pallets, and food, hygiene,

waste management, and other crew supplies packed inside the

module. Internal restraints would be a combination of i) hard

structure, designed for later mounting or stowage of equipment

and shelter provisions and 2) straps and nets.

Significant resupply (up to 320 man-days) can be carried during

the refurbishment mission(s). The delta cost, using the STS

Reimbursement Guide, is relatively low compared with other

alternatives•
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Comparisonof Spacelab to a dedicated Logistics Module shows
that use of the Logistics Module is operationally less expensive.
Costs to build the modulewill be quickly recovered in terms of
transportation costs. Transportation costs and percentages of
the payload bay showninclude carrying the Orbiter Docking Module°

Table 3.4-6 Resupply Comparison

Item

Approx Man Days

% Available P/L Bay

Transport Cost ':'".'(MS)
(1978 dollars)

Design/Fab

Need Date

!IF Module & Pallets

Tunnel: "I

Adapter: _- From ]60

One Piece:J To 320

100%::'

Part of Refurb Missions

$ .5.21M (Resupply)

Add Internal Restraints

Build Pallet Truss_

Add Hoses/Pumps

1982183

Pallets 1983 (Option)

Spacelab

_r-q I
L_._._; i

Up to 320

81.5

$31. 26.5

Adapt to Racks
Build Pallet Trusses

Add Hoses/Pumps

1983

Logistics Module

L

480 (Config Dependent)

70.7 (53.5% length)

$22, 109

New Module

1984185

':' Total Payload Includes: Orbiter Docking Module, TRS, IIF Module +2 Pallets (Resupply)

'::':' Reference: Space Transportation System Reimbursement Ouide, JSC-11802, Feb. 1978
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3.5 OPERATIONS

Several different types of operations are seen for Skylab in a

Reuse mode. First, operations are conducted from the Shuttle

during refurbishment and early payload missions. Second, after

1984 (probably late 1985), operations are planned untended by

the shuttle. At this point, Skylab reuse moves toward lon_ dur-

ation, with growth payloads being supplied to the Cluster.
This Shuttle can be freed for other shorter duration uses. Un-

tended operations can occur when: i) Shelter provisions are made

available; 2) An antonomous communications system (Ku Band

through the TDRSS) is added to the cluster and 3) a logistics

resupply system is provided.

A preliminary mission operations concept has been developed to

define the elements needed for costing (Figure 3.5-1). During

Tended _. _.. TDRSS _ _ Untended

I ! Comm Link Comm Link., _ STDN

(Tended) (U menaeo_

JSC Remote POCC

e Shuttle control from JSC

e Limited console positions at JSC POCC (10), not geared to long term operations

- Long term operations reauire expansion at JSC or Remote POCC
- Remote POCC can be at MSFC

e Turnover to other centers I agencies for operations detached from Shuttle

presently planned e.g. DOD, GSFC after payload ejection

e Subsystems monltoring: Long term trend analysis and support for emergencies

Figure 3.5-I Mission Operations Concept
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the refurbishment flight(s) and those of early Phase III, op-

erations are controlled from JSC. Skylab is essentially dor-

mant for refurbishment missions and crew/shuttle activities are

passed through JSC for cluster uplink. Limited console positions

are available at the JSC POCC. It is logical to provide data

monitoring and analysis at an MSFC POCC with contractor support

as required. When untended operations occur, control of Skylab

can be transferred entirely to MSFC (these operations are not

necessarily continuous). Precedent for this turnover is seen

in planning for two agencies. It is planned to have JSC control

of Shuttle and payload operations for both DOD and GSFC payloads

until released from the Shuttle. Payload operations and control

then transfer directly to these agencies.

Refurbishment flights are seen as one-shift operations with the

crew working from the Orbiter. The primary ground shift should

therefore match the on-orbit shift, with "caretaker" monitoring

of crew and subsystems for the rest of the day. Contractor

support of NASA is scoped for refurbishment missions

as follows: i) small liaison offices at MSFC, JSC, and KSC

(for launch operations only) of 2 to 4 people; 2) approximately

2 specialists/subsystem (15-20 total) during the day shift; and

3) approximately 1 specialist/subsystem during the night shift.

Additional analysis support is on-call at the contractors' home

facilities. SE&I, refurbishment hardware, and Interface Module

teams are adequate to support the short (7-10 day) mission oper-

ations. Therefore, we have adopted this approach -- the same

concept used on Skylab. Operations costs in Section 5.3 below

reflect this concept.

Mission operations during operational flights tended by the

shuttle are similar. Shuttle control is assumed to be from JSC,

with MSFC as a remote POCC. People from the sustaining engineer-

ing teams are located on a temporary basis at JSC and MSFC (and

when reuse hardware is launched, at KSC). The sustaining en-

gineering teams can support this concept, based on several

missions of about 30-daysper year. During continuous operations, a

dedicated mission operations team will be required at MSFC.

Launch timing for the refurbishment flights can be selected

advantageously (Figure 3.5-2). The Skylab/Shuttle cluster

must operate with the number 3 axis shown in the orbit plane.

Any inertial orientation can be held within this plane. At

Beta angles of _ 40 °, the solar vector becomes perpendicular

to the Skylab arrays. This allows i) full power from the
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arrays; 2) operation of the ATM without external Orbiter

attitude control; and 3) orientation of the existing parasol

perpendicular to the sun. Additional thermal shielding is not

needed in this orientation. A Beta angle near _ 40 ° will last

from one-to-seven-days, depending on which Beta cycle is used.

An example set of Beta cycles shows that the February period is

about a week, while the January cycle passes quickly through

the -40 degree point.

ExamplePlot: Beta Angle vs Time
73. 3°

1

6°I
B 0

I I I I I I I
Dec Jan Feb Mar Apr May June July

Launch Near Beta Ang!e of 40°

AT/VlSolar Observations/Checkout
with Minimum Control Requirements
ParasolAdequateFor Thermal Control
Solar Array Power4. g to 5. 5 kW
(Beta - 40 + 15°)

Figure 3.5-2 Refurbishment Mission Operations Timing
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4.0 INTERFACE HARDWARE/DESIG_N CONCEPTS

"4.1 Interface Module

4.1.1

The primary functions of the Interface Module (IM) are to i) adapt

the Skylab docking system to the proposed Shuttle docking sys-

tem, provide interfaces for power, fluids, gases, signals, and

caution and warning, 2) provide a pressurized interconnecting

tunnel between them, 3) provide docking ports for attaching the

25 kW Power Module (PM) and other modules, and 4) act as an

airlock both for the interface between Skylab and Orbiter and

for EVA operations.

A number of Interface Module concepts were identified for initial

study, which considered possible applications of available hard-

ware and design concepts, as well as new designs. The merits of

these candidates were evaluated, based on selection criteria in-

cluding size and weight, redesign needs and potential cost. Two

configurations are recommended for detailed analysis I) a two-

piece module featuring an early, relatively inexpensive tunnel

section followed later by a docking adapter section and 2) a

one-piece module. These are described below.

ReNuirements

Primary and optional requirements of the Interface Module are

outlined in Table 4.1-1, based on NASA inputs and our Skylab re-

use analysis. The primary requirements arise from the need

for an integrated Interface Module (IM) that performs the mul-

tiple docking, crew transfer and shelter functions. The

options increase the utility of the IM and could be a starting

point for further tradeoff studies of cost effectiveness.

Table 4.1-2 shows the background factors indicating that a

Skylab Shelter should be designed for ten-day life support,

Input data are based on NASA projections of Shuttle missions

in the 1984 to 1990 period. The calculated requirement is to

support a wait time of 7.7 days. A 2.3 day (30%) margin is

included for contingencies. Detailed requirements for ten-day

provisions are described later.
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Table 4.1-I Interface Module Requirements

e Orbiter Docking Adapter to Skylab

e Shirtsleeve Transfer Between Orbiter

And Skylab

e Adequate Clearance

e Facilitate Attachment/Removal of Power Module

e Availability; Early 1982, Baseline

e Launch In Orbiter Bay, Install Using RMS

e Act as Airlock Between Orbiter & Skylab

e Multiple Docking Capability

e Withstand Thrusting and Docking Loads

e Internal Launch Stowage of Refurb Kits To
Be Used In Pressurized Areas

e Interface Connectors Among Docking Ports
- Power, Heat (Fluids), Data, C&W, Communications

e Accommodate Crew Support Systems To Act As
Shelter In Untended Mode

e Minimum Internal Diameter " 1 Meter

Options

e Stabilization (Modify Available Skylab
CMOs)

e Modules Dock in 14.7 PSl Zone

e Provide Airlock For EVA Operations

Table 4.1-2 Skylab Reuse Emergency Shelter Criteria

Scene: 1984 and beyond -- Skylab operating untended. Emergency
requires crew to proceed to a shelter area awaiting rescue.

No. of Orbiters Flying
Out of ETR= 2

Traffic Model. 15 flights/year each vehicle

10 days normal on-orbit time
Both vehicles can be on-orbit

RescueTime: Recall, 7 orbits or less -- up to 11 hours
Ground turnaround -- up to 100 hours

Launch/rendezvous -- up to 14 hours

Maximum /" 185 hours
Time \ 7.7 days

Anticipate requirements for rescue of Skylab crew by assuring I0 days suPl)ly of life-support

needs In Skylab/Interface Module shelter areas.
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4,1.2 Interface Module - Two-Piece Concept

The two-piece Interface Module (Figure 4.1-1) is aimed at mini-

mizing early year costs. The first piece, a tunnel section, is

assumed launched in the orbiter bay in 1982. It provides a means

for docking with the Skylab and crew transfer. It also contains

refurbishment kits for upgrading and rehabilitating Skylab.

Optional capabilities include addition of I) a 3-CMG package for

stability prior to the Power Module and 2) Skylab N 2 and 02
tanks. We recommend that N 2 tanks be carried on the first flight

to partially resupply the TACS. This will allow Skylab stabili-

zation for the next mission without reflying the Teleoperater

Retrieval System. The tanks can then be used as the airlock

reservoir and the shelter N 2 tank.

The second piece, a docking adapter, is assumed to be launched

on a subsequent flight, perhaps with a Spacelab Module plus a

pallet equipped with logistics resupply in 1983. It provides

docking ports for attaching the 25 kW Power Module to the

Skylab complex and for attaching a Logistics Module and Spacelab-

derived modules and pallets.

2nd Module .._1_.

Docking Adapter - I-
L

Radial Docking I

Ports (3or 4_ I
1498.6 mm .4 / I

- 159i_.i- i
' .//" Optona

r N2Tanks (2)-
(TACS Refill)

I

4406. 9 mm I

(173.5 in.) - I _i -- _

7759.7 mm

(305.5 in. )

1st Module
--- Airlock

1898.2mm _ , , Ascent 7-Orbiter
_-AinocK Su orts --

r EVA ! / Reservoir . . . f_"_., _-'_-_/ Clearance

[II /Target- // , _/,,_ \,

_. L / /I , , ,

,

i _-Optional CMGs (3)

Figure 4.1-I Interface Module - Two Piece Concept
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Some key considerations associated with a 2-piece Interface

Module concept can be identified as follows:

- Minimizes early-year funding.

- Ist module provides for Orbiter-to-Skylab

docking

Includes airlock
Accessories can be added later

- 2nd module provides docking for PM and other

modules-- can be modified based on results of

initial use of ist module

- Ample volume for stowage of refurb kits

- Can return Ist module and adapt for use in

later single-piece module

- Combined module provides shelter for seven

crewmen

4.1.3 Interface Module - One-Piece Concept

Figure 4.1-2 shows the one-piece module concept. It meets all

design requirements and is focussed towards minimizing total
costs. It could be launched in the Orbiter Bay in 1982 or 198S,

providing means for Orbiter docking and crew transfer to Skylab,

launch stowage of refurbishment kits and multiple docking of payloads

and the Logistics Module. Optional components are indicated.

Some key considerations associated with a One-Piece Interface

Module are:

- Volume ample for

Stowage of refurb kits

Shelter for sevc_1 crewmen

Installation of :_ubsystem components

- Airlock volume is optimized

Large enough to contain and transfer resupply

items and two crewmen

Small pumpdown volume

- Modules can operate at either Orbiter or Skylab

pressure

Forward modules at Orbiter pressure

Aft modules at Skylab pressure

- Higher early-year cost if launched in 1982
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•.-,-----------Docking System -'--i_ Airlock -------,-.

_-Radial Docking I

\Ports (2 or 3) I

Optional != _ _1197",8n.) m ----_'] IAie:'°Cvko' r F _'o;e:_,

02 Tanks (3 u I _' , \ | \

" _ _' A a h ' f-Existing _-l-_ \ .
_ EV Htc -_ ._ /Docking . __"

6"" "'_ Target " \
, t ,, _ --_ Docking Port-- / _ / / "F- -_i ".

I ,:l i' I ",---/ \

il_ : ! ' i

I ,,, / I
,'" , - -/-)-'_ !"4 , ' i

/ \
"- U' ,' _ f'.f ]-- ? r, _-_. , ,

_k'J / ;: '- "_ -_ _,_/1 _-i-";"_H 7_'- : ,.-" ":_ "_r-"_,, ..... r cj_ _'_,

- ',,_,,_..'-",I .- '4_._j__..,J-'_'_.. :_.._'__..__;\ /-- .._._._._j_'..,,,. ,.- 'h'- -;'"

i '-Optional : "\ /.,, '

I N2 Tanks (31 i k-Existing EREP Optional CMGs (3)
6515 mm _ Antenna Envelope
(256. 5 in. )

Figure 4.1-2 One Piece Interface Module

4.1.4 Interface Module Equipment - Basic Equipment

Table 4.1-3 identifies basic equipment required for the Inter-

face Module. Part of the air supply and conditioning system is

installed prior to its launch, including blowers, ducts, and

filters. Other items of the air supply can be installed later,

such as, the CO 2 and H20 removal parts, because these are needed

only in Phase IV to fulfill shelter requirements. Similarly,

basic S-Band communications are installed initially. In Phase

IV a Ku Band system will be added to meet requirements using the
TDRSS.

Stowage racks are used to stow refurbishment kits during ascent.

At the conclusion of the refurbishment activities, these racks

would be I) removed to free the space they have taken, and would

be returned or stowed in Skylab for future on-orbit uses or 2)

used to stow shelter supplies and later equipment, such as, the
Ku band system.
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Table 4.1-3 Interface Module Equipment List--Basic Equipment

Item Weight (Ibs) Size (in) Volume(ft3)

Air supply, conditioning & controls 320 13
Blowers, ducts, filters, etc.

Communicafions
Ku-Band System

Multiplexer 40 O.5
Transmitter 92 i. 2
TDRSantenna ....

S-BandTransponder 24 O.3
TapeRecorder 106 21x 17.5 x 6 1.3
Intercom (SIA) (2) 6 5.2x 9.5x5.5 .3

Remarks

Install In
Phase IV

Cooling System 89 I. 2

Airlock System
Pump, lines, controls 37 0.5
Reservoir 90 -- External

Docking Camera& Mounting 28

TV Input Station 7.4

RMSFitting 5

Cables

Tunnel 52.5
DockingAdapter I00.0

Control & Display Panel 30

Electrical Connector Panels (5) 60

Fluid Interface Panels (6) 80

Lights 7

Fire Extinguisher (2) 6

StowageRacks(refurb kits)

Tunnel 202
DockingAdapter 100

Caution & Warning System

Transducers (20T,8P) 7

TOTALS 1195.9

7x9x2.5 0,1

4.5 x7.8 x 6.8 0,1

24x12x9

12x 12x6

12x 12x5

0.8
1.3

1.5

0.5

0.5

0.7

0,1

93
50

23.9

External

External

Removeafter
refurbishment
activities

Excludinq racks
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4.1.5 Interface Module - Equipment Options

Characteristics of the optional CMG's and supplementary air

supply tanks (mounted externally) are shown in Table 4.1-4.

Table 4.1-4 Interface Module Equipment--Options

Item Weicjht (Ibs) Size (in) Volume (ft) Remarks

Control Moment Gyros (3) 1 236 39 in.sphere 17.9"/ea. External

CMG Electronics Ass'y (3) 24 9.8 x 8.6 x 3.0 0. 15 ea. External

CMG Inverter Assembly (3) 1.50 25 x 22.5 x 3.5 I. 14 ea. External

O2Supplementa _ Tanks (3) 45D x 90 82.8 ea. External

n 2 808

T_nks, supports, plumbing 8 845

N2 Supplementary Tanks (3) 41D 20.7 ea. External

N2 754
Tanks, supports, plumbing i 26)

TOTALS 15 086 All External

_-.1.6 Shelter And Rescue

I) Skylab Approach

Before addressing shelter and rescue considerations for the

Skylab complex of the 1980's, it is worthwhile to review the

approach used previously on the Skylab program during 1973 and

1974, The considerations and plans for rescue contingencies

were based on possible failures preventing access to the CSM

or return in the CSM. Skylab was considered a habitable, re-

dundantly safe system providing ample safety and life support

for a crew awaiting rescue.

The CSM that launched the crew remained attached to Skylab un-
til it was time for the crew to return. If this CSM became

disabled, a second CSM would be launched with two-crew on board

to participate in the rescue. This CSM was to be modified

during part of the rescue countdown sequence to accommodate

the additional three-crew on Skylab during the return. The

wait time for rescue could be as long as 46-days depending on the

status of the second CSM and of the assigned Skylab launch pad

at ETR.
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During the waiting period, the crew would use Skylab as a shelter,
conserving power and air supplies, as the situation required. Of
course, in the event the Skylab becamedisabled, the crew would
go into their attached CSM,separate from Skylab, and return to
earth. If this CSMwere incapable of crew return, it would be
jettisoned to permit the CSMrescue vehicle (RV) to dock on the
axial MDAport. If jettison were impossible, the RVcould dock
to the side port. Twelve-hours before the rescue rendezvous,
the crew would close downthe OWSand wait in the MDA/AMarea.

TheMDAand AMof Skylab have large volumes and contain much
life support equipment, including controls and displays. Table
4.1-5 lists items in the MDA/AMpertinent to contingency usage
(but also used during normal operations). These volumes of
Skylab are a safe environment for awaiting rescue.

Table 4.1-5 Shelter and Rescue--MDA/AM Accommodations

MDA

Free Volume - 400 ft 3

TwoDocking Ports

AM
3

Free Volume - 300 ft

EVA Airlock, Hatch & Support

EVA Umbilical Provisions

Main Power Distribution & Control

Atmospheric Supply, Conditioning & Control

Thermal Control

STS & Tunnel Sections

Molecular Sieves

O2/N2 Control

Cabin Heat Exchange

ATM& LCG Water Tanks

Window

Fire Extinguisher

S-Band Communications

VHF Communications (Voice and Data)

UHF Ground Command Receivers

VHF Ranging Link

Teleprinter

OWS Cooling

StowageContainers

The crew can isolate themselves from the OWS if necessary, be-

cause the breathing atmosphere fill and circulation system to

the 0WS can be shut-down. Figure 4.1-3 illustrates the Skylab

air supply systems. The fill valve normally would be closed

after the OWS air pressure has been stabilized. As the crew

leaves the 0WS, the pull-thru flex duct is disconnected at the
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F_gure 4. I-3 Fill and Circulation System--O:_k" .lso3ation

OWS hatch, pulled into the _i aft section, a_d ti_e hatch is

closed. If the AM aft sectJo:_ is also to be isolated, it is

necessary to disconnect the _r circulation duct and put a

cover on it at the place sho_a in the schematic chart. All

these activities can be performed in a short time span,(several

minutes) assuring a safe shel=er in the MDA/AM.

Skylab Caution and Warning (C&W) System provided crew alerts

for caution, warning, and emergency contingencies. There were

numerous caution items that required notice and response by the

crew, but were not an irmninent threat to safety. On the other

hand, the Skylab warning and emergency items that required ac-

tion were as follows:

Warning Items

AM: PPO 2

Coolant Pumps

Reg Bus High/Low

EVA LCG Pump AP

EVA H20 in Temp.

Crew Alert

Emergency Items

AM: Fire

_e/ A T

MDA/STS: Fire

OWS: Fwd Fire

Aft Kire

Crew _uarters
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Basically, the warning items included abnormal deviations in
partial pressure of oxygen, coolant pumpoperations, Bus voltage
and EVApumppressure, and water inlet temperature. The emer-
gency items were to indicate fire or large pressure change.
Sensors, warning lights, and klaxons have been located in various
areas throughout Skylab.

2) Shelter Requirements and Systems

Specific requirements for an area to be used for shelter include

space, food, water, air and air processing, pressure suits, con-

trois and displays, and other life-support aids (Table 4.1-6).

Requirements are derived from Skylab experience and from data

on consumables used during previous Skylab missions which meet

or exceed minimum medical and safety criteria.

Table 4.1-6 Shelter Requirements

C rew Si ze

Duration

Free Volume

Food

Water

Air: Oxygen
Nitrogen

CO2 Removal

H2O Removal

Pressure Suits

C & D Panel

Sleeping Aids

Cleanliness Aids

Waste Management

Safety Aids

Up to 7

Up to 10 days

At least 50 ft31man; also allow for 2 crew to don/doff pressure

suits; provide Airlock for EVA

1 to 1.5 Ib/man day (high density, high protein, dry food bars,
no rehydration requirement)

4 to5 Iblman day

2.08 Ib/man day_ includes allowance for leakage
0.08 Iblman dayJ

2. 2 Ib/man day (also remove trace contaminants and odors)

0.73 Ib/man day (include humidity and temperature controls)

Two required (EMUs, 5 ft3 each stowed)

C&W displays, atmosphere and communications controls

Minimal; body restraint straps, isolation head hoods

Sanitary wipes

Fecal and urine bags; dispose of waste and other debris in
sealable trash bags

Lighting, first aid/medical kit, fire extinguisher,
communication to ground and rescue Orbiter
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Characteristics of shelter systemsmeeting specific life-support
requirements for ten-days wait time are tabulated in Table 4.1-7.
These are additions to the basic systems needed for normal opera-
tion of the Skylab Complex. Air tanks would be mountedoutside
(external) of the shelter area becauseof their large volume
and high pressure. The CO2 removal system is based on use of
LiOH, since this is the lightest system within the 70 man-day
requirement.

Table 4.1-7 Shelter Systems to Meet Requirements

Item Weight (Ib) Volume (ft3) Remarks

Food i00 2 14 Ibslman

Water 330 47 Ibs/ma n

Tanks (2 STS) 141 11

Air 208 30 Ibslman, including

Tanks 4.35 19 (External) leakage. Includes supports,
plumbing

Ducts, Fans, etc. 320 13

CO2 Removal 545 10 LiOH, 35 canisters

H20 Removal 70 2

Pressure Suits (2) 406 10 EMUs, Shuttle programs

Disposal Bags, Wipes, Sleeping 123 4
Aids, Medical Kit

Commu nications Included in "Basic"

C&D Panel Included in "Basic"

TOTALS 2676 52 (19) Internal (External)

3) Skylab Complex Shelter Accommodations

In this section various alternatives for shelter and rescue in

the Skylab-reuse complex are described. The numerous EVA hat-

ches, internal hatches, docking ports, and airlocks are shown

in Figure 4.1-4. These provide isolation of sections of the

complex, transfer of crew to the Orbiter and, as backups, trans-

fer through EVA hatches to an unattached rescue Orbiter. There

are a number ef shelter areas available to accommodate all re-

sonable contingencies.
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// ,:il
Airlock ModuD°Cki_egi

,5:1,
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-IM EVA Hatch

MDA Axial Docking Port

rAM Forward Airlock Hatch
!

' / rAMAft Airlock Hatch

"' L t F

/ .!

MDA Side Docking Port

-IM Aft Airlock HatchlDocking Port

-IM Intermodule Docking Ports qPressure Interface)

-DM Side Docking Ports (4)

-IM Axial Docking Port

Figure 4.1-4 Skylab--Complex Hatches

The primary areas are i) the basic MDA/AM/OWS 2) the MDA/AM

plus the Interface Module (and Logistics Module). First, con-

sider a failure which requires shelter in the MDA/AM/OWS. This

is an obvious shelter alternative, as it was considered for this

contingency in the previous Skylab program. As depicted in

Figure 4.1-5, llfe support provisions are available, including

stowage of two EMUs in the OWS for EVA/IVA to perform diagnostics

or corrective action, or to assist in the rescue/rendezvous

operations. Two additional EMUs are stowed in the Interface Module

and could also be accessible from the Skylab shelter. The crew can

transfer to the rescue vehicle through the Interface Module, or

as a backup, via EVA from the Airlock Module or the alrlocks.
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Entire Skylab Used As Shelter

Untended Mode

Malfunction in PM, IM, or
Experiment ModulestPallets

Volume: 7031Ft3 Skylab

975Ft3 IM and LM Option

Buildup Elements

•_. _._:--_ _; :,_-_--;_, - Skylab + IM + PM

i !; =,! EvA ; "'_'.i;;J_-/,;,..z _,. ..... ; ......... Additional Modulesl

,, , , :,J , _Pallets Are Optionalt ' ' i i _" i*-22L2".r'"

,_ i" J

RV Docks Here Stowage:

Enter Through IM 2 EMUs in IM EVA to RV Stowage: 2 EMUs
or Via EVA

LM Docks Here

Figure 4.1-5 Shelter Alternative I Concept

If the contingency requires the OWS to be shut-down, the MDA/

AM and Interface Module can be used for shelter (Figure 4.1-6).

The OWS hatch and air supply can be closed. The Logistics

Module is attached to the Skylab complex and is a source of

food, water, and other contingency consummables. The two EMUs

installed in the Interface Modules meet EVA/IVA shelter require-

ments. The rescue vehicle, however, can dock at the axial port

and receive the Skylab crew as normal. This alternative shelter

concept utilizes the basic MDA/AM habitation accommodations

that include C&DH, ECS, and associated controls and displays.

Although the OWS sleeping areas, waste management, and other

accommodations are not available, the temporary needs of the

crew are amply provided by the MDA/AM and Interface Module

facilities.
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//2 Untended Mode

,_[/ Malfunction in OWS

//J/--'_ Volume- 526 Ft3 MDA/AM

_2_,'_-_ W6 Ft IM and LM
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_nnte_ IM 7"" Sti/_ii-:iii'_-_i_H 2-I_'-'+'=_'-........_ _.Ji.I_,..j-.'._

or Via EVA / ......... ,,,, v

LM Docks Here EVA Backup

MDAfAM/IM Used As Shelter

Figure 4.1-6 Shelter Alternative 2 Concept

If the contingency requires that MDA/AM be shut down, the Inter-

face Module together with the Logistics Module must provide

shelter accomodatlons (Figure 4.1-7). Our guidelines for

the Interface Module design as a shelter assure that it has at

least the minimum life support provisions for 70 man-days, draw-

ing on the Logistics Module for food, water, and other con-

sumables as well as a supplementary sleep area. The rescue

vehicle can dock and crew transfer can take place as normal.

With thls shelter alternative, the systems can be shut down to

the lowest levels of power alr usage during the wait time be-

cause of the small shelter volume. But,because the Skylab

facilities are not accessible, the Interface Module must pro-

vide the temporary needs of the crew. These requirements in-

clude upllnk/downlink communications; control display station;

ECS independent air system; items necessary for temporary eat-

ing, sleeping and waste; and stowage of EVA suits (two EMUs).
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Figure 4.1-7 Shelter Alternative 3 Concept

4) Interface Module Accommodations For Use As Shelter

Shelter accommodations can be designed as parts of either a one-

piece or two-piece interface module. Our analysis indicates the

feasibility of placing these accommodations in locations shown

in Figure 4.1-8. Details of the mass properties, sizes and lo-

cations of the components remain to be determined. Free volumes

of the two Interface Modules are nearly the sate and exceed the
minimum shelter requirement of 50 ft3/man by 42%. The two maior

compartments of the two-piece Interface Modules, however, are

somewhat smaller than the two compartments of the one-piece

Interface Module. In summary, the free-volumes provided by
various shelter areas are as follows:

Volume (ft 3)

MDAIAM 4001300

Two-Piece Interface Module 230/239 + 30

One-Piece Interface Module 508

Logistics Module 477

I00 ft3/man

71 ft3/man

72 ft3/man

68 ft3/man

4-15



N2 / 02 Conti nge ncy
Supply

23O if3

3Oft3

'EMU's

239 ft3

N2 / 0 2 Contingency
Supply

264 ft 3

244 ft 3

Food

Water

Air System

Disposables

Communication

Data Storage
Interface Panels

Lights, Portable

Sleeping Aids

LiOH Canister Storage

Interface Panels
Intercom

Airlock Controls
EMU's

(;ross Volume 738 ft 3

Free Volume 499 ft3
71 ft3/Man [

Gross Volume 779 ft3

Free Volume 505 ft3
72 ft31Ma n [

Figure 4. I-8 Interface Module Accommodations for Use as Shelter

4.1.7 Interface Module Comparisons

Features of the two-piece and one-plece Interface Modules are

summarized in Figure 4.1-9 ,which illustrates comparative physi-

cal characteristics and cost projections.

Gross volumes of the corresponding two sections of the one-piece

module are 5% larger than those of the two-piece module (exclud-

ing the central docking adapter). Together with more uniform

cylindrical geometry, this implies somewhat more ease of inte-

gration and efficient internal arrangement potentials for the

one-piece module. It has an advantage in transportation to

orbit costs as it requires only one Shuttle launch and rendez-

vous with Skylab. The two-plece module has an advantage in

flexibility. For example the second piece can be modified
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P_gure 4.1-9 Interface Module Comparisons

before its launch,if required by findings of the first refurb-

ishment mi%sion. With the data available, there is no over-

riding advantage of either concept.

Hardware cost projections are approximately the same for both

modules ($16.1 million for the one-piece and $16.5 million for

the two-piece module, respectively). Schedules and costs in-

cluding the guidelines and bases of the estimates, are presented

in detail in Section 5.0. The present chart shows that the two-

piece module is assumed to have a longer time span for design,

development and test (first piece launched in 1982, second in

1983). Cumulative costs during the first two years (1980-81)

are lower than for the one-piece IM over its 30-month total
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span (launched in 1982). The equipment includes:

StowageRacks
Cables
Instrumentation
Intercom Stations
TV Input Station
Electrical Connector Panels
Fluid Interface Panels
Air Blower and Ducts
Fire Detector System
Fluid Control Panel
Docking Camera
PumpDownSystem (For EVAOperations)
TACSTRUSSand Communications

4.1.8 Alternate Configurations

The one and two-piece Interface Modules (IM) described
earlier were designed for minimumcost and minimumrequirements.
They compromisebuildup potential of the Skylab space platform
complex,as only two docking ports are available for Smacelab
type module or pallet docking. One of these ports will most likely be
dedicated to the resupply module. A slight lengthening of the
interface modules (30" for the two-piece IM and 60" for the one-
piece IM) opens the possibility of adding two more useable ports
for docking experiment modules. This can provide a cost effec-
tive capability since payloads/modules can be stored on the
cluster, avoiding frequent transportation to and from orbit.
Skylab then becomesa national payload facility with habitability
for either periodic or continuous mannedoperations.

I) Two-Piece Interface Module

At least a five-meter distance is required between side docking
ports to allow Spacelab-size payloads to be docked alongside
each other. This requirement is accommodatedhy lengthening the
Interface Module Tunnel section by 30-inches (Figure 4.1-10).
The ports on the adapter section, the 14.7 psi-pressure area,
would receive the Power Module and Spacelab derived experiment
modules (and pallets). The side port in the tunnel section
which is the lower pressure airlock compartment, would receive
the Logistics Module. A port on the opposite side can be pro-
vided for experiment pallets or modules operated at the lower
pressure.

The EVAport is located in the tunnel/orbiter section. If, at
a later date, it proves desirable to isolate EVAactivity from
normal passageairlock activity, a Shuttle Airlock Module can
be attached to this port (with an appropriate adapter ring).
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This concept fulfills all interface requirements,including
shelter. It offers operational flexibility, especially for evo-
lution into the untended mode, i.e., the design of the adapter
section of the IM is directly applicable to form modal points,
if extensive platform build-up at a future date is desired.
Optional CMG-packscan be attached.

//
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2697 5
..... (106.2") .....
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Figure 4.1-I0 Interface Module Alternate Two Piece Configuration

2) One-Piece Interface Module

An alternative for a one-piece Interface Module is designed to

create two distinct pressure compartments, one always operating

at the shuttle pressure level, the other operating at Skylab

pressure with the airlock located in between. Furthermore, it
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has at least a five-meter distance between side docking ports
tb allow Spacelab-size payloads to be docked alongside each
other. Both of these requirements are compatible and result
in the alternate design (Figure 4.1-11).

The high-pressure side docking ports receive Spacelab derived
experiment modules (and pallets) and the low pressure side
docking port accommodatethe Logistics Module. Another port
can be provided for experiment pallets or modules operated at
the lower pressure.

The EVAport is located in the airlock section. As mentioned
before, this port can also receive the Shuttle Airlock Module,
if desired, to isolate EVAactivities. All interface require-
ments including shelter provisions can be fulfilled. Optional
CMGpacks can be attached.

7

F 7095.46

(279.27")

' I

,'/ \ I,;I,

\ [ ; s ""
- --__-_-_ -<_

""24 68.9 __._._.. !(97.2") 8552.2

(_6.7')

Figure 4.1-11 Interface Module: Alternate One-Piece Configuration
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4.2 POWERMODULE

4.2.1 Power Module Baseline Design

The main purpose of the 25 kw power module baseline vehicle is

to provide electrical power to other vehicles. In addition, the

power module can provide heat rejection capability using four

orbiter-type radiators.

Autonomous control is maintained with three CMGs under direction

of a NSSC-II computer. With exception of the computer, the

control subsystem hardware (three CMGs, two sun sensors, nine

rate gyros) is Skylab backup equipment However, the CMGs are

being modified, with the major impact being tlie removal u_-_g_,,,u_'-_1

stops which simplifies the CMG control law.

S-Band communication capability is provided to communicate

directly to ground or to go through the TDRSS satellites.

Baseline--25 kW Power Module Preliminary Definition

September 1977 (Updated April ]978)

55.0 ft
_---30.0 ft • k, 25.0 ft

_----- 3.3 ft

f __ " !Shuttle
_,Attach (5)104.3 ft

-J __ I Hardware)

Arrays- r------_

Launched _---__ _ l

{ rArrays-
Arrays-. _. _ Rotated

ueployea ./ _,.

Provides:

1. Power--25 kW Orbital Average

2. Heat Dissipation--4Orbiter-

Type Radiators

3. Stabilization & Maneuvers--

3 CMGs (Skylab Backup

4. RF Communication to Ground

Weight - 29,523 Ib

/_-Radiator (4) (I Radiator_Deployed
Y

/Ra_ ator'Launched

"x._ ]./" / \ \ Adapter 121 I
_', ATM Rack '2 '_ _ I . \ ATMI rob' ca £onnector

Arrays Support CMG (3) U . ih i •

Figure 4.2-1 Power Module _:_ :l!',eDe_i_:;
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4.2.2 Impact of Skylab Reuse on Power Module

The baseline power module requires few modifications to operate

with the Skylab/Shuttle cluster. Operation of the cluster

requires the equivalent of five CMGs plus a spare. Three CM_Ss

must be added, either to the Power Module or the Interface Module.

Software for cluster control will also be required. Furthermore,
two Power Module radiators must be relocated to clear the ATM.

For Skylab applications, the side docking adapter of the baseline

Power Module is unnecessary and can be eliminated as it is

designed for docking to the Shuttle only.

For Phase IV operation, the Skylab complex requires a Ku Band

communications system, including a steerable high gain antenna

for communication to the TDRSS. It is a simpler operation to
add this antenna to the Power Module on the forward end of the

array support structure (antenna mast folded once for transporta-

tion) rather than to install the antenna by means of EVA on any

other part of the complex (ATM trusses). However, our baseline

adds the antenna to Skylab structure. This allows removal of

the Power Module for other uses or maintenance while retaining

communications with the TDRSS ground station.
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5.0 PROGRAMMATICS

Programmatic data (Work BreakdownStructure, Schedules, and Costs)
are presented in this section. Thesedata are based on the hard-
ware and software definitions and the basic schedule milestones
defined in earlier sections of this report. Data are presented
for a baseline case and a numberof options. The baseline con-
sists of two refurbishment missions, one in early 1982, one in
late 1983. In the first mission, a simple tunnel section is pro-
vided to interface between the Orbiter and Skylab. Refurbishment
kits are installed and the Thruster Attitude Control System (TACS)
resupplied. In the second mission, a multiple docking adapter
section is added, providing docking/berthing ports for the power
module and payload modules/pallets. Additional kits, including
those defined as a result of the first mission, are addedat this
time and, as an option, initial resupply occurs. _LL=_=_=llne
case and options costed are as follows:

i) TwoPiece Interface Module Program: No resupply;

2) Add resupply to item i;

3) One Piece Interface Module Programin 1982: No resupply;

4) One Piece Interface Module Programin 1983: With resupply

SCHEDULES

Using schedule ground rules from Section 1.0 and technical
data from Sections 2.0 through 4.0, schedules were prepared for
Skylab reuse. These schedules showthe need dates and time spans
used in spreading costs in Section 5.3 below. They also show
need dates for other program items required to support reuse
such as mission control and the Shuttle docking module.

Figure 5-1 shows the baseline schedule for the two-piece inter-
face module case. The reuse study is showncontinuing until the
time that Skylab is reboosted by the Teleoperator Retrieval Sys-
tem (TRS). The decision to proceedwith the tunnel section of
the interface module is assumedto be madesoon after reboost in
late 1979. Preliminary plans and specifications should be well
developed at that point so interface agreements (ICDs and spe-
cifications) can be reached amongOrbiter, power Module, and reuse
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participants. Commitment for CMGs and other I/F module components

is needed in early 1980 so that installation can occur in mid-1981.

A neutral buoyancy article will be delivered to NASA in late 1980

for evaluation of reuse EVA operations. Results of these tests

will be fed back to design. Refurbishment kits will be needed at

the end of 1981 for integration and crew training. Mission control

and the Shuttle docking tunnel are also needed in late 1981 to support

preparations for the first refurbishment mission in early 1982.

lq/8 I 1979 1980 1981 1982 1983 1984 1985 1986

TRS Development A
ReuseStudy&
Interrogation

Reboost Interrogations-----A

InterfaceModuleTunnel

[
InterfaceModuleDockingAdapter

ShuttleDockingAdapters, @ Refurb !its_z_OptionalCMGS Tanks Z_

Neutral Buoyancy Evaluation

Mission Control Readyz'
I

Shuttle Airlock/
Docking Tunnel

•ScheduleDependsUpon Resupply in Phase II ....

--Phase I =!_ Phase II

I ......

A Power Module Docked

Z_ Payloads

I
Z_ LogisticsIViodute°

A AddTORS
Communications
(Ku Band)for
PhaseI V Operations

• I

Phase IV OperationsStart

No ] , . No 2 Shelter Provisions I

_._IRe,uFo_._ Resupply ResupplySystem

TDRSS CommunicaUons
Mi_,u._ (Option)

,4
Phase II1 ........

I

Basic Phase I II -1 4-- Phase 111-2 - ,.]
t..... PhaseIV "-- *"

Figure 5-1 Baseline Reuse Program Schedule - (Two-Piece Interface Module)

Some work must be started on the Interface Module Docking Adapter be-

fore the first refurbishment mission. However, the bulk of the fund-

ing need not be conlnltted until after the first mission. Time llneB

and payload weight statements show that significant initial resupply

can be provided during the second mission. If this option is selected,

nonperishable items will be needed for integration and training

several months prior to flight.
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The Power Module is shown docked in January, 1984 as defined in

study ground rules. Payloads should be planned shortly there-

after. The need date for the logistics resupply module depends

on the amount of initial resupply provided during mission no. 2

and the program buildup rate in 1984. As stated in Section 3,

approximately 320 man-days can be delivered in the initial re-

supply on refurbishment mission No. 2, allowing three 30-day

missions prior to the next resupply.

Phase IV, defined as operations untended by the Shuttle, can

begin when prerequisites shown in the figure are provided.

For costing purposes, however, untended operations are assumed

at the end of 1985. At this time i) provisions are installed on

board to allow crew shelter in the event of basic subsystem mal-

function, 2) Ku band communications are installed on the cluster,

and 3) a resupply system is available.

The baseline schedule is detailed in Figure 5-2 for Phase II. In

I
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I

A.=
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I nte trace
Module
Tunnel

First

A Reboost

I i
1980 1981 1982

Shuttle Docking Adapter, _ .... Interrogations ....
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_ Reauirement i I Train, Integrate
Design Fabllest / r/ I
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I
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Figur_e 5-2 Detail--Phase II Schedule (Two-Piece Interface Module)



this figure, the time spans used to spread costs for the refur-
bishment kits are shown, as are their need dates. With the proto-

flight approach, kits are needed about three to four months

prior to launch for crew training and integration for the mission.

An alternate Skylab reuse program schedule is shown in Figure 5-3.

This schedule applies to the case i.nwhich i) refurbishment is de-
layed until late 1983 and 2) a one piece interface module is built.

This alternative allows deferring of funding (compared to the base-
line reuse program) for both Skylab and Shuttle hardware/software.

The disadvantage of this option is that initial refurbishment is

delayed, posing a risk that some of the subsystems will not be
ready for reuse when the Power Module is docked in

early 1984. Restoration of active CMG/TACS control and early

operation of Skylab in 1982 is also not available with this alter-
native.

1978 1979 1980 1981 1982 1983 1984 1985 1986

TRS Development ...... _ Reboost

Reuse Studies

& Interrogation

Periodic Interrogations
i DI_ A

Phase I
I_

_- Power Module Mod..,i
I-

i _ RFP/Procurement

Interface Module

i F
Refurb Kit A

I

Resupply Commodities A

Shuttle Docking Adapters]__ z_
Optional CMGs, Tanks J

Neutral 'Buoyancy
Mission Control Readyz_

I I
Shuttle Docking Tunnel z_

I I
Phase II "l

Phase III

Basic Phase II1-1

_ Refurb Mission Launch
z_ Power I_odule Docl(

z___. F_ayloads I

a I Logistics Module

':'Phase IV Starts When:

- Shelter Provisions
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- Resupply System

i i
I

Z

--_ Phase 111-2.-b
_"--- Phase IV" ----"

I

Figure 5-3 Reuse Progro_ Schedule--One-Piece Interface Module

in Late 1983
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5.2 WORK BREAKDOWN STRUCTURES (WBS)

A Work Breakdown Structure was prepared for each program phase

(Figure 5-4). Phase I is the present program phase in which

ground interrogation and Reuse Definition Studies are conducted.

The primary phases costed are Phase II and Phase III-i (defined

as the mission in which the Power Module is docked to the cluster).

Skylab Reuse
Program

0.0

i i i
Refurbish Phase II Phaselll

Phase I 1.0 2. O- 3.0

I

I
Untended

Operations
4.0

Figure 5-4 Work Breakdown Structure (WBS)

Work Breakdown Structures for each of the four phases are shown

in Figures 5-5 through 5-8. The Phase I WBS has two parts which

are extensions of current interrogation and study tasks. These

are identified but not costed. Phase II contains most of the re-

furbishment kits. The Interface Module Reboost/TRS (WBS 2.1)

refers to Teleoperator Retrieval System modifications (basic

design and its transportation are not included). Spacelab Mods

(WBS 2.5) apply to trusses and stowage provisions needed to add

resupply items to a basic Spacelab module or pallet. No modifi-

cations which scar the Spacelab were identified for the resupply

function. Shuttle transportation (WBS 2.6) assumes shared trans-

port costs with other payloads.

The Phase III WBS adds modifications to the Power Module (WBS 2.3)

based on the MSFC,September 1977 baseline design. Spacelab (WBS

3.4) includes trusses, rotating joints, and interface hardware

to attach Spacelab to the Interface Module. Other modifications

to the Spacelab for operation in this mode (e.g., forward bulkhead

penetrations to route the thermal loop to the power module) were
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identified but not costed. Mission hardware includes remaining
refurbishment kits and tasks needed to reactivate the Apollo
Telescope Mount (ATM) and Skylab biomedical experiments.

Phase IV includes sustaining engineering (under SE&I, WBS4.2)
and hardware needed to allow autonomousKu Band communications
through the TDRSS. Project management,as in all four Work Break-
downStructures, is included as a percentage of the other WBS
costs.

I
Ground

Interrogations

1.1

Definition

1.0

I
I

Definition
Studies

1.2

Figure 5-5 Phase I Work Breakdo_ Structure

IReboost/ J
Refurbishment

2.0

I
t

?"31 [ RefurblI Reactivate 2. 4

I

I Spacelab
Mods

I nterface I I Reactivation
Module I-----I HDWR

_.4.! I I 2.4.2

I GSE H Mockups &
Simulators

2.4.3 2.4.4

_imulatlonTraining2.4.5Test t---i L°gistlcs

Mission and _
Ops Support

2.4.7

2.5 I [Shuttle I
ITransportation

I 2.6

Figure 5-6 Phase II Work Breakdown Structure
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5.3 COST

Our cost estimating approach is shown in Figure 5-9. Technical

data define the elements to be costed. Schedules were prepared

to support need dates. These were in turn used to spread costs.

The basic ground rules from Section 1.0 were supplemented and

work breakdown structures derived. Costs were then estimated

for each program phase (except Phase I) and cumulative cost curves

prepared. At this point in the Reuse Program, a number of options

exist such as adding Control Moment Gyros to the Interface Module.

Cost,data for these were prepared to support later trade studies.

Skylab Reuse

Program
Definition

e Technical
e Schedules

[Phase IV
lPhase I I I

l Phase II
Cost Data

Phase I

r
:umulative Cost;

Year

n

m

Cost Estimating
Methodology
Ground Rules &

Assumptions

I Phase IV
IPhase II I

_.J Phase I I

Work Breakdowh
Structu res

Phase I

i _.J-" f

______s_ ..... I GFE

ITra nsportation Costs

02/N 2 Tank Addition
[CMG Addition

IPhase III OI)tion C

Phase III Option B!

Cost Baseline

and Options

_J
::7 /

w

m

mI
m

I
J

Pigure 5-9 Cost Approach
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Cost ground rules and assumptions,which supplement Section 1.0

ground rules,are shown in Figure 5-10. These ground rules and

assumptions further qualify generated cost data. Two signifi-

cant items for which costs are not included are consumables (in-

cluding crew equipment, food, water, and air) and ground soft-

ware. These should be included in colt estimating tasks in a

follow-on study.

All Costs Presented In FY 78 Constant Dollars

No Contractor Fee Included

Consumables Are Not Included

Transportation From Contradors Facilities Is Via (;BI

Incorporation Of The Three (3) Additional CMGs On The Power Module

Will Be Accomplished During Initial Design And Production Of The
Power Module

Phase II Pointing Control/Docking Analysis Performed As Part Of
Orbiter Task

Ground Software Costs Not Included

Figure 5-10 Cost Ground Rules and Assumptions

The cost methodology is shown in Figure 5-11. Hardware, logistics,

training, simulation, mission operations, and systems engineering

and integration needed for refurbishment/reactivation are defined.

Costs were generated using techniques shown in the right column.

Interface and Logistics Modules were costed usin$ two

types of data. First, the RCA price cost estimating model was

used. In using the model, input data based on a previous similar

structure were entered and complexity factors adjusted until the

model matched the previous cost data. Data were then input for

the interface and logistics modules. The outputs of the computer

model were checked using Cost Estimating Relationships from our

Engineering Estimating Handbooks. These handbooks represent a

wide range of programs and have been kept current over the last

several years.

Refurbishment kit costs were estimated on the project and checked

by specialists. Systems Engineering and Integration (SE&I) costs
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were derived by i) reviewing the Skylab Job Output List and 2)
preparing task statements applicable to Skylab Reuse. Program
Managementwas 10%(the average of four other MMCprograms). Mis-
sion operations assumesmall liaison offices at MSFC,JSC, and
KSC,with personnel from SE&I, module and refurbishment teams
located at the Mission Control facility on a temporary basis.
This approach was used on Skylab, and is considered to be
applicable to reuse since specialists in each subsystem,
whowere directly involved in design/analysis/test, also man
the consoles. Teamsize is much reduced from the original
Skylab operations team. We provided two specialists per
subsystemon the primary shift and one specialist per
subsystemon other shifts, with all team memberson call. The
team size can support this level until near continuous opera-
tions are desired. At this point, a dedicated operations team
is required.

Define

Hardware Requi rements /

Module_ Kits /

Mission Operations /

& SE&I R_

Cost

e Modules

- Price Model

- Engineering Parametric
e Kits

- Engineering Estimates

from Specialists
e SE&I

- DiscreteEstimates

Basedon Detail

TaskStatements

e ProgramManagement
- Historical Data

e Training
- Estimatesfrom Crew

Trai ning Speciallsts
e Logistics

- Estimatesfrom Logistics
Specialists

e Mission Operations
- BasicSupport from SE&I

Personnel (Similar to Skylab)

Figure 5-11 Cost Methodology
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Cost elements for the four program phases are shownin
Figures 5-12 through 5-15. PhaseI cost elements were identi-
fied as shown, but cost estimates were not prepared. Costs
would include i) continuing ground interrogation and subsystem
monitoring, and 2) continuation of the present studies to refine
present design and cost, resulting in criteria/specifications.

Phase II cost elements (Figure 5-13) are provided for four cases.
They are one and two-piece interface module cases, with and
without resupply. The refurbishment kits are the same in all
cases, but their time spans change. Resupply costs apply to
hardware items only, e.g., trusses and rack adapting structure
to adapt a Spacelab as a resupply carrier. Consumablesare not
included.

Phase III cost elements, shownin Figure 5-14, are broken into
two parts. Phase III-i allocates costs to the PowerModule
flight. This partial phase, whencombinedwith Phase II costs,
scope the refurbishment costs. Phase111-2 applies to the pay-
load operations phase between 1984and 1986. The primary items
costed are the sustaining engineering and the Logistics Module.
Three kits are shown. The sun shield will be required when
payloads require pointing with the Cluster oriented off solar
inertial (we assumethis in 1984). Crew quarters expansion to
7 adds four sleep stations on the upper deck. Food preparation
refers to an option in which the Shuttle galley oven and tray
system are added to the wardroom.

Phase IV costs apply to three items: I) sustaining engineering;
2) a Ku Band communications kit; and 3) program management.

Cumulative costs estimates applying to refurbishment of Skylab
are shown in Figure 5-16. The baseline case, containing the two-
piece interface module (curve A) will cost slightly over $49
million in constant 1978 dollars. Curve B adds trusses and rack
interface structure to Spacelab to adapt it for resupply. The
one-piece interface module case, with flight in 1982 (curve C),
results in earlier peak funding but lower overall costs. The
one-piece interface module case with pallet added for resupply
(curve D) defers costs and results in overall costs only slightly
higher than the 1982 case (again using constant 1978 dollars)
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e Continued Skylab Monitoring and Interrogation

e Follow-on Analysis, Plans, Cost Definition

- Interface Module Design/Specification

Performance Period:

Cluster Level System Analyses: Combined Operations

e APCS e I&C/C&W e TCS
e EPS e ECS e Structural/

Dynamics

Systems Engineering to Define Phase II Specifications

Refurbishment Kits Design

Orbiter/S kylab/I/F Module

P/L Modules/Logistics Module
Basic and Growth

Definition of Long Term Subsystem Monitor, Analysis, Replacement

Test Deft nition & Requirements

Mission Operations Definition Including Software

Present Through 1979

Figure 5-12 Phase I Cost Elements

e Phase II
- Refurbish me nt/Readivation

- Resupply (Option)

e Four Cases
1. Baseline Two-Piece Interface Module (Two Missions With Transport Cost Sharing)

2. Add Resupply To Item 1

3. One-Piece Interface Module (Two Missions With Transport Cost Sharing)
4. Add Resupply To Item 3

e Items Costed

- Program Management - Simulation Test And Training
- Systems Engineering And integration - Logistics

- Interface Module - Mission And Operations Support
- Refurbishment Kits - Spacelab Modifications

- GSE - Transportation
- Mockups And Simulators

e Pertod of Performance: October 1979 - January 1984

Figure 5-13 Phase II Cost Elements
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o Two Parts

Phase III-I Power Module Docking
Phase 111-2 Operational Period

e Phase III-I Items

Power Module Mods (3 CMOs + software): 1980 - 1981

Mission Integration: Late 1981 - Early 1984

e Phase 111-2 Items

Sustaining Engineering to 1986 (Three payload flights integrated)

Logistics Module: 1981 to 1984 or 1982 to 1985 dependent on Phase II resupply
Sun Shield

,.,, _,, ,_u_, L_,_ Expansion

Food Preparation

Figure 5-14 Phase III Cost Elements

e Phase IV: Untended Operations, Moving Toward Growth Payloads and
Continuous Manning

e Phase IV Costs

- Ku Band Communications: 1984 - 1985

- Sustaining Engineering: 1986- 1987

Figure 5-15 Phase IV Cost Elements

Cost data presented in the curves of Figure 5-16 are detailed

in the tables that follow. Costs are broken out by WBS item

by year and by phase. Table 5-1 applies to the baseline two-

piece interface module case. Transportation costs for the two

flights are not included in the tabulated data. These costs are

slightly over $33 million, assuming transportation cost sharing,

as defined in the Space Transportation System Requirements Guide

dated February 1978.
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A - Baseline:

B - Option.
C " Option:
D = Option:

50-

Cost 40-
Millions
1978

Dollars
30-

20-

TwoPiece Interface Module
Two Piece Interface Module/Add Resupply
One Piece Interface Module/Launch in 1982
One Piece Interface Module/Launch in Late 19831Resupply

_-B --50,437

<jf /
/ / / Curves A, B & C apply to either putting 3 CMGs

/_A -" on the Power Module or the early Interface Module.
D/ The time frame and costs are similar in either case.

/

1980 ' 1981 1982 ' 1983 ' 1984 ' 198.5
Fiscal Year

Figure 5-_ CUM Cost Curves: Phases II and III-1
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Table 5-1 Baseline (Two-Piece Interface Module)

PhaseII

FY 80 FY 81 FY8.2 FY 83

2. 1 Reboost/TRS - -

2.2 Project MGMT $ 425 $1, 282 $ 9.55 $ 934

2.3 SE&I 2,148 3,325 2,989 2,479

2. 4 Refurbish/Reactivate 2, 100 9,490 6,558 6,864

Phase II Total $4,073 $14,097 $10,502 $10,277

Phase II1-1

3.1 Project MGMT $ 85 $ ii.5 $ iii $ 195

3.2 SE&I 198 1,002 1,875

3.3 25 _v PowerModule 849 947 111 -

3.6 Mission Operations 79

Phase II I-1 Total $ 934 $1, 260 $1, 224 $ 2, 149

Total Phase I I & I 1I-1 $5,607 $15,357 $11,726 $12,426

_]ot Included:

Phase II SpaceTransportation Costsof $33,170

Phase 111-2

FY80 FY 81
3. ] Project MGMT $ 93

3.2 SE&I 666

3.5 Mission 261
Hardware

Phase II 1-2Total - $1,020

Phase IV

4. _ Project MGMT - - -

4.2 SE&I - - -

4.3 Mission
Hardware

Phase IV Total - - -

FY 84

$ 111

591

516

$1,218

,')ff "7_..Jl

2, 095

472

$2.824

$4,042

FY82 FY83 FY84 FY85 FY86

$ 755 $ 1,212 $ 728 661 143

1,899 3,415 4, 927 5, 482 1,313

5, 647 8,702 2,349 1, 129 121

$ 8,301 $13,329 $ 8,004 $7,272 $1,577

Total

$ 3,707

11,532

25,528

$40,767

$ 763

5, 170

1,907

551

$ 8, 391

$49, 158

FY 87 FY 88 Total

$ 3,592

•17,702

18,20Q

$ 39,503

$ 723 $ 27 $ 443 $ 591 $ 148 $ 1.932

- - 3,939 5,252 1,313 I0,504

7,230 270 495 660 165 8,820

$7,953 $ 297 $4,877 $6,503 $1,626 $ 21, 256
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Table 5-2 breaks Phase II costs out to the third level WBS.

The two-piece interface module costs can be seen: $16.5M.

Table 5-2 Baseline Program Cost (Two-Piece Interface Module)

WBS Task Description Cost (Millions)
PH II PH 111-I

2. 2 / 3.1 Project Management Cluster Level & Hardware Project Mgmt 3.707 .763

2. 3 I 3.2 Systems Engineering & Integration Cluster Level SE&I 11. 532 5. 110

/ 3.3 25 KW Power Module MOds Add 3 CMGs, Software -- 1. 907

2. 4. 1 I nterface Module Two Piece: Tunnel & Adapter 16. 508 --

2. 4.2 Reactivation Hardware Refurb Kits 1. 987 --

2.4.3 Ground Support Equipment MGSE I EGSE .511 --

2. 4.4 Mockups & Simulators Ig &Neutral Bouyancy Hardware .404 --

2.4.5 Simulation Test & Training Ig & Neutral Bouyancy Test/Training Support 2.004 --

2, 4 6 Logistics Ground Crew Training, Transportation 2. 076 --

2. 4.7 / 3.6 Mission Operations Support Support at MSFC I JSC / KSC 2. 038 .551

Sub Total

49. 158

2. 6 S hurtle Transportation Two Flights (Shared Cost Basis) 33. 170 --

NOTE= All Costs in Constant 1918 Dollars

Hardware costs for refurbishment, including kits and logistics

module, are shown in Table 5-3. Costs to refurbish the subsystems

are low, especially when compared to costs of building a new space

station.

As stated earlier, three options to the baseline case were defined,

as well as a number of subsystem hardware options. Table 5-4 shows

the breakout by WBS of the case which includes a one piece inter-

face module flown in 1982 (curve C on Figure5-16). This is the

lowest cost case evaluated. One reason for the low cost is the

requirement for only one Shuttle flight. This results in less

integration, training, logistics, simulations and program manage-

ment.
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Table 5-3 Other Hardware Costs

Phase II

ATM Array Folding

CoolantLoop Servicing

Water Resupply

WasteManagement

02/N 2 Recharge

TACS Recharge

Patchand Seal

Power Transfer

Phase II I-2

Logistics Module

Sun Shield

FoodPrep

Acldn'lCrew Quarters

Communications

Phase IV

Ku Band

$ 64K

89

401

160

716

443

102

lOt

14,468K

385

273

374

125

$ 7,000K

Tab le 5-4 Option

Phase II

2. i ReboostlTRS

2. 2 Project Mgmt

2.3 SE&I

2. 4 Refurbish/Reactivate

Phase II Total

Phase 111-I

3.1 Project Mgmt

3.2 SE&I

3.3 25 KW PowerModule

3.6 Mission Operations

Phase II1-1 Total

Total Phase II & II1-1

Not Included:

(One-Piece Interface Module/Law_ch in 1982)

Fy'80 _ F_.,y'B2 Fy'_ Fy'84 Tota.__J

$ 619 $1,919 $ 570 .... $3,108

$2,148 $ 3,325 $2,599 .... $ 8,072

$4,046 $15,868 $3,098 .... $23,012

$6,813 $21,112 $6,267 .... $34,Iq2

$ 85 $ 115 $ 111 $ 195 $ 257 $ 763

-- $ 198 $1,002 $1,875 $2,095 $ 5,170

$ 849 $ 947 $ Iii .... $1,90/

...... $ 79 $ 472 $ 551

$ 934 $1,260 $1,224 $2, ]49 $2,824 $8,391

$7,747 $22,372 $7,491 $2, ]49 $2,824 $42,583

Phase I I Space TransportationCost $21,760

5-17



Table 5-5 shows the program case in which resupply is added to
the second refurb mission of the two piece interface module. In
this case, trusses to mount oxygen, nitrogen, and water tanks are
added to two standard Spacelab pallets. The pallets require no
scarring to add the trusses,resulting in significant resupply at
a relatively nominal increase in cost.

Table 5-5 Option (Two-Piece Interface Module/Add Resupply)

Phase II Fy'80 Fy'81 Fy'82 Fy'8.3 Fy'84 Total

2. 1 ReboostlTRS ............

2.2 ProjectMgmt $ 420 $1,302 $ 975 $1,014 $ 111 $ 3,827

2.3 SE&I $2,148 $ 3,325 $ 2,989 $ 2,429 $ 591 $11,532

2.4 Refurbish/Reactivate $2,100 $ 9,490 $ 6,5.58 $ 6,864 $ 516 $25,528

2.5 SpaceLabM_s -- $ 196 $ 197 $ 766 -- $ I, 159

Phase II Total $.4,673 $14,313 $10,719 $11,123 $1,218 _2,046

Phase II1-1

3.1 ProjectMqmt $ 85 $ 115 $ 111 $ 195 $ 257 $ 763

3.2 SE&I -- $ 198 $1,002 $1,875 $2,095 ._ 5,170

3.3 2.5KW Power Module $ 849 $ 947 $ 111 .... $1, 907

3.6 Mission Operations ...... $ 79 $ 472 $ 5.51

Phaselll-lTotal $ 934 $1, 260 $ 1, 224 $ 2, 149 $2,824 $8,391

TOTALPhase II&lll-1 $5,607 $15,573 $11,943 $13,272 $4,042 $50,437

Not Included: Phase II Space Transportation Cost $55,550

The program case corresponding =o curve D in Figure 5-16 above

is detailed in Table 5-6. This case has a one-piece Interface

Module loaded internally with resupply items plus two pallets

in the payload bay,which carry water, oxygen, and nitrogen. As

in the two piece interface module case, significant initial re-

supply can be provided at a nominal increase in cost.

Transportation costs for the four cases are shown in Table 5-7.

The one-piece interface module, with its single flight, has the

lowest cost. However, adding resupply to either the two piece

or one piece interface modules provides the lowest cost initial

resupply.
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Table _-6 Option COne-Piece

WBS
II II1-1 Task

Interface Module�Launch in Late 1983/Resupply)

Cost (Millions)
Description PH. II PH. III

2.2 / 3.1 Project Management

2.3 / 3.2 Systems Engineering & Integration

I 3.3 25KW PowerModule Mods

2.4. 1 InterfaceModule

2. 4.2 ReactivationHardware

2.4. 3 GroundSupport Equipment

2.4. 4 Mockups& Simulators

2,4.5 Simulation Test& Trainincl

2.4. 6 Logistics

2.4.7/3.6 Mission OperationsSupport

2.5 SpacelabMOds

2.6 Shuffle Transportation

Cluster Level& Hardware Project Mgmt 3. 186 .763

Cluster LevelSE&I 8.072 5. ]70

Add3 CMGs, Software -- 1.q07

OnePiece 16.130 --

RefurbKits 1.987 --

MGSE/EGSE .511 --

lg & Neutral BuoyanceHardware .404 --

Ig & Neutral BuoyancyTest/TrainingSupt. 1.403 --

GroundCrew Training/Transport 1.454 --

Supportat MSFC/JSC/KSC 1. 123 .551

PalletTrusses .786 --

Sub Total ,35. 056_
43.447

26.970 --TwoFlights (Shared Cost Basis)

Table 5-7 Transportation

Baseli ne:

Two Piece Interface Module

Option:

Two Piece Interface Module With Resupply

Option:

One Piece Interface Module

Launch In 1982

Option:

One Piece Interface Module

Launch Late In 1983 With Resupply

Cost Comparison

24. 06M 31.49M

Zl.TOM _ Resupply In 1984 After PM Plight

26.97M
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Somehardware items are assumedavailable as GFE. Table 5-8
lists our assumptions in this regard. Costs for these items
are excluded.

Table 5-8 GFE Assumptions

l. 3 CMGs (for refurb by Bendix)
For Either the Power Module or the Optional /'v_odification to the Interface
Module

2. 02 Tanks (Skylab)
For the Logistics Module, the Optional Modification to the Interface Module

and the Optional Modification to the Spacelab Pallets (resupply)

3. N2 Tanks (Skylab)
For Logistics Module and the Optional Modificat ion to the Spacelab Pallets (resupply)

4. H20 Tanks (Skylab)
For Logistics Module and the Optional Modification to the Spacelab Pallets (resupply)

5. Compatibility Test Van STDN No. 101.3
For Ground Support and Checkout of Communications

6. Neutral Buoyancy Facilities and Skylab Hardware

7. Communication Hardware

e Spacelab High Rate Mux
e Spacelab High Rate Digital Recorder
e CSM OMNI Antennas

e CSM Transmitter

e CSM Transponder
e CSM Pre-modulation Processor
e CMD Detector and Decoder

8. New Experiments Equipment

Selected options were also costed. Table 5-9 shows the cost of

reworking and operating the Skylab ATM and biomedical experiments.

These costs include integration into mission sequences, crew

training, procedure preparation, coordination with principal in-

vestigators, and definition of resupply consumables. The consumables

themselves (e.g., film in the case of the ATM) are not included.
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Table 5-9 Cost Options

Phase II I Option B.. Adding Capability for Selected Skylab

Experiments and/or Selected OWS/MDA Experiments and/or Selected MDAI

ATM Experiments.

Cost Impact: Update of ATM for Reuse = $ 558K

Biomedical Experiments = $ 454K
Reuse

Total Cost $1,012

Three other cost options are shown in Table 5-10. Three CMGs

must be added to the cluster, either in the Power Module or on

the Interface Module. Software to control CMG operation will

also be required. If the CMGs are integrated into either module

early in the development cycle (e.g., early 1980 in the case of

the Power Module), impact on design should be small and the cost

of adding CMGs should be about the same.

Oxygen and nitrogen tanks can be added to either the one or two

piece interface module as another option. The costs are the same

in either case; only the funding years change.

Table 5-10 Costs for CMG and 02/N2 Tank Additions

- Addinq 3 CMGs To Either the Two (2) Piece Interface Module (Tunnel Section)
Or the Optional One (1), Piece Interface Module

Cost Impact FY 80 FY 81 FY 82 FY 83 Total

Tg34K $1,042K $122K -- $2,098

Adding O2N2 Tanks to the Two (2) Piece Interface Module (Docking Adapter Section)

Cost Impact FY 80 FY 81 FY 82 FY 83 Total

Phase III -- $ :]OK $172K $ ?_31K $433K

Adding 0 2 N2 Tanks to the Optional One (1) Piece Interface Module

Cost Impact FY 80 FY 81 FY 82 FY 83

Phase II $108K $228K TgTK --

Total

433K
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Spacelab modules/pallets will be removed from the Orbiter cargo

bay and attached to the Interface Module in either Phase III or
Phase IV. Hardware will be required to allow this transfer includ-

ing one or more of the cases shown in Table 5-11. The Stems_costed are

Table 5-11 Spacelab Interface Hardware Costs

Phase III Option C: Adding Capability for New Docked/Berthed Spacelab

Modules and Experiments Operated in a Shuttle Tended Mode. Five (5) Spacelab Hard-

ware Alternatives are Presented.

Baseline: Spacelab Module to Interface Module Docking
Port Including Electrical/Coolant Interface

Alternate One: Baseline Plus a Fixed Truss to Accommodate

Attaching Spacelab Pallet(s)

Alternate Two: Spacelab Pallet(s) to Interface Module Docking
Port and Fixed Truss

Alternate Three: Spacelab Pallet(s) to Interface Module Docking

Port and Rotating Joint/Truss

Alternate Four: Baseline Plus a Rotating Joint/Truss to Accom-

modate Attaching Spacelab Pallet(s)

shown in Figure 5-17 for each of the five cases. Some modifica-

tions will be required to basic Spacelab structure or on board

equipment (e.g., bulkhead penetrations for thermal loops connect-

ing with the Power Module for heat rejection). Basic modifications

to Spacelab hardware are not costed here.

Phase III Option C Baseline

Spacelab Crew Module to Interface Module Docking Port

_ Electrical/Coolant Interface -_

i/
Cost Impact $2,432K

Spacelab Module Rental Not Included

Figure 5-17 Spacelab Interface Hardware Costs
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Phase III Option C Alternates One or Two

Alternate One: Baseline Plus a Fixed Truss to Accommodate Attaching
Spacelab Pallets '_

Alternate Two: Spacelab Palletls) to Interface Module Docking Port

L and Fixed Truss

Cost Impact: Either Alternate $3,091K
Spacelab Rental Not Included

,- Alternate Three: Spacelab Pallet(s) to Interface Module Docking Port andRotating Joint/Truss

rnate Fou r:

Baseline Plus a Rotating Joint/Truss to Accommodate
Attaching Spacelab Pallets

Cost Impact: Either Alternate SZls O04K
Spacelab Rental Not Included

Figure 5-17 (Concluded)
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6.0 CONCLUSIONS AND RECOMMENDATIONS FOR FURTHER PROGRAM DEFINITION

Payloads

Conclusions

Utility

Our study shows that Skylab has high utility as a Space Plat-

form for habitability and payloads as presented below:

Habitability

o Few repairs needed; consumable resupply restores

habitability

..................... and expanded ....

and IVA experiments

o Skylab continuous untended operations with:

Ku Band Communications addition

Logistics Resupply System

Shelter provided in Interface Module

o All payload disciplines accommodated

o ATM reuse possible with film resupply

o Skylab biomedical experiments require resupply; no

repairs identified

o Prime Skylab use: Long duration payloads, periodically

or continuously manned

o Store payloads on cluster, reducing boost frequency and

transport costs

o Skylab orbit accommodates 70 - 80% of Spacelab type

payloads

Skylab is the largest volume spacecraft flown, with about

i0,000 ft 3 of internal volume in the OWS alone. This volume

exceeds that needed for three crewmen based on tests and sizes

of other manned vehicles both in space and on earth. Large

volume allows expansion of crew size to 6 or 7, with space still

available for IVA experiments. We have made conceptual layouts

which show that life sciences and materials sciences experiments

can be moved in and operated on the OWS upper deck. With the

large volume available, many zero g IVA activities can be under-

taken.
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6.1.2

Skylab should provide long duration operations untended by the

Shuttle a short time from initial operations in 1984. Three

prequisites are needed: i) Autonomous _i Band communications

through the TDRSS to the ground must be added to the Skylab

cluster; 2) logistics resupply capability must be established;

and 3) shelter for the crew must be _stablished. In the latter

respect, the Interface Module configurations shown in the report

can provide the shelter for 7 crewmen. Analysis shows that

supplies should be provided for I0 days of shelter time. This

duration is based on time needed to turn around a shuttle mission

(plus contingencies) and launch it in a rescue mode to Skylab.

Payload requirements were compared to cluster capabilities.

All payload disciplines can be operated from Skylab, including

those requiring stellar, earth, and solar pointing. Control

system analysis shows that the equivalent of 5 CMGs plus a spare

will provide the necessary cluster pointing. Space processing,

life sciences, and space construction payloads are readily ac-

commodated. Since they have few pointing requirements, the

° uster can be oriented to maximize power, thermal control capa-

5_lity, and communications through TDRSS. Skylab provides a

strongback function for construction of large structures. For

example, the demonstration articles for solar power and communi-

cations defined in recent space station studies can be built and

operated from Skylab. Demonstration of the Space Spider con-

struction technique is particularly suited to Skylab. Space

crane operation plus joining, aligning, fastening, refueling and

_ther techniques for construction and transfer of payloads to

_eosynchronous orbit can be evaluated from Skylab.

As an added benefit, partially completed payloads and/or payload

modules/pallets can be stored attached to Skylab. This feature

can allow both manned and unmanned operation and substantially

reduce the transportation costs of delive._ng these payloads to

and from orbit on a short duration, frequeut basis. Skylab, in

this mode, becomes a national facility for payload operation and

evaluation. Analysis of Spacelab type payloads shows that 70 to

80% of the payloads can be accommodated from the Skylab orbit.

Assessment For System Reactivation

The assessment for system reactivation encompassed subsystem

status and refurbishment kits, required missions and resupply.

A summary of reactivation conclusions are presented below:
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Subsystem Status And Refurbishment Kits

o Subsystems operable: Power Module supplements power,

provides CMG control

o CMGs on Interface Module restore original performance

o Eleven refurbishment kits; no new technology

Missions

o TRS needed for stabilization on ist mission if TACS/CMGs

unavailable

o Stabilization, refurbishment kit installation, significant

resupply possible in one mission

o Resuppiy TACS on Ist mission for ____i_ ..........LL_ LLLI_ _ q _

Resupply

o Interface Module plus I- 2 pallets allow relatively in-

expensive initial resupply

o Logistics Module significantly cheaper than Spacelab

resupply in operational use

Ground interrogation combined with analysis indicates the

vehicle subsystems are operable. Space has proven a good place

to store equipment since few components have failed and little

repair appears necessary.

The baseline Power Module definition (MSFC, September 1977) used

for this study has three control moment gyros. Five are required

for control, with the sixth as a spare. Three CMGs must

therefore be added to the cluster. An attractive option
is the one addition of the three CMGs to the Interface

Module. This can restore original Skylab control system per-

formance prior to Power Module delivery and can allow removal

of the Power Module later for other uses or repair.

Refurbishment identified to date, and significant initial

resupply can be accomplished in a single mission. It is likely

that the Teleoperator Retrieval System (TRS) will be needed to

stabilize Skylab for the first refurbishment mission (if exist-

ing CMGs are inoperative and TACS depleted). Our analysis

shows that payload weight and length is compatible with TRS for

this purpose and the TRS can be used without modification. A
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6.1.3

reboost of Skylab is also possible, if desired. Werecommend
that the TACSnitrogen be a least partially recharged during
the first refurbishment mission, so that Skylab can be stabilized
without TRSfor later dockings. Tanks for the TACSrecharge can
be used later to store nitrogen for crew shelter purposes.

Analysis of logistics resupply to Skylab considered three cases:
i) Use of Spacelab; 2) Use of a dedicated Logistics Module;
and 3) initial resupply using the Interface Module and pallets.
The dedicated Logistics Modulewill be significantly less ex-
pensive than Spacelab resupply in operational use. Use of the
Interface Module plus pallets will provide significant initial
resupply (up to 320 man-days) at relatively low cost compared
to Spacelab or the dedicated Logistics Module.

Interface Hardware/Design Concepts

A summaryof conclusions for interface hardware/design concepts
are presented below:

Interface Module

o Simple tunnel section of two-piece module provides low cost,

low risk early operation

o One piece module provides lower transportation cost

o Both module concepts provide adequate shelter for untended mode

o Can provide payload module attachment at both Skylab and

Orbiter cabin pressures

o Add control interface electronics to interface with Power

Module computer

Power Module

o Add software to control 3 CMGs in Interface Module in

combination with 3 CMGs in the Power Module

The Interface Module is the major piece of hardware needed for

Skylab reactivation. Use of a single tunnel section of the two-

piece module provides low cost, low risk early operation. The

one-piece module results in lower overall costs. Both module

concepts provide adequate shelter volume.

Concern was expressed by those associated with the Life Sciences

payload discipline about operation of these experiments at 5-to-

7 psi. Interface Modules can be configured to provide both
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6.1.4

Shuttle and Skylab pressure areas, with the transfer airlock
between them. Life sciences payloads can be berthed to the
high pressure side allowing both orbital and ground control
subjects to be operated with the samesea level pressure.

Programmatics o

Summaryconclusions involving programmatics are presented below:

Schedules

o Implement Power Module changes in early 1980 prior to

detailed design phase

o Deliver refurbishment kits 3-4 months before launch for training

and integration

o Provide Shuttle docking module and mission control late 1981

for 1982 flight

o Procure CMGs early in 1980 for 1982 flight

Cost

o Skylab provides lowest cost space station alternative

o Costs to refurbish are $42.6 to 49.2 M in 1978 dollars

(without transportation)

o One-Piece Interface Module provides lowest cost program

o Two-Piece Interface Module provides greater flexibility,

lower early costs for 1982 refurbishment flight

o Interface Module and pallet(s) provides lowest cost initial

resupply

Schedules were prepared for Skylab refurbishment hardware and

software. Changes to the Power Module should be identified

and initiated in early 1980 to avoid redesign costs. The

Shuttle Docking Module and mission control facilities/software

will be needed late in 1981 for a 1982 refurbishment mission.

If the 1983 refurbishment launch option is chosen, these items

can be delayed until mid-1983. Refurbishment kits must be

delivered 3-to-4 months before launch for crew training and

integration. Control moment gyros must be procurred early in

1980 for the 1982 flight.
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6.2

Basedon the cost data presented in this report, it is clear
that reactivation of Skylab provides the lowest cost space
platform alternative. Costs to refurbish the vehicle are
$42.6 to 49.2 million in 1978 dollars (plus transportation).
This is a fraction of the cost of a new space station, based
on recent studies. The One-Piece Interface Module case pro-
vides the lowest cost program. The Two-Piece Interface Module
case provides greater flexibility and lower early costs for a
1982 refurbishment flight.

RecommendationsFor Further Program Definition

This study i) defined subsystem status (based on ground interro-
gation and analysis); 2) scoped interface and performance re-
quirements, refurbishment kits, number of missions, and the
ability of Skylab to accommodatepayloads; and 3) defined the
resulting cost and schedules. The study concluded that reuse
of Skylab is feasible and, relative to building a new space
platform, inexpensive. The next step is to carry the program
definition to the point that program plans, specifications and
baseline operations plans can be prepared/defined. Recommended
follow-on items are shownin Figure 6.2-1.

e Continued Skylab Monitoring and Interrogation

o Follow-on Analysis, Plans, Cost Definition

- Interface Module Design/Specification

- Cluster Level System Analyses: Combined Operations

• APCS o I&CIC&W • TCS

o EPS o ECS I Structural/

Dynamics

- Systems Engineering to Define Phase II Specifications

- Refurbishment Kits Design

I Orbiter/Skylab/I/F Module
PIL Modules/Logistics Module
Basic and Growth

- Definition of Long Term Subsystem Monitor, Analysis, Replacement

- Test Definition & Requirements

- Mission Operations Definition Including Software

o Performance Period: Present Through 1979

Figure 6.2-1 Recommendations for Further Program Definition
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Several Interface Module configurations were defined, with a
two-piece module emerging as the baseline. Further design is
needed to reach a firm specification point and selection of a
one versus two-piece configuration. The specification must
define performance, interface, and crew shelter/safety require-
ments. The degree of on-orbit outfitting (scarring) must also
be determined.

Systems engineering and integration analyses, started on this
study should be continued. Computerprograms exist in most
areas. These need to be activated and analyses performed,

....... _ LL

configuration, i.e., Shuttle, Skylab, Interface Module, Payload

Modules, Logistics Module and growth capabilities. Analysis

examples are shown in Section 3.1.8 above.

Refurbishment kit design should be continued, resulting in pre-
liminary design drawings and updated interface and installation

definition. Subsystems should be investigated for long term

maintenance and replacement. Existing spares should be cataloged,

systems evaluated for on-orbit access and replaceability, and

the plan for long term maintenance prepared. The technique

should be similar to the one developed for our Phase B Space

Telescope study and subsequent proposal.

A set of trades should be made to further define the lowest

cost approach to a refurbishment mission(s). This should then

be reflected in a Baseline Operations Plan, defining both mission

and ground operations. Software costs should be developed, since

they can comprise a significant part of reuse costs. This study
identified Power Module, software modification and cost.

Ground software was addressed but not costed due to impending

changes in Shuttle system ground software. The Work Breakdown

Structure shouldbe revised and costs further developed.

An approach to testing of the on-orbit systems/refurbishment

kits after inst_llation should be developed. The test analysis

should identify test requirements including impact on inter-
faces.

Program documentation should be defined and a documentation tree

included in the program plan. It should be possible to stream-

line the documentation relative to the original Skylab program.
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